Commsday Summit 2011

Mike Quigley – NBN Co



Disclaimer

This document sets out NBN Co's proposals in respect of certain aspects of the National Broadband Network. The contents of this document represent NBN Co's current position on the subject matter of this document. The contents of this document should not be relied upon by our stakeholders (or any other person) as representing NBN Co's final position on the subject matter of this document, except where stated otherwise. NBN Co's position on the subject matter of this document, except where stated otherwise. NBN Co's position on the subject matter of this document may also be impacted by legislative and regulatory developments in respect of the National Broadband Network. All prices shown in this document are exclusive of any GST. © NBN Co Limited 2011


2011: Bunung, testing, onboarding

What we plan to do in 2011

1	Update on progress
2	First Release Trials
3	Telstra Agreement
4	Greenfields
5	OSS/BSS



Five mainland First Release Sites nearing completion









First release sile – Annuale New South Wales



- Armidale is a regional town situated half way between Sydney and Brisbane and 2 hours from the coast
- 4800 premises in first release site including the University of New England connections
- 61% of Armidale premises with internet connection




Across all First Release Sites >90% complete passive build



Source: ABS Census 2006

National Broadband Network - 10 Year Plan

Long-term indicative timeline





Feb

Mar

Access Seeker experience as INBIN Co increases capability

Jan

Trial Phase

Jun

Apr

May

Jul

Aug

Sep

Oct

- Trials of products & processes
- Participation via Eol process
- Manual processes
- Connections for trial only. Best undertaken with end users that have an established relationship with you

Ready for First Commercial service

Nov

Dec

- Able to place own orders for migrations and new services
- As NBN Co rolls out its products & B2B systems, Access Seeker interoperability testing continues

Ready for Business as Usual Rollout

Apr

May

- Capability to fulfil, activate and assure an increased number of products with multiple RSPs with automated and semi automated processes..
- Access seeker interoperability testing continues

Ready for Market

Nov

Dec

Oct

Sep


Jul

Aug


Jun


- Market & geographic coverage growing to scale
- Can activate and assure at scale according to established SLAs.
- Initial mass market product release complete
- Fully automated B2B interface














Industry internace systems available in April

Customer (Access Seeker) Portal	Contact Centre Support IVR	Customer Relationship Management	Wholesale Pricing Calculator
Single gateway to Ordering and Trouble ticketing for NBN customers	Voice assisted access to subject matter experts for NBN customers and field technicians	Manage interaction with our customers through organised and synchronised business processes	Assist NBN customers to model their businesses based on NBN offering

All current systems are incorporated and enhanced in future functionality





Indicative bzb bevelopment Support Roaumap



Development & Pre-certification Environment


Milestone	Planned Date
Access Seeker Development Sandbox	Q3 2011
Certification Environment	Q4 2011
Basic B2B Gateway	Q1 2012

Available to all Access Seekers upon request




Network Activation

Service activation starts with the activation of Access Seeker infrastructure to connect Fibre Access Nodes and Points Of Interconnect.






Service Acuvation









Service,

