



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 July 2018

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 12 July 2018

A total of 4,803 additional lots/premises were passed/covered by the network during the week. This included an increase of 4,444 in Brownfield areas ,an increase of 1,139 in New Development areas and a decrease of 780 premises in fixed wireless and satellite areas.

During the week an additional 30,756 premises had services activated on the network,including 29,410 more on fixed line services and 1,346 more using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
ACT	140,171	137,807	2,364	54,954	17,630	12,058	385	66			158,186	155,822	67,078
NSW	1,951,331	1,617,976	333,355	1,039,748	155,439	103,317	128,748	31,800	167,600	68,172	2,403,118	2,069,763	1,243,037
NT	67,791	67,686	105	45,766	7,265	4,595	12,719	2,531	4,823	2,267	92,598	92,493	55,159
QLD	1,286,625	1,059,499	227,126	684,802	121,812	70,324	97,682	19,171	128,974	51,357	1,635,093	1,407,967	825,654
SA	534,544	451,712	82,832	286,041	17,046	9,488	34,896	6,144	62,369	20,114	648,855	566,023	321,787
TAS	209,561	207,572	1,989	148,165	3,687	1,575	15,580	4,265	42,438	18,941	271,266	269,277	172,946
VIC	1,536,862	1,175,040	361,822	732,671	164,313	108,884	76,701	14,035	162,523	68,505	1,940,399	1,578,577	924,095
WA	807,244	740,304	66,940	410,937	68,919	42,313	64,157	12,704	41,191	12,664	981,511	914,571	478,618
12-Jul-18	6,534,129	5,457,596	1,076,533	3,403,084	556,111	352,554	430,868	90,716	609,918	242,020	8,131,026	7,054,493	4,088,374
05-Jul-18	6,529,685	5,446,035	1,083,650	3,375,791	554,972	350,437	430,655	90,468	610,911	240,922	8,126,223	7,042,573	4,057,618
28-Jun-18	6,429,478	5,373,965	1,055,513	3,351,837	552,564	348,601	430,449	90,264	608,671	239,880	8,021,162	6,965,649	4,030,582
21-Jun-18	6,334,621	5,274,728	1,059,893	3,329,914	547,003	345,934	430,142	90,027	603,969	238,805	7,915,735	6,855,842	4,004,680
14-Jun-18	6,257,782	5,176,001	1,081,781	3,309,086	543,311	343,926	429,984	89,814	603,280	237,540	7,834,357	6,752,576	3,980,366
07-Jun-18	6,218,337	5,150,180	1,068,157	3,290,154	540,871	342,332	429,948	89,624	602,962	236,491	7,792,118	6,723,961	3,958,601
31-May-18	6,185,557	5,137,435	1,048,122	3,270,786	537,386	340,390	429,627	89,431	601,919	235,297	7,754,489	6,706,367	3,935,904
24-May-18	6,126,139	5,097,049	1,029,090	3,247,175	532,604	339,656	429,356	89,121	595,645	234,354	7,683,744	6,654,654	3,910,306

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 July 2018



Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
17-May-18	6,084,137	5,069,442	1,014,695	3,226,024	529,238	337,711	429,094	88,958	595,138	233,462	7,637,607	6,622,912	3,886,155
10-May-18	6,071,213	5,050,630	1,020,583	3,204,203	524,728	335,586	428,864	88,741	593,721	232,484	7,618,526	6,597,943	3,861,014
03-May-18	6,066,273	5,046,201	1,020,072	3,182,471	521,376	333,668	428,735	88,521	594,291	231,652	7,610,675	6,590,603	3,836,312
26-Apr-18	6,004,591	4,991,172	1,013,419	3,159,909	516,456	331,984	428,409	88,280	589,027	230,712	7,538,483	6,525,064	3,810,885
19-Apr-18	6,007,164	4,993,528	1,013,636	3,139,853	516,384	331,097	428,257	88,066	587,901	229,863	7,539,706	6,526,070	3,788,879
12-Apr-18	5,992,894	4,984,071	1,008,823	3,101,352	514,038	328,540	428,189	87,605	587,843	227,834	7,522,964	6,514,141	3,745,331
05-Apr-18	5,984,940	4,973,132	1,011,808	3,088,959	511,836	327,301	428,005	87,479	587,133	227,206	7,511,914	6,500,106	3,730,945
29-Mar-18	5,982,974	4,967,091	1,015,883	3,081,587	508,728	326,467	427,828	87,478	586,595	226,806	7,506,125	6,490,242	3,722,338
22-Mar-18	5,876,623	4,880,294	996,329	3,055,745	505,756	324,162	427,547	87,096	580,782	225,500	7,390,708	6,394,379	3,692,503
15-Mar-18	5,856,649	4,859,109	997,540	3,037,033	503,023	322,423	427,658	86,920	579,127	224,468	7,366,457	6,368,917	3,670,844
08-Mar-18	5,839,897	4,841,590	998,307	3,015,595	501,181	319,977	427,336	86,593	579,380	223,192	7,347,794	6,349,487	3,645,357
01-Mar-18	5,837,471	4,836,164	1,001,307	2,993,335	498,042	316,724	426,015	86,299	578,782	222,034	7,340,310	6,339,003	3,618,392
22-Feb-18	5,806,496	4,807,564	998,932	2,969,986	495,565	314,542	425,816	85,997	574,535	221,113	7,302,412	6,303,480	3,591,638
15-Feb-18	5,801,330	4,798,060	1,003,270	2,944,459	493,092	312,354	425,610	85,645	573,569	219,996	7,293,601	6,290,331	3,562,454
08-Feb-18	5,794,839	4,794,217	1,000,622	2,919,123	491,044	310,279	425,345	85,217	573,169	218,883	7,284,397	6,283,775	3,533,502
01-Feb-18	5,763,438	4,762,257	1,001,181	2,892,883	488,197	307,956	425,073	84,819	571,591	217,715	7,248,299	6,247,118	3,503,373
25-Jan-18	5,757,366	4,750,609	1,006,757	2,874,826	484,637	305,982	424,817	84,550	568,604	216,684	7,235,424	6,228,667	3,482,042
18-Jan-18	5,713,896	4,705,718	1,008,178	2,849,122	482,513	303,872	424,728	84,176	567,059	215,609	7,188,196	6,180,018	3,452,779
11-Jan-18	5,711,273	4,702,822	1,008,451	2,824,025	481,198	301,971	424,525	83,796	566,273	214,482	7,183,269	6,174,818	3,424,274
04-Jan-18	5,677,358	4,670,853	1,006,505	2,801,979	477,573	299,690	424,267	83,473	565,669	213,388	7,144,867	6,138,362	3,398,530
28-Dec-17	5,630,445	4,625,726	1,004,719	2,789,416	475,915	298,068	424,160	83,414	565,515	212,917	7,096,035	6,091,316	3,383,815
21-Dec-17	5,596,671	4,591,081	1,005,590	2,779,865	474,458	297,258	423,977	83,337	565,370	212,668	7,060,476	6,054,886	3,373,128
14-Dec-17	5,561,828	4,590,708	971,120	2,756,583	471,423	295,477	423,757	83,069	563,830	211,638	7,020,838	6,049,718	3,346,767

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 July 2018



Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas (A)	Ready to Connect (B)	Not Yet Ready to Connect (C)=(A-B)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (I)	Premises Activated (J)	Premises in RFS Areas (A+E+G+I)	Ready to Connect (B+E+G+I)	Premises Activated (D+F+H+J)
As at 30 June 2011	10,575			620				166			10,575	10,575	786
As at 30 June 2012	28,860			3,364	4,163	503		9,578	8,885	91	41,908	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	179,075	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	504,618	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
As at 30 June 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
As at 30 June 2018	6,530,608	5,443,738	1,086,870	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	7,037,566	4,035,870
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	1,285,856	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	1,579,747	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	1,917,711	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	3,179,271	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	3,746,936	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	4,499,072	2,010,210
End of Q2 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q3 2017	5,016,623	4,693,797	322,826	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	6,098,144	2,963,552
End of Q4 2017	5,677,313	4,671,721	1,005,592	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	6,137,676	3,385,937
End of Q1 2018	5,983,843	4,967,906	1,015,937	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	6,492,042	3,724,919
End of Q2 2018	6,530,608	5,443,738	1,086,870	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	7,037,566	4,035,870

RFS area: A Rollout Region is ready for service (RFS) when the majority of premises are passed by the nbn™ network and RSPs are able to begin selling nbn™ services in that Rollout Region.

Ready to connect: When a premises within an area declared RFS is made serviceable, and an order can be placed, and a service connected.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.