



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 18 November 2021

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 18 November 2021.

A total of 4,644 additional lots/premises were ready to connect during the week. This included an increase of 1,765 in Brownfield areas, an increase of 3,361 in New Development areas and a decrease of 482 premises in fixed wireless and satellite areas.

During the week an additional 7,237 premises had services activated on the network, including 6,641 more on fixed line services and 596 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	196,909	114,029	31,916	21,552	356	87		3	229,181	135,671
NSW	3,122,424	2,276,664	315,287	223,280	130,844	38,826	169,837	102,747	3,738,392	2,641,517
NT	69,046	48,155	8,460	5,754	12,431	3,965	5,502	3,239	95,439	61,113
QLD	1,947,552	1,399,485	217,092	141,176	92,698	25,180	145,003	81,745	2,402,345	1,647,586
SA	743,163	523,804	44,366	28,358	31,415	6,501	64,987	32,648	883,931	591,311
TAS	214,027	162,209	13,032	7,332	17,721	5,089	41,511	24,804	286,291	199,434
VIC	2,547,331	1,842,380	342,277	235,611	74,044	17,516	166,317	102,450	3,129,969	2,197,957
WA	1,056,816	773,741	113,265	75,790	57,452	14,791	43,146	22,466	1,270,679	886,788
<b>18-Nov-21</b>	<b>9,897,268</b>	<b>7,140,467</b>	<b>1,085,695</b>	<b>738,853</b>	<b>416,961</b>	<b>111,955</b>	<b>636,303</b>	<b>370,102</b>	<b>12,036,227</b>	<b>8,361,377</b>
11-Nov-21	9,895,503	7,136,218	1,082,334	736,461	416,809	111,966	636,937	369,495	12,031,583	8,354,140
04-Nov-21	9,895,044	7,130,952	1,079,885	734,074	416,741	112,207	636,626	369,070	12,028,296	8,346,303
28-Oct-21	9,893,959	7,128,140	1,077,470	732,724	416,507	112,531	635,177	368,517	12,023,113	8,341,912
21-Oct-21	9,893,835	7,123,945	1,075,433	730,633	416,378	112,279	634,166	367,725	12,019,812	8,334,582
14-Oct-21	9,893,494	7,120,240	1,072,680	728,427	416,222	112,094	633,153	366,938	12,015,549	8,327,699
07-Oct-21	9,893,347	7,113,635	1,069,638	726,034	416,003	112,040	632,458	366,324	12,011,446	8,318,033
30-Sep-21	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
23-Sep-21	9,892,068	7,103,900	1,063,539	721,902	415,654	112,332	631,685	365,006	12,002,946	8,303,140
16-Sep-21	9,896,071	7,097,361	1,060,153	719,479	415,789	112,578	633,418	364,191	12,005,431	8,293,609
09-Sep-21	9,893,241	7,090,690	1,057,276	716,797	412,903	112,600	631,036	363,431	11,994,456	8,283,518

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 18 November 2021



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect <b>(K)=(A+C+E+G)</b>	Premises Activated <b>(L)=(B+D+F+H)</b>
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	<b>(A)</b>	<b>(B)</b>	<b>(C)</b>	<b>(D)</b>	<b>(E)</b>	<b>(F)</b>	<b>(G)</b>	<b>(H)</b>		
02-Sep-21	9,892,060	7,086,646	1,054,888	714,542	422,454	112,446	631,983	362,655	12,001,385	8,276,289
26-Aug-21	9,891,978	7,083,477	1,052,096	712,596	429,169	112,415	624,756	361,963	11,997,999	8,270,451
19-Aug-21	9,889,122	7,078,122	1,048,892	710,177	428,905	112,214	623,961	361,216	11,990,880	8,261,729
12-Aug-21	9,888,947	7,071,448	1,046,050	707,316	428,714	111,939	623,776	360,575	11,987,487	8,251,278
05-Aug-21	9,888,773	7,064,049	1,043,169	704,410	428,604	111,870	623,700	359,772	11,984,246	8,240,101
29-Jul-21	9,888,684	7,059,756	1,040,024	701,955	428,446	111,900	623,270	359,020	11,980,424	8,232,631
22-Jul-21	9,888,281	7,054,381	1,037,259	699,199	428,310	111,720	622,670	358,279	11,976,520	8,223,579
15-Jul-21	9,888,654	7,049,162	1,034,144	696,355	428,138	111,512	622,480	357,544	11,973,416	8,214,573
08-Jul-21	9,888,375	7,044,298	1,031,477	693,480	428,016	111,536	622,210	356,943	11,970,078	8,206,257
01-Jul-21	9,887,795	7,040,115	1,029,649	690,389	427,797	111,505	622,082	356,316	11,967,323	8,198,325
24-Jun-21	9,884,040	7,035,916	1,026,599	688,002	427,592	111,526	617,863	355,735	11,956,094	8,191,179
17-Jun-21	9,883,183	7,030,966	1,023,930	685,352	427,473	111,436	617,380	355,043	11,951,966	8,182,797
10-Jun-21	9,882,414	7,025,955	1,021,245	683,180	427,223	111,400	617,079	354,489	11,947,961	8,175,024
03-Jun-21	9,881,385	7,020,711	1,018,521	680,755	426,563	111,280	616,530	353,990	11,942,999	8,166,736
27-May-21	9,880,691	7,016,642	1,016,376	678,593	426,434	111,313	614,708	353,546	11,938,209	8,160,094
20-May-21	9,879,862	7,011,446	1,013,611	676,326	426,257	111,176	614,541	352,909	11,934,271	8,151,857
13-May-21	9,879,054	7,009,396	1,011,538	674,406	426,020	111,000	616,079	352,195	11,932,691	8,146,997
06-May-21	9,879,330	7,007,426	1,009,384	672,215	425,835	110,843	615,893	351,536	11,930,442	8,142,020
29-Apr-21	9,879,421	7,006,625	1,006,398	670,382	425,718	110,960	615,672	350,940	11,927,209	8,138,907
22-Apr-21	9,878,280	7,002,792	1,003,686	668,478	425,532	110,754	615,062	350,356	11,922,560	8,132,380

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 18 November 2021



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905

As at 30 September 2021 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 10,258 (QLD: 1,897, NSW: 6,216, ACT: 102, VIC: 928, TAS: 0, SA: 4, WA: 1,111, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Yet to ready to connect:** These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.