



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 10 February 2022

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 10 February 2022.

A total of 3,219 additional lots/premises were ready to connect during the week. This included an increase of 682 in Brownfield areas, an increase of 2,260 in New Development areas and an increase of 277 premises in fixed wireless and satellite areas.

During the week an additional 10,885 premises had services activated on the network, including 9,947 more on fixed line services and 938 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,053	114,103	32,591	22,074	356	86		3	230,000	136,266
NSW	3,125,799	2,293,502	321,789	229,689	130,820	38,068	170,317	104,520	3,748,725	2,665,779
NT	69,055	48,126	8,478	5,841	12,545	3,925	5,560	3,399	95,638	61,291
QLD	1,950,119	1,410,864	221,796	146,106	93,099	25,340	145,860	83,720	2,410,874	1,666,030
SA	743,427	527,703	45,919	30,073	31,723	6,415	65,963	33,411	887,032	597,602
TAS	214,073	162,487	13,613	7,860	17,665	5,108	41,588	25,174	286,939	200,629
VIC	2,548,541	1,856,680	350,804	244,437	74,440	17,235	166,987	103,836	3,140,772	2,222,188
WA	1,056,969	773,955	115,941	77,720	57,565	14,626	43,094	23,073	1,273,569	889,374
<b>10-Feb-22</b>	<b>9,905,036</b>	<b>7,187,420</b>	<b>1,110,931</b>	<b>763,800</b>	<b>418,213</b>	<b>110,803</b>	<b>639,369</b>	<b>377,136</b>	<b>12,073,549</b>	<b>8,439,159</b>
03-Feb-22	9,904,354	7,179,779	1,108,671	761,494	418,086	110,662	639,219	376,339	12,070,330	8,428,274
27-Jan-22	9,903,959	7,177,062	1,105,727	759,415	417,943	111,187	638,920	375,731	12,066,549	8,423,395
20-Jan-22	9,903,677	7,171,868	1,104,179	757,464	417,865	111,089	638,720	375,197	12,064,441	8,415,618
13-Jan-22	9,903,410	7,164,549	1,102,541	755,031	417,998	110,888	638,393	374,530	12,062,342	8,404,998
06-Jan-22	9,901,619	7,158,165	1,101,570	752,373	417,816	110,828	638,269	373,844	12,059,274	8,395,210
30-Dec-21	9,901,153	7,156,179	1,101,478	751,076	417,720	111,405	638,095	373,542	12,058,446	8,392,202
23-Dec-21	9,900,601	7,158,261	1,101,295	750,542	417,678	111,578	637,927	373,489	12,057,501	8,393,870
16-Dec-21	9,899,591	7,153,723	1,097,952	747,839	417,548	111,588	637,563	372,891	12,052,654	8,386,041
09-Dec-21	9,898,836	7,151,395	1,095,020	745,406	417,399	111,594	633,491	372,185	12,044,746	8,380,580
02-Dec-21	9,898,610	7,146,708	1,091,050	743,198	417,179	111,497	637,103	371,394	12,043,942	8,372,797

**National Broadband Network – Rollout Information**

The data contained in this document reflects NBN Co's position for the week ending 10 February 2022



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
25-Nov-21	9,898,160	7,145,462	1,087,809	741,246	417,123	112,051	636,648	370,800	12,039,740	8,369,559
18-Nov-21	9,897,268	7,140,467	1,085,695	738,853	416,961	111,955	636,303	370,102	12,036,227	8,361,377
11-Nov-21	9,895,503	7,136,218	1,082,334	736,461	416,809	111,966	636,937	369,495	12,031,583	8,354,140
04-Nov-21	9,895,044	7,130,952	1,079,885	734,074	416,741	112,207	636,626	369,070	12,028,296	8,346,303
28-Oct-21	9,893,959	7,128,140	1,077,470	732,724	416,507	112,531	635,177	368,517	12,023,113	8,341,912
21-Oct-21	9,893,835	7,123,945	1,075,433	730,633	416,378	112,279	634,166	367,725	12,019,812	8,334,582
14-Oct-21	9,893,494	7,120,240	1,072,680	728,427	416,222	112,094	633,153	366,938	12,015,549	8,327,699
07-Oct-21	9,893,347	7,113,635	1,069,638	726,034	416,003	112,040	632,458	366,324	12,011,446	8,318,033
30-Sep-21	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
23-Sep-21	9,892,068	7,103,900	1,063,539	721,902	415,654	112,332	631,685	365,006	12,002,946	8,303,140
16-Sep-21	9,896,071	7,097,361	1,060,153	719,479	415,789	112,578	633,418	364,191	12,005,431	8,293,609
09-Sep-21	9,893,241	7,090,690	1,057,276	716,797	412,903	112,600	631,036	363,431	11,994,456	8,283,518
02-Sep-21	9,892,060	7,086,646	1,054,888	714,542	422,454	112,446	631,983	362,655	12,001,385	8,276,289
26-Aug-21	9,891,978	7,083,477	1,052,096	712,596	429,169	112,415	624,756	361,963	11,997,999	8,270,451
19-Aug-21	9,889,122	7,078,122	1,048,892	710,177	428,905	112,214	623,961	361,216	11,990,880	8,261,729
12-Aug-21	9,888,947	7,071,448	1,046,050	707,316	428,714	111,939	623,776	360,575	11,987,487	8,251,278
05-Aug-21	9,888,773	7,064,049	1,043,169	704,410	428,604	111,870	623,700	359,772	11,984,246	8,240,101
29-Jul-21	9,888,684	7,059,756	1,040,024	701,955	428,446	111,900	623,270	359,020	11,980,424	8,232,631
22-Jul-21	9,888,281	7,054,381	1,037,259	699,199	428,310	111,720	622,670	358,279	11,976,520	8,223,579
15-Jul-21	9,888,654	7,049,162	1,034,144	696,355	428,138	111,512	622,480	357,544	11,973,416	8,214,573

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 10 February 2022



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027

As at 31 December 2021 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 7,908 (QLD: 1,124, NSW: 5,255, ACT: 105, VIC: 1,269, TAS: 0, SA: 2, WA: 153, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Yet to ready to connect:** These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.