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Local Government Guide 

Introduction 

The National Broadband Network (NBN) is a key initiative for the Commonwealth Government and for NBN Co which is 

tasked to build the network. To assist in creating a platform for the delivery of high speed broadband to families and 

businesses throughout Australia, NBN Co is seeking assistance from local governments to expedite the rollout whilst 

protecting amenities. 

The Australian Local Government Association (ALGA) has produced this guide to provide councils with key engagement 

insights from several of the first release NBN Co trial site councils as to how they prepared and managed their 

interaction with NBN Co. 

While recognising that there is no one size fits all approach for councils, this guide lists several approaches that councils 

can undertake when dealing with the NBN rollout. The approaches have been sourced from a mix of small and large 

councils and we hope that their views will prove useful. 

In many ways, this engagement is a partnership where NBN Co provides valuable next generation broadband 

infrastructure and councils facilitate the network rollout and the corresponding benefits it brings to their communities. 

Indeed, all of the councils interviewed in this guide welcomed being selected as NBN Co trial sites and saw the rollout 

as a strong benefit for their community. 

The overall feedback was that the engagement with NBN Co and the overall trial rollout was positive. However, many 

of the councils highlighted the need for preparation: 

 

“At first we did not understand what the 

NBN could be used for. It’s very important 

to engage early with the community and 

establish an internal team to work through 

the implications for the community.” 

Senior Economic Development Manager 

 

“Establishing a single point of contact in 

the council to manage and lead this 

project was crucial.”   

Manager Engineering & Transport 

 

“The initial data requests from NBN Co 

were high and this was a taxing phase of 

the project. Understand the project early 

and make sure everyone in the council 

including the councillors are briefed”   

Economic Development Manager 

 

“We are a small council but I still 

recommend that councils take charge of 

the project, managing expectations and 

understanding what will be the impact 

to the town and wider community.”   

Economic Development Office 
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Clearly, there are two key areas for consideration for councils yet to engage with NBN Co: 

 Preparation: Be prepared for the project before it arrives in your area as the initial project learning curve, NBN 

Co’s data requirements and council resource commitments are high; and   

 Communication: Communicate to all stakeholders in your community about how council will manage the 

project from the initial planning stage right through to implementation and completion of the project. 

 

Finally, although councils deal with infrastructure developments on a daily basis, it is important that the scale of the 

NBN rollout is put into perspective.    The rollout is National and aims to supply fibre broadband connections to 93% of 

Australian premises, with the remaining 7% served by a mix of wireless mobile and satellite technologies. In total, NBN 

Co will cover 13 million premises by 2021 and involve the installation of 181,000 km of optical network cable and 

57,000 km of transit fibre. For councils this implies that NBN Co will: 

 Require a regional site for a Fibre Access Node. 

 Provide a Fibre Distribution Hub for every 200 premises. 

 Connect a Network Termination device to each premise. 

 Require rights of way and access for the provision of backhaul transmission services to and throughout 

the area. 

 Determine the optimal mix of underground vs overhead cable throughout the municipality. 

 Carefully traverse heritage & environmentally significant regions and manage local planning codes. 

For more information on the technical aspects and implications we recommend you read NBN Co’s Information pack 

available at www.nbnco.com.au. 

The remainder of this guide lists a series of suggested actions that councils can follow in preparing to deal and engage 

with NBN Co. 
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Preparation 

In the initial engagement period, NBN Co requires councils to provide a wide range of local planning information. At the 

same time, local residents and businesses within the community will want to understand the impacts and benefits of 

the NBN rollout.   

Any preparation that councils can undertake before they are contacted by NBN Co will help reduce the initial workload 

requirements and also allow councils to proactively manage the community engagement. 

Consider the development of a local digital economy strategy 

Councils generally understand that high speed broadband will provide benefits to their region over time but exactly 

how these benefits occur is often not clear to the local community, i.e. there is little experience as to how the 

community and local businesses can benefit from future broadband services.   

A regionally based digital economy strategy that is part of the council’s long term economic development strategy can 

provide an excellent vehicle to identify, communicate and consolidate the issues and opportunities that the NBN 

rollout will bring to the council and community. 

Further, given the NBN rollout may take several years to implement (NBN Co have scheduled the rollout to occur over 

the next nine years), the local digital economy strategy can be based around a medium term vision and include a path 

for implementation. The plan could also provide guidance to stakeholders within the community in relation to the 

benefits that the digital economy (and in particular the NBN rollout) will bring to the region and the likely growth of the 

broadband footprint within the region. 

Several councils have activities underway to develop their digital economy strategies including Sunshine Coast Council, 

City of Onkaparinga and Ipswich City Council. 
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Prepare local planning data 

As part of the initial engagement process, NBN Co will seek a large amount of local planning information from the 

council. If councils prepare this information in advance then they have the opportunity to streamline the initial 

engagement with NBN Co while also making council stakeholders more aware of the rollout implications and 

opportunities for their region. 

Our discussions with the first release councils and NBN Co have highlighted the requirement for the following data sets 

to be prepared by the council to assist NBN Co and its subcontractors: 

 Heritage precincts and environmentally significant zones: This is an important issue for NBN Co network 

planning as these areas may not fall under the Low Impact Facilities determination of the Telecommunications 

Act (1997). 

 Location of existing ducts and any shared trench arrangements: This information, if known by the council, 

may help to reduce NBN Co’s network construction and the associated asset disruption to the council. 

 Planned site developments/Greenfield sites1: An existing development site may currently register as a single 

premise within NBN Co’s planning system. However there may be development plans with council to build 

multiple premises on the site. This information is important for NBN Co’s network planning if it is to provide 

fibre to each premise. NBN Co may also be able to coordinate build activities for these areas with the site 

developers and minimise asset disruption. 

 Overhead/underground power infrastructure: While this information may not be known to the council, any 

pre‐work the council can do with the local utilities may help NBN Co’s network planning group to understand 

the local options around underground versus overhead cable provision. 

 Identification of current or planned council works for Co‐investment: Providing information about existing or 

planned council works may allow NBN Co to coordinate their network rollout and in turn minimise asset 

disruption. NBN Co is developing a Co‐investment model for working with Councils on projects that provide a 

synergy with the NBN rollout to reduce the impact of the rollout on the community and reduce the 

implementation cost for both parties by sharing costs across common elements. (Some examples are: 

undergrounding power infrastructure, streetscape work, new bridge construction, roads widening or 

upgrades). 

 Identification of council facilities or sites that could be used by NBN Co: This could include identification of 

vacant land for NBN Co equipment such as the Fibre Access Node (FAN) and council depots for storing 

equipment during the rollout phase. 

 Location of commonwealth land, education, health, government facilities and rental properties: Council can 

help facilitate NBN Co engagement with public housing and real estate agents for non‐private dwellings and 

rental properties. This will also help NBN Co manage the consent process which allows access to properties to 

install and connect the NBN service. 

 Council specific information such as local planning codes, zoning maps, local exemptions and development 

application procedures: Councils can help NBN Co with the development application process for backhaul 

transmission (where there are possibly multiple land owners) and for the FAN site. 

                                               
1 See also NBNCo fact sheet for New Developments, www.nbnco.com.au  
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Prepare a community engagement plan 

All councils interviewed for this guide highlighted the importance of communicating and engaging with the local 

community about this project, in particular: 

 Leadership: Opportunity to show that council is taking a leadership role on the community impacts and 

benefits of the project and can be a point of contact for any issues raised by the community. 

 Benefits of NBN services: Explain how the NBN rollout will enable new services for the community such as 

eEducation, eHealth and improved communication opportunities for local businesses. Where possible this 

should also link with any digital economy strategies that the council may be considering. There are several 

case studies on this topic available from NBN Co in its information pack2. 

 Impacts of the build phase: Explain and manage the impacts of the network build on the local community in 

terms of road works, traffic delays, infrastructure impacts such as additional cabling on power lines etc.   

NBN Co has provided the following indicative planning guideline for communities which highlight the importance of 

pre‐planning and can be used as a guide for council preparation. 

 

Indicative community engagement plan 

 

Source: NBN Co 

                                               
2 For example see case studies: Small Business – remote working & increase international competitiveness, Education – 
teacher retention & remote field trips. www.nbnco.com.au  
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Council and NBN Co engagement 
As well as a learning curve for the first release councils, the trial site projects also represented a learning experience for 

NBN Co.   

The first release councils indicated that they would have liked more time to prepare and that the initial interfaces with 

NBN Co were not streamlined. However, the councils understood that these issues arose due to the fact they were the 

first release sites and they recognised that NBN Co would improve this interaction with future councils.   

It is therefore important for councils to consider putting in place their NBN project engagement team in advance and to 

ensure that communication between the council and NBN Co is streamlined and structured in terms of accountabilities. 

NBN Co engagement team structures 

The NBN Co project engagement structures that were implemented by the first release councils interviewed for this 

guide were all quite similar.   

Whether large or small, councils generally had the following core team members with the larger councils then 

incorporating additional team members for community consultation and IT/GIS impacts.   

In all cases there needed to be a clearly defined single point of accountability for the NBN project within the council 

and this was especially the case for larger councils to avoid any duplication of efforts or conflicting messages. The single 

point of contact was generally the council economic development manager or general manager. 

Core team members consisted of: 

 Economic development manager: Manage the overall project and internal stakeholders, community liaison 

and communication, information collection and prime interface with NBN Co. 

 Planning and environment manager: Assess the development application and proactively engage in the 

planning process with NBN Co. 

 Engineering and works manager: Work with NBN Co’s prime build contractor during implementation process. 

Additional team members consisted of: 

 Community consultation manager: Manage the engagement with the community to ensure residents, 

businesses and community groups are kept up to date on NBN opportunities, rollout impacts etc. This can be 

done via council newsletters, public meetings, community groups and local business groups. In small councils 

this was the job of the economic development manager while larger councils typically had a dedicated team 

member. 

 IT/Knowledge manager: Ensure geographical information system (GIS) is updated and relevant to NBN Co. 



 

Best practice guide for Councils when initially dealing with NBN Co 8  

Councils should consider in advance who the single point of contact will be and the formation of the NBN Co 

engagement team. This is especially important for smaller councils where resources can often be already stretched. 

The workload demands of the first release councils also varied throughout the course of the project and in line with the 

project phases, e.g.: 

 Information collection phase: This was a high engagement period for the economic development manager 

but also for the wider team members and councillors in order to understand the project scope and 

implications; 

 Planning phase: High engagement period for the planning and environment manager interacting with the NBN 

Co planning team for development applications and other council planning issues; and   

 Build phase: High engagement period for the engineering and works manager interacting with the prime 

contractor and to ensure a smooth network rollout with the community. 

Although the project phases required different resources, all councils interviewed stressed the continued need for a 

single point of accountability within the council and that regular meetings with NBN Co and its prime contractor occur 

throughout the project. 

We note that while none of the councils interviewed required additional staff to manage the NBN project, all councils 

stated that the workload was significant in the early stages of the project and although the workload intensity dropped 

off after the initial engagement period, it still remained constant throughout the project. This meant that many councils 

had to prioritise the NBN Co project across the range of other projects they were managing. 

Apart from resourcing, the councils interviewed for this paper stated that no other major costs were incurred in 

managing the project. However, in‐kind support was given by many councils in terms of advertising, organisation of 

community forums and use of library space for education material. 

Finally, all councils agreed that once the initial understanding of the NBN build was clear, the project could be regarded 

as ‘medium complexity’ compared to the range of other council infrastructure and planning projects. 

Councils should consider how the above workload demands will impact their current business load and how they will 

deal with this through their engagement team. 

 

Collaboration with other councils 

Some councils interviewed for this report collaborated with each other to share their experiences of the NBN Co build 

and to discuss the potential benefits and opportunities for their community.   

The collaboration process can also extend to other community groups. An example of this approach is the Broadband 

Today3  Alliance which provides information on the NBN and the impacts and opportunities for businesses and the 

wider community.   

Councils should consider opportunities for collaboration as a means to potentially decrease the initial workload and to 

understand the community opportunities of the NBN rollout. 

 

                                               

3 www.broadbandtoday.com.au - This is an initiative led by the Sunshine Coast Council as part of its 
Digital Economy Plan. 
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NBN Co and council collaboration 

Given the close working relationship between NBN Co and councils, NBN Co has produced a stakeholder management 

list of possible areas for collaboration. These lists have been reproduced below to show the wide range of possible 

areas that councils could collaborate with NBN Co – subject to resourcing constraints. 

NBN Co – Council Collaboration groups (Source: NBN Co Information Pack) 

Council Stakeholder 
Group 

Activity  Comments 

Mayor and CEO  Media opportunities and 
communication of NBN 
related information, 
including direct 
communications 

 Assist in identifying stakeholders, associations, community and 
business groups, champions etc. 

 Provide advice on legacy issues 
 Assist in identifying local opportunities for communication 
channels (events / festivals markets) 

 Assistance with opt‐in consent program (where implemented) 

 Briefs to council 

Corporate services  Planning, data, 
infrastructure 
development 

 Planning 
 Development approvals 

 Heritage, environmental, native vegetation 

 Statutory and structure planning 
 Greenfield developments 

 Infrastructure projects 
 Council civil works 
 Forward scheduling of works 
 Road closures and traffic management 

 Notifications 
 GIS Officer 
 Access to council GIS data and overlays 
 Economic development 

 Local opportunities (events / festivals markets) 

 Speaking and promotional opportunities 

 Opt‐in consent program (where implemented) 

 Databases 
 Rates database (property owners) 
 Stakeholders and business groups contacts 
 Health, education and emergency services contacts 

Media and 
communications 

Media and marketing 
opportunities 

 Media releases 

 Photo opportunities 
 Information flow (internal council and community) 

 Media channels 

 Legacy issues (previous infrastructure projects) 
 Local media opportunities (events / festivals markets) 

 Opt–in consent program (where implemented) 

 Translation and storyboarding assistance 

Library  Collateral and venue hire   Storyboards and static displays 
 Community information sessions / briefings 

Community health 
(aged care) 

As above   Translation and storyboarding assistance   
 Effective engagement strategies 

 Storyboards and displays 
 Community information sessions 
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NBN Co Implementation Phase 
In terms of overall timing, the councils interviewed for this report indicated the following timescales for the planning 

and construction phases of the trial sites: 

 Planning Phase: Depending on the level of council preparation and geographical differences, this phase lasted 

approximately 3 – 6 months. 

 Construction Phase: Depending on the number of target premises and geographical differences, this phase 

lasted approximately 6 – 12 months (although some were still ongoing). 

While NBN Co manages the planning phase of the project, construction will be done by NBN Co’s prime contractor for 

that region and the associated sub‐contractors to the prime contractor. 

Most of the councils interviewed were generally happy with the level of professionalism of the prime contractor 

(chosen by NBN Co) and the sub‐contractors to the prime contractor. However, this did vary from council to council as 

different prime contractors were used.   

As discussed above, a clear project team and regular community and NBN Co engagement helped deliver the project 

more smoothly, however councils highlighted the following areas for additional focus: 

 Information handover period: With good preparation this workload can be minimised but it does represent a 

high period of activity. This can also include identification of specific build options (including location and 

acquisition of FAN sites), accelerating the development application approval process and checking that the 

initial footprint maps from NBN Co match the council information (which was not always the case). 

 Prime contractor communication with local residents: It was important to ensure consistent levels of 

community communication ‐ especially around community build impacts such as power outages for local 

businesses and traffic management which had caused issues for some councils; 

 Sub contractor monitoring: Some councils indicated that they had started to supervise (via asset protection 

officers) the sub‐contractor(s) to ensure that they were meeting council standards in regard to the NBN Co 

build. While this is similar to any infrastructure project, councils emphasized the potential increase in 

workload for council works staff for this project.   

 Opportunities from the build phase: Councils also noted that the build phase provided opportunities for local 

business to support the build, e.g. sub‐contracting to the prime contractor and short term accommodation 

opportunities for the network build employees. 

We note that NBN Co has provided details about the network infrastructure, above ground and under ground network 

construction, construction activities and environmental planning in its NBN information pack (available at 

www.nbnco.com.au). 

In summary, there was general agreement from the councils that the first release NBN rollout involved a great deal of 

preparation and learning. However all councils agreed that these aspects would be minimised for additional rollout 

phases – moving the complexity of the engagement to low‐medium and decreasing the planning phase timeframes by 

an estimated 50%. 

Councils also agreed that the overall engagement structures they employed with NBN Co worked well and that they 

would not need to change the structures for future rollouts – however many felt it would be necessary to engage a full 

time officer to manage the project. 

Future councils should therefore consider the overall council workload, resource implications and data requirements 

when preparing to engage with NBN Co. While this is an opportunity to deliver an important piece of residential and 

business infrastructure to the community, it also has a relatively high cost on council resources. Any preparation 

councils can undertake in advance of this engagement will help smooth out the resource load and overall delivery of 

the project – to the benefit of the community. 
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