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ProgressProgress

Procurement – held up by election, but back on track:

• OSS/BSS – in negotiations with potential suppliers

• Optical Transmission Equipment – about to be awarded

• Volume roll out construction – RFP closes shortly• Volume roll out construction – RFP closes shortly

• Passive hardware – fibre cable, accessories ($2bn worth of proposals) –

currently evaluating offers

• Data Centres – negotiating contracts

• Wireless RFP – just issued

S t llit RFP• Satellite RFP

- First release RFP being developed

- Long-term satellite solution is due to be issued next month
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Industry Engagement

• More than 100 hours of deep dive sessions

Product Development

• Released a very detailed technical specification for our fibre access 
serviceservice

• Product overviews of our wireless and satellite access services were 
released for consultation in August
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First release sites

Townsville
• Timber Free-Standing, 

L T

- Five in Mainland Australia
- Seven in Tasmania

Armidale
• Brick Free Standing

Large Town

• 3,100 Addresses

Minnamurra

• Brick Free-Standing,
Low density

• 2,900 Addresses

Brunswick

Minnamurra
• Medium Sized Town

• 2,600 Addresses

Brunswick
• High Density Terrace, 

Inner City

• 2,600 AddressesWillunga
S

Tasmania
• Deloraine

S ll
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• Small Town

• 1,116 Addresses

• Sorell
• Triabunna
• George Town
• South Hobart
• Kingston Beach
• St Helens



First Release Site Construction Update
Emphasis on Safety

Armidale
Civil works now fully resourced Aerial work design beingCivil works now fully resourced.  Aerial work design being 
approved by Country Energy.  Make ready work to 
commence shortly

Townsville
Civil work has commenced.  Aerial work will commence in 
line with completion of planning instrument

Willunga
F ll d d b ild ith b i d i il k llFull underground build with boring and civil work well 
advanced with work commenced building conduit to the 
property

Minnamurra/Kiama
Steady progress on civil work with Aerial works to 
commence shortly

Brunswick
F ll d d t ti M j it f t ti
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Full underground construction.  Majority of construction 
build will use existing Telstra duct network with new pipe 
layed in areas of high congestion



First and Second Release SitesFirst and Second Release Sites
National
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Further Consultation

• Product overviews• Product overviews

• Wholesale Broadband Agreement

• Working on
- Service qualifications
- Onboarding

• Pricing

• Points of Interconnect• Points of Interconnect
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From Premise to Point of Interconnect

S i P id A

Fibre 
Access 
Node

Point of 
Inter-
connect

Service Provider A

Service Provider B
Node connect

Service Provider C
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FAN Sites for 93% Fibre Coverage
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Three technologies – one access seeker interface

Fibre 
Access 
Node

Ethernet
Aggregation POIAggregation 

Switch
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Internal Wiring – The Experience from TasmaniaInternal Wiring The Experience from Tasmania

• Internal NTU

• For one of retailers – approximately 3% of total voice customers have pp y
wired from ATA port to existing telephone cabling

• TechLife Feedback – less than 0.5% of end users have requestedTechLife Feedback less than 0.5% of end users have requested 
additional in-premise wiring
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Volume of Broadband Data Downloaded 2009-2010 (ABS Jun 2010)

Volume of  Data Downloaded  (‘000 TB) Number of Subscribers by Access Type (‘000)
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Fixed Bandwidth Demand
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Wholesale and Retail Business Models

R
e Retail service 

provider
Retail service 

provider
Retail service 

provider
Retail service 

provider

etail

provider provider provider provider

W
holesa

Wholesaler/Aggregator

ale
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Layer 2 Ethernet Access Network Wholesaler
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