



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 March 2016

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 17 March 2016.

A total of 14,980 additional lots/premises were passed/covered by the network during the week, of which 12,362 were in Brownfield and 2,645 were in Greenfield areas. Fixed wireless coverage decreased by 27 premises due to premise count reviews. During the week an additional 14,108 premises had services activated on the network, including 12,478 on fixed line services and 1,630 using satellite and fixed wireless technologies.

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS*	Premises Serviceable ²	Premises at Service Class Zero (SC0)	Premises Activated ³	Lots/ Premises Passed	Premises Activated ³	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises Passed/ Covered ⁴	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(A+E+H)	(D+F+G+I)
ACT	36,495	34,100	2,395	23,557	9,168	5,959	23	0	0	45,663	29,539
NSW	441,854	430,049	11,805	180,031	59,511	39,859	12,209	102,308	26,902	603,673	259,001
NT	50,012	43,740	6,272	21,723	4,894	2,517	836	4,805	1,269	59,711	26,345
QLD	265,252	257,236	8,016	106,339	50,956	28,098	8,795	77,777	19,889	393,985	163,121
SA	82,610	79,538	3,072	40,237	7,590	3,795	2,005	32,016	7,040	122,216	53,077
TAS	100,889	97,699	3,190	52,492	744	245	1,801	30,718	9,689	132,351	64,227
VIC	218,331	214,638	3,693	125,213	74,969	49,797	4,443	90,266	28,598	383,566	208,051
WA	101,385	97,003	4,382	46,646	38,542	19,942	4,874	20,950	3,920	160,877	75,382
17-Mar-16	1,296,828	1,254,003	42,825	596,238	246,374	150,212	34,986	358,840	97,307	1,902,042	878,743
10-Mar-16	1,284,466	1,240,666	43,800	585,153	243,729	148,819	34,685	358,867	95,978	1,887,062	864,635
03-Mar-16	1,263,266	1,218,715	44,551	574,334	242,061	147,435	35,130	358,702	94,550	1,864,029	851,449
25-Feb-16	1,228,774	1,184,593	44,181	563,389	240,417	145,948	35,233	351,887	93,076	1,821,078	837,646
18-Feb-16	1,188,204	1,144,731	43,473	550,706	238,153	144,282	35,311	349,538	91,651	1,775,895	821,950
11-Feb-16	1,163,160	1,121,316	41,844	539,206	236,614	142,860	35,443	349,597	90,186	1,749,371	807,695
04-Feb-16	1,135,475	1,091,868	43,607	527,532	234,959	141,375	35,485	348,688	88,680	1,719,122	793,072
28-Jan-16	1,098,564	1,055,892	42,672	516,796	233,642	139,958	35,801	342,768	87,325	1,674,974	779,880



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 March 2016

	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
Week ending Day/Month/Year ¹	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
21-Jan-16	1,079,828	1,036,699	43,129	508,404	231,915	138,759	35,801	342,696	86,352	1,654,439	769,316
14-Jan-16	1,072,276	1,028,676	43,600	498,122	230,792	137,387	35,801	341,157	84,857	1,644,225	756,167
07-Jan-16	1,054,690	1,012,175	42,515	487,841	229,277	135,780	35,801	339,949	83,409	1,623,916	742,831
31-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052
24-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052
17-Dec-15	1,044,732	999,036	45,696	473,528	226,836	133,129	36,003	338,032	81,570	1,609,600	724,230
10-Dec-15	1,012,377	966,548	45,829	464,434	224,522	131,637	36,364	328,665	80,432	1,565,564	712,867
03-Dec-15	991,879	945,058	46,821	455,272	223,457	130,353	36,158	316,422	79,219	1,531,758	701,002
26-Nov-15	962,825	916,513	46,312	446,622	221,862	129,234	36,485	309,976	78,069	1,494,663	690,410
19-Nov-15	948,752	902,409	46,343	438,119	219,841	127,873	36,485	303,986	76,837	1,472,579	679,314
12-Nov-15	936,397	889,216	47,181	429,926	218,302	126,687	36,559	302,659	75,637	1,457,358	668,809
05-Nov-15	910,638	864,037	46,601	421,412	216,569	125,342	36,607	301,687	74,467	1,428,894	657,828
29-Oct-15	892,549	845,404	47,145	413,973	215,210	124,121	36,881	297,129	73,410	1,404,888	648,385
22-Oct-15	880,542	832,793	47,749	406,657	213,875	122,799	36,881	295,653	72,100	1,390,070	638,437
15-Oct-15	866,422	818,905	47,517	399,862	212,847	121,425	36,914	295,139	70,830	1,374,408	629,031
08-Oct-15	856,090	807,806	48,284	393,353	211,175	120,199	36,941	294,163	69,368	1,361,428	619,861
01-Oct-15	843,506	794,239	49,267	388,313	210,197	118,984	36,988	294,018	68,148	1,347,721	612,433
24-Sep-15	820,771	769,026	51,745	382,036	208,211	117,781	37,115	287,151	66,675	1,316,133	603,607
17-Sep-15	799,008	747,340	51,668	375,779	206,960	116,466	37,165	285,667	65,241	1,291,635	594,651
10-Sep-15	789,654	737,863	51,791	369,351	205,462	115,173	37,247	284,822	63,784	1,279,938	585,555
03-Sep-15	780,104	726,659	53,445	362,808	203,583	113,929	37,336	283,350	62,183	1,267,037	576,256
27-Aug-15	762,047	710,188	51,859	356,141	201,647	112,653	37,454	280,435	60,592	1,244,129	566,840
20-Aug-15	754,371	702,306	52,065	349,438	200,017	111,302	37,521	275,423	59,172	1,229,811	557,433



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 17 March 2016

	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
Week ending Day/Month/Year ¹	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a	166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503	9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145	34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916	42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059	39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743	37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052

¹ The first weekly stats of every month is a proxy for progress as at the end of the previous month

² Excluding Service Class 0 (SC0)

³ End user take-up (Fibre only) is a factor of Columns D & F expressed as a % of either Premises Passed, Premises Serviceable and Lots Premises Passed.

⁴ Including Service Class 0, excluding satellite

Premises passed and Declared RFS* refers to homes and businesses passed by the active network, including premises activated and those which can't yet access a service (i.e Service Class Zero or SC0). From 1st April 2014, NBN Co releases premises to our Retail Service Providers when the full FSAM is complete (and in some cases when around 90 percent of the FSAM is complete) except where the FSAM had commenced partial handover prior to 1 April 2014.

Lots/Premises passed are included in the New Developments measure because the network in Greenfield areas often passes empty lots where premises are yet to be built.

Premises covered refers to fixed wireless areas where no physical infrastructure passes the premises, but residents and businesses have fixed wireless coverage and can access a service via their preferred retail service provider.

Lots/Premises passed/covered is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless premises which are covered by the network, excluding satellite but including Service Class 0.

Premises activated refers to homes and business which have an active service installed.

Service Class Zero refers to premises passed by the active network, but for which a service cannot currently be ordered from a telephone or internet service provider because additional work is required, for example because there is cabling required for an apartment block.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.

* Description of these premises has been updated to more accurately reflect their Serviceability Status (May 2015)