



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 02 February 2023

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 02 February 2023.

A total of 3,600 additional lots/premises were ready to connect during the week. This included an increase of 245 in Brownfield areas, an increase of 2,606 in New Development areas and an increase of 749 premises in fixed wireless and satellite areas.

During the week 2001 fewer premises had services activated on the network, including 813 fewer on fixed line services and including 1188 fewer using satellite and fixed wireless technologies

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,188	113,840	35,881	23,888	363	71		3	233,432	137,802
NSW	3,133,052	2,288,023	350,361	250,776	132,503	33,059	174,450	108,023	3,790,366	2,679,881
NT	69,687	47,813	8,923	6,095	13,054	3,822	5,917	3,722	97,581	61,452
QLD	1,953,566	1,417,137	242,553	162,338	93,879	23,731	149,270	89,347	2,439,268	1,692,553
SA	743,335	524,941	54,088	35,680	31,966	5,865	67,616	35,047	897,005	601,533
TAS	214,273	161,623	16,154	9,854	18,017	4,685	42,367	26,036	290,811	202,198
VIC	2,548,536	1,863,968	390,228	275,955	75,065	15,567	171,382	107,847	3,185,211	2,263,337
WA	1,057,612	774,065	127,119	86,288	58,462	13,314	44,354	24,750	1,287,547	898,417
02-Feb-23	9,917,249	7,191,410	1,225,307	850,874	423,309	100,114	655,356	394,775	12,221,221	8,537,173
26-Jan-23	9,917,004	7,193,875	1,222,701	849,222	423,216	101,314	654,700	394,763	12,217,621	8,539,174
19-Jan-23	9,916,605	7,195,386	1,220,582	848,119	423,305	101,504	654,639	394,598	12,215,131	8,539,607
12-Jan-23	9,916,767	7,194,296	1,218,927	846,249	423,129	101,726	654,491	394,435	12,213,314	8,536,706
05-Jan-23	9,916,096	7,191,874	1,217,645	844,271	422,858	102,078	654,290	394,121	12,210,889	8,532,344
29-Dec-22	9,915,914	7,193,413	1,216,808	843,202	422,779	103,145	654,161	394,090	12,209,662	8,533,850
22-Dec-22	9,915,957	7,195,223	1,215,777	842,506	422,740	103,459	654,080	394,026	12,208,554	8,535,214
15-Dec-22	9,910,634	7,195,967	1,212,761	840,702	422,631	103,610	656,513	393,945	12,202,539	8,534,224
08-Dec-22	9,913,283	7,196,932	1,209,625	839,005	422,500	103,861	653,939	393,799	12,199,347	8,533,597
01-Dec-22	9,913,159	7,196,444	1,206,902	837,077	422,378	104,137	653,188	393,442	12,195,627	8,531,100
24-Nov-22	9,913,182	7,200,525	1,204,163	835,868	422,607	104,850	651,618	393,292	12,191,570	8,534,535

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 02 February 2023



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
17-Nov-22	9,912,859	7,200,480	1,202,203	833,634	422,519	104,919	651,303	393,029	12,188,884	8,532,062
10-Nov-22	9,912,637	7,201,296	1,199,731	832,380	422,344	105,010	651,065	392,899	12,185,777	8,531,585
03-Nov-22	9,912,410	7,200,350	1,197,090	830,277	422,215	105,179	650,838	392,607	12,182,553	8,528,413
27-Oct-22	9,911,812	7,203,141	1,194,328	829,154	422,182	106,083	650,596	392,426	12,178,918	8,530,804
20-Oct-22	9,911,820	7,204,571	1,191,966	827,536	422,405	106,076	650,208	392,177	12,176,399	8,530,360
13-Oct-22	9,911,514	7,203,900	1,188,894	825,567	422,266	106,095	649,932	391,833	12,172,606	8,527,395
06-Oct-22	9,911,375	7,203,222	1,186,609	823,815	422,277	106,122	649,749	391,433	12,170,010	8,524,592
29-Sep-22	9,911,528	7,205,030	1,184,104	822,474	423,149	106,798	648,505	391,170	12,167,286	8,525,472
22-Sep-22	9,911,535	7,206,635	1,182,235	820,982	423,012	106,824	648,270	390,838	12,165,052	8,525,279
15-Sep-22	9,911,806	7,209,727	1,179,427	819,857	422,878	106,807	647,970	390,517	12,162,081	8,526,908
08-Sep-22	9,912,099	7,211,258	1,177,393	818,027	422,739	106,802	647,690	390,242	12,159,921	8,526,329
01-Sep-22	9,911,823	7,210,623	1,174,192	816,225	422,528	106,823	647,377	389,830	12,155,920	8,523,501
25-Aug-22	9,911,495	7,212,565	1,172,032	814,338	422,436	107,508	647,231	389,482	12,153,194	8,523,893
18-Aug-22	9,911,573	7,212,207	1,169,198	812,981	422,500	107,532	646,630	389,252	12,149,901	8,521,972
11-Aug-22	9,911,503	7,211,256	1,167,378	810,877	422,377	107,445	646,490	388,878	12,147,748	8,518,456
04-Aug-22	9,911,984	7,209,406	1,164,928	808,900	422,149	107,398	645,471	388,391	12,144,532	8,514,095
28-Jul-22	9,911,624	7,210,408	1,162,453	807,181	421,967	107,942	644,722	387,990	12,140,766	8,513,521
21-Jul-22	9,911,554	7,210,981	1,160,571	805,128	421,825	107,909	644,595	387,591	12,138,545	8,511,609
14-Jul-22	9,911,151	7,221,827	1,158,257	803,265	421,646	107,882	642,899	387,278	12,133,953	8,520,252
07-Jul-22	9,910,841	7,221,646	1,156,122	801,238	421,510	107,900	644,209	386,803	12,132,682	8,517,587

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 02 February 2023



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218
End of Q4 2022	9,915,927	7,192,530	1,217,121	843,345	422,788	103,074	654,187	394,008	12,210,023	8,532,957

As at 31 December 2022 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 2,149 (QLD: 522, NSW: 1,398, ACT: 1, VIC: 228, TAS: 0, SA: 0, WA: 0, NT: 0).

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Yet to ready to connect: These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.