



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 September 2023

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 14 September 2023.

A total of 7,377 additional lots/premises were ready to connect during the week. This included an increase of 186 in Brownfield areas, an increase of 3,718 in New Development areas and an increase of 3,473 premises in fixed wireless and satellite areas.

During the week an additional 2,651 premises had services activated on the network, including 2,620 more on fixed line services and 31 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,203	114,204	37,863	25,136	368	64		3	235,434	139,407
NSW	3,134,360	2,280,056	374,821	264,570	126,794	29,930	182,500	108,623	3,818,475	2,683,179
NT	69,694	48,080	9,433	6,373	13,237	3,537	5,982	3,693	98,346	61,683
QLD	1,954,785	1,417,218	260,377	173,582	87,619	21,586	157,177	90,686	2,459,958	1,703,072
SA	743,107	521,859	60,419	39,786	29,544	5,453	70,977	35,706	904,047	602,804
TAS	214,352	160,877	18,722	11,022	16,834	4,336	43,930	26,022	293,838	202,257
VIC	2,547,604	1,860,788	426,659	297,502	69,549	14,374	178,791	108,407	3,222,603	2,281,071
WA	1,057,489	773,193	136,212	92,370	57,029	11,870	46,615	25,097	1,297,345	902,530
14-Sep-23	9,918,594	7,176,275	1,324,506	910,341	400,974	91,150	685,972	398,237	12,330,046	8,576,003
07-Sep-23	9,918,408	7,175,888	1,320,788	908,108	401,234	91,101	682,239	398,255	12,322,669	8,573,352
31-Aug-23	9,918,634	7,175,857	1,318,070	906,028	401,088	91,454	685,271	398,279	12,323,063	8,571,618
24-Aug-23	9,918,498	7,176,985	1,313,963	904,157	400,988	92,044	685,100	398,237	12,318,549	8,571,423
17-Aug-23	9,918,442	7,176,362	1,310,949	902,164	400,957	92,079	684,939	398,104	12,315,287	8,568,709
10-Aug-23	9,918,319	7,175,839	1,307,498	900,113	400,866	92,012	684,795	398,076	12,311,478	8,566,040
03-Aug-23	9,918,331	7,174,794	1,304,874	897,981	400,800	91,935	684,614	397,926	12,308,619	8,562,636
27-Jul-23	9,918,438	7,175,602	1,300,115	896,075	400,806	92,577	684,543	397,840	12,303,902	8,562,094
20-Jul-23	9,918,244	7,179,171	1,296,616	894,204	400,941	92,454	684,402	397,746	12,300,203	8,563,575
13-Jul-23	9,918,151	7,178,807	1,294,734	891,938	400,941	92,346	684,228	397,614	12,298,054	8,560,705
06-Jul-23	9,918,083	7,178,842	1,291,539	889,990	400,848	92,285	684,110	397,365	12,294,580	8,558,482

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 September 2023



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
29-Jun-23	9,918,168	7,180,806	1,288,554	888,327	400,774	92,853	683,942	397,339	12,291,438	8,559,325
22-Jun-23	9,918,523	7,180,856	1,285,049	886,322	400,606	92,984	683,830	397,162	12,288,008	8,557,324
15-Jun-23	9,918,686	7,180,034	1,281,802	884,371	400,491	93,097	683,639	396,957	12,284,618	8,554,459
08-Jun-23	9,918,445	7,180,354	1,279,616	882,888	400,560	93,288	683,436	396,848	12,282,057	8,553,378
01-Jun-23	9,918,308	7,179,647	1,276,800	880,957	400,498	93,646	683,297	396,743	12,278,903	8,550,993
25-May-23	9,918,439	7,183,170	1,273,877	879,602	400,440	94,768	683,093	396,687	12,275,849	8,554,227
18-May-23	9,918,806	7,185,978	1,270,984	877,453	400,329	94,901	682,881	396,565	12,273,000	8,554,897
11-May-23	9,918,813	7,191,027	1,267,509	876,058	400,257	95,069	682,696	396,644	12,269,275	8,558,798
04-May-23	9,919,116	7,194,771	1,263,796	874,271	400,108	95,250	682,434	396,569	12,265,454	8,560,861
27-Apr-23	9,919,182	7,197,625	1,260,042	872,641	399,983	96,111	682,223	396,495	12,261,430	8,562,872
20-Apr-23	9,918,593	7,198,950	1,258,149	871,400	399,896	96,224	682,064	396,480	12,258,702	8,563,054
13-Apr-23	9,918,238	7,197,827	1,254,616	869,200	399,788	96,287	681,858	396,325	12,254,500	8,559,639
06-Apr-23	9,918,129	7,199,273	1,252,312	868,373	399,751	96,417	681,944	396,256	12,252,136	8,560,319
30-Mar-23	9,917,798	7,200,081	1,249,217	866,690	399,680	97,402	681,566	395,960	12,248,261	8,560,133
23-Mar-23	9,917,817	7,200,113	1,246,151	865,055	423,917	97,708	657,126	395,826	12,245,011	8,558,702
16-Mar-23	9,917,798	7,198,776	1,243,174	863,216	424,339	97,913	648,973	395,609	12,234,284	8,555,514
09-Mar-23	9,917,803	7,198,167	1,240,788	861,475	423,843	97,976	648,561	395,408	12,230,995	8,553,026
02-Mar-23	9,917,748	7,196,688	1,237,369	859,498	423,821	98,228	651,430	395,278	12,230,368	8,549,692
23-Feb-23	9,917,935	7,198,376	1,234,052	857,636	423,679	99,302	651,294	395,269	12,226,960	8,550,583
16-Feb-23	9,917,758	7,195,848	1,230,221	855,276	423,565	99,482	644,326	395,145	12,215,870	8,545,751



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 September 2023

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
As at 30 June 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218
End of Q4 2022	9,915,927	7,192,530	1,217,121	843,345	422,788	103,074	654,187	394,008	12,210,023	8,532,957
End of Q1 2023	9,917,858	7,199,335	1,249,665	866,942	399,678	97,264	681,576	396,009	12,248,777	8,559,550
End of Q2 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654

As at 30 June 2023 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 1,189 (QLD: 496, NSW: 466, ACT: 1, VIC: 226, TAS: 0, SA: 0, WA: 0, NT: 0).

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Yet to ready to connect: These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.