



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 30 November 2023

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 30 November 2023.

A total of 3,361 additional lots/premises were ready to connect during the week. This included an decrease of 85 in Brownfield areas, an increase of 3,359 in New Development areas and an increase of 87 premises in fixed wireless and satellite areas.

During the week 1197 fewer premises had services activated on the network, including 1204 fewer on fixed line services and 7 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,202	114,178	38,569	25,423	367	65		3	236,138	139,669
NSW	3,133,804	2,277,236	384,737	269,091	125,635	29,667	184,440	108,658	3,828,616	2,684,652
NT	69,707	47,984	9,558	6,414	13,311	3,466	6,006	3,678	98,582	61,542
QLD	1,954,861	1,415,069	267,468	177,324	84,760	21,443	160,651	91,181	2,467,740	1,705,017
SA	742,659	520,849	63,228	41,135	29,351	5,484	71,338	35,947	906,576	603,415
TAS	214,662	160,607	19,554	11,394	16,687	4,336	43,916	26,103	294,819	202,440
VIC	2,546,538	1,857,008	439,834	303,863	69,206	14,380	179,877	108,642	3,235,455	2,283,893
WA	1,057,664	772,240	138,791	94,353	56,541	11,701	46,988	25,166	1,299,984	903,460
<b>30-Nov-23</b>	<b>9,917,097</b>	<b>7,165,171</b>	<b>1,361,739</b>	<b>928,997</b>	<b>395,858</b>	<b>90,542</b>	<b>693,216</b>	<b>399,378</b>	<b>12,367,910</b>	<b>8,584,088</b>
23-Nov-23	9,917,182	7,167,773	1,358,380	927,599	395,750	90,583	693,237	399,330	12,364,549	8,585,285
16-Nov-23	9,916,370	7,169,961	1,353,981	925,962	395,887	90,567	692,973	399,314	12,359,211	8,585,804
09-Nov-23	9,916,336	7,170,250	1,350,014	924,391	395,976	90,513	692,951	399,185	12,355,277	8,584,339
02-Nov-23	9,916,481	7,169,546	1,348,134	922,806	395,878	90,787	692,810	399,050	12,353,303	8,582,189
26-Oct-23	9,916,712	7,172,324	1,344,941	921,120	395,763	91,069	692,478	398,929	12,349,894	8,583,442
19-Oct-23	9,916,950	7,171,832	1,341,776	919,453	395,642	91,014	692,134	398,797	12,346,502	8,581,096
12-Oct-23	9,917,828	7,171,998	1,338,514	917,497	398,116	90,973	689,287	398,620	12,343,745	8,579,088
05-Oct-23	9,918,361	7,172,704	1,334,002	915,522	398,036	90,899	689,243	398,469	12,339,642	8,577,594
28-Sep-23	9,918,452	7,175,509	1,331,362	914,127	397,977	91,231	689,128	398,388	12,336,919	8,579,255
21-Sep-23	9,918,613	7,176,202	1,328,450	912,332	400,421	91,138	686,523	398,198	12,334,007	8,577,870

**National Broadband Network – Rollout Information**

The data contained in this document reflects NBN Co's position for the week ending 30 November 2023



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
14-Sep-23	9,918,594	7,176,275	1,324,506	910,341	400,974	91,150	685,972	398,237	12,330,046	8,576,003
07-Sep-23	9,918,408	7,175,888	1,320,788	908,108	401,234	91,101	682,239	398,255	12,322,669	8,573,352
31-Aug-23	9,918,634	7,175,857	1,318,070	906,028	401,088	91,454	685,271	398,279	12,323,063	8,571,618
24-Aug-23	9,918,498	7,176,985	1,313,963	904,157	400,988	92,044	685,100	398,237	12,318,549	8,571,423
17-Aug-23	9,918,442	7,176,362	1,310,949	902,164	400,957	92,079	684,939	398,104	12,315,287	8,568,709
10-Aug-23	9,918,319	7,175,839	1,307,498	900,113	400,866	92,012	684,795	398,076	12,311,478	8,566,040
03-Aug-23	9,918,331	7,174,794	1,304,874	897,981	400,800	91,935	684,614	397,926	12,308,619	8,562,636
27-Jul-23	9,918,438	7,175,602	1,300,115	896,075	400,806	92,577	684,543	397,840	12,303,902	8,562,094
20-Jul-23	9,918,244	7,179,171	1,296,616	894,204	400,941	92,454	684,402	397,746	12,300,203	8,563,575
13-Jul-23	9,918,151	7,178,807	1,294,734	891,938	400,941	92,346	684,228	397,614	12,298,054	8,560,705
06-Jul-23	9,918,083	7,178,842	1,291,539	889,990	400,848	92,285	684,110	397,365	12,294,580	8,558,482
29-Jun-23	9,918,168	7,180,806	1,288,554	888,327	400,774	92,853	683,942	397,339	12,291,438	8,559,325
22-Jun-23	9,918,523	7,180,856	1,285,049	886,322	400,606	92,984	683,830	397,162	12,288,008	8,557,324
15-Jun-23	9,918,686	7,180,034	1,281,802	884,371	400,491	93,097	683,639	396,957	12,284,618	8,554,459
08-Jun-23	9,918,445	7,180,354	1,279,616	882,888	400,560	93,288	683,436	396,848	12,282,057	8,553,378
01-Jun-23	9,918,308	7,179,647	1,276,800	880,957	400,498	93,646	683,297	396,743	12,278,903	8,550,993
25-May-23	9,918,439	7,183,170	1,273,877	879,602	400,440	94,768	683,093	396,687	12,275,849	8,554,227
18-May-23	9,918,806	7,185,978	1,270,984	877,453	400,329	94,901	682,881	396,565	12,273,000	8,554,897
11-May-23	9,918,813	7,191,027	1,267,509	876,058	400,257	95,069	682,696	396,644	12,269,275	8,558,798
04-May-23	9,919,116	7,194,771	1,263,796	874,271	400,108	95,250	682,434	396,569	12,265,454	8,560,861



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 30 November 2023

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
As at 30 June 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218
End of Q4 2022	9,915,927	7,192,530	1,217,121	843,345	422,788	103,074	654,187	394,008	12,210,023	8,532,957
End of Q1 2023	9,917,858	7,199,335	1,249,665	866,942	399,678	97,264	681,576	396,009	12,248,777	8,559,550
End of Q2 2023	9,918,221	7,179,997	1,289,180	888,617	400,789	92,708	683,977	397,332	12,292,167	8,558,654
End of Q3 2023	9,918,552	7,174,203	1,331,922	914,285	397,990	91,239	689,167	398,384	12,337,631	8,578,111

As at 30 September 2023 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 1,138 (QLD: 469, NSW: 443, ACT: 0, VIC: 226, TAS: 0, SA: 0, WA: 0, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Yet to ready to connect:** These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.