



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 June 2023

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 29 June 2023.

A total of 3,430 additional lots/premises were ready to connect during the week. This included an decrease of 355 in Brownfield areas, an increase of 3,505 in New Development areas and an increase of 280 premises in fixed wireless and satellite areas.

During the week an additional 2,001 premises had services activated on the network, including 1,955 more on fixed line services and 46 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,183	114,106	37,237	24,587	368	66		3	234,788	138,762
NSW	3,134,465	2,282,757	365,928	259,474	126,520	30,445	182,185	108,583	3,809,098	2,681,259
NT	69,697	48,090	9,317	6,285	13,183	3,618	5,958	3,705	98,155	61,698
QLD	1,954,188	1,416,560	254,041	169,482	87,988	21,963	156,547	90,267	2,452,764	1,698,272
SA	743,102	522,583	57,714	38,253	29,547	5,515	70,652	35,492	901,015	601,843
TAS	214,323	161,222	17,424	10,522	16,813	4,382	43,835	26,024	292,395	202,150
VIC	2,547,666	1,862,397	413,281	289,802	69,428	14,600	178,269	108,208	3,208,644	2,275,007
WA	1,057,544	773,091	133,612	89,922	56,927	12,264	46,496	25,057	1,294,579	900,334
<b>29-Jun-23</b>	<b>9,918,168</b>	<b>7,180,806</b>	<b>1,288,554</b>	<b>888,327</b>	<b>400,774</b>	<b>92,853</b>	<b>683,942</b>	<b>397,339</b>	<b>12,291,438</b>	<b>8,559,325</b>
22-Jun-23	9,918,523	7,180,856	1,285,049	886,322	400,606	92,984	683,830	397,162	12,288,008	8,557,324
15-Jun-23	9,918,686	7,180,034	1,281,802	884,371	400,491	93,097	683,639	396,957	12,284,618	8,554,459
08-Jun-23	9,918,445	7,180,354	1,279,616	882,888	400,560	93,288	683,436	396,848	12,282,057	8,553,378
01-Jun-23	9,918,308	7,179,647	1,276,800	880,957	400,498	93,646	683,297	396,743	12,278,903	8,550,993
25-May-23	9,918,439	7,183,170	1,273,877	879,602	400,440	94,768	683,093	396,687	12,275,849	8,554,227
18-May-23	9,918,806	7,185,978	1,270,984	877,453	400,329	94,901	682,881	396,565	12,273,000	8,554,897
11-May-23	9,918,813	7,191,027	1,267,509	876,058	400,257	95,069	682,696	396,644	12,269,275	8,558,798
04-May-23	9,919,116	7,194,771	1,263,796	874,271	400,108	95,250	682,434	396,569	12,265,454	8,560,861
27-Apr-23	9,919,182	7,197,625	1,260,042	872,641	399,983	96,111	682,223	396,495	12,261,430	8,562,872
20-Apr-23	9,918,593	7,198,950	1,258,149	871,400	399,896	96,224	682,064	396,480	12,258,702	8,563,054

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 June 2023



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect <b>(K)=(A+C+E+G)</b>	Premises Activated <b>(L)=(B+D+F+H)</b>
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	<b>(A)</b>	<b>(B)</b>	<b>(C)</b>	<b>(D)</b>	<b>(E)</b>	<b>(F)</b>	<b>(G)</b>	<b>(H)</b>		
13-Apr-23	9,918,238	7,197,827	1,254,616	869,200	399,788	96,287	681,858	396,325	12,254,500	8,559,639
06-Apr-23	9,918,129	7,199,273	1,252,312	868,373	399,751	96,417	681,944	396,256	12,252,136	8,560,319
30-Mar-23	9,917,798	7,200,081	1,249,217	866,690	399,680	97,402	681,566	395,960	12,248,261	8,560,133
23-Mar-23	9,917,817	7,200,113	1,246,151	865,055	423,917	97,708	657,126	395,826	12,245,011	8,558,702
16-Mar-23	9,917,798	7,198,776	1,243,174	863,216	424,339	97,913	648,973	395,609	12,234,284	8,555,514
09-Mar-23	9,917,803	7,198,167	1,240,788	861,475	423,843	97,976	648,561	395,408	12,230,995	8,553,026
02-Mar-23	9,917,748	7,196,688	1,237,369	859,498	423,821	98,228	651,430	395,278	12,230,368	8,549,692
23-Feb-23	9,917,935	7,198,376	1,234,052	857,636	423,679	99,302	651,294	395,269	12,226,960	8,550,583
16-Feb-23	9,917,758	7,195,848	1,230,221	855,276	423,565	99,482	644,326	395,145	12,215,870	8,545,751
09-Feb-23	9,917,405	7,194,413	1,227,950	853,210	423,437	99,724	655,397	395,025	12,224,189	8,542,372
02-Feb-23	9,917,249	7,191,410	1,225,307	850,874	423,309	100,114	655,356	394,775	12,221,221	8,537,173
26-Jan-23	9,917,004	7,193,875	1,222,701	849,222	423,216	101,314	654,700	394,763	12,217,621	8,539,174
19-Jan-23	9,916,605	7,195,386	1,220,582	848,119	423,305	101,504	654,639	394,598	12,215,131	8,539,607
12-Jan-23	9,916,767	7,194,296	1,218,927	846,249	423,129	101,726	654,491	394,435	12,213,314	8,536,706
05-Jan-23	9,916,096	7,191,874	1,217,645	844,271	422,858	102,078	654,290	394,121	12,210,889	8,532,344
29-Dec-22	9,915,914	7,193,413	1,216,808	843,202	422,779	103,145	654,161	394,090	12,209,662	8,533,850
22-Dec-22	9,915,957	7,195,223	1,215,777	842,506	422,740	103,459	654,080	394,026	12,208,554	8,535,214
15-Dec-22	9,910,634	7,195,967	1,212,761	840,702	422,631	103,610	656,513	393,945	12,202,539	8,534,224
08-Dec-22	9,913,283	7,196,932	1,209,625	839,005	422,500	103,861	653,939	393,799	12,199,347	8,533,597
01-Dec-22	9,913,159	7,196,444	1,206,902	837,077	422,378	104,137	653,188	393,442	12,195,627	8,531,100



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 June 2023

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218
End of Q4 2022	9,915,927	7,192,530	1,217,121	843,345	422,788	103,074	654,187	394,008	12,210,023	8,532,957
End of Q1 2023	9,917,858	7,199,335	1,249,665	866,942	399,678	97,264	681,576	396,009	12,248,777	8,559,550

As at 31 March 2023 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 1,260 (QLD: 497, NSW: 536, ACT: 1, VIC: 226, TAS: 0, SA: 0, WA: 0, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Yet to ready to connect:** These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.