



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 June 2022

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 16 June 2022.

A total of 2,087 additional lots/premises were ready to connect during the week. This included an decrease of 43 in Brownfield areas, an increase of 1,509 in New Development areas and an increase of 621 premises in fixed wireless and satellite areas.

During the week an additional 1,577 premises had services activated on the network, including 1,181 more on fixed line services and 396 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,127	114,288	33,864	22,498	359	80		3	231,350	136,869
NSW	3,128,046	2,300,274	332,687	237,847	132,108	36,624	170,598	106,111	3,763,439	2,680,856
NT	69,085	48,250	8,659	5,938	12,962	3,989	5,782	3,551	96,488	61,728
QLD	1,951,791	1,420,730	228,270	152,101	93,325	25,433	146,414	86,306	2,419,800	1,684,570
SA	743,552	530,685	48,710	32,178	31,722	6,247	66,731	34,261	890,715	603,371
TAS	214,153	162,577	14,707	8,618	17,871	5,026	41,893	25,573	288,624	201,794
VIC	2,548,667	1,869,458	362,054	256,151	74,789	16,710	168,304	105,910	3,153,814	2,248,229
WA	1,057,281	776,044	120,533	80,717	57,930	14,391	43,402	23,777	1,279,146	894,929
<b>16-Jun-22</b>	<b>9,909,702</b>	<b>7,222,306</b>	<b>1,149,484</b>	<b>796,048</b>	<b>421,066</b>	<b>108,500</b>	<b>643,124</b>	<b>385,492</b>	<b>12,123,376</b>	<b>8,512,346</b>
09-Jun-22	9,909,745	7,222,565	1,147,975	794,608	420,807	108,587	642,762	385,009	12,121,289	8,510,769
02-Jun-22	9,909,980	7,221,985	1,146,021	792,809	420,581	108,445	641,146	384,523	12,117,728	8,507,762
26-May-22	9,910,073	7,222,466	1,143,653	790,022	420,367	109,183	642,641	383,782	12,116,734	8,505,453
19-May-22	9,909,817	7,223,377	1,141,835	789,374	420,097	109,268	642,506	383,808	12,114,255	8,505,827
12-May-22	9,909,104	7,219,136	1,139,657	787,139	419,657	109,165	636,819	383,236	12,105,237	8,498,676
05-May-22	9,908,720	7,220,505	1,138,011	786,064	419,393	109,150	641,879	382,939	12,108,003	8,498,658
28-Apr-22	9,908,377	7,223,330	1,135,748	784,830	419,165	109,791	642,067	382,504	12,105,357	8,500,455
21-Apr-22	9,908,156	7,222,435	1,133,506	783,155	418,958	109,781	641,800	382,098	12,102,420	8,497,469
14-Apr-22	9,908,112	7,222,293	1,132,571	782,126	418,846	109,853	641,666	381,837	12,101,195	8,496,109
07-Apr-22	9,907,513	7,218,084	1,130,093	779,924	418,508	109,801	641,602	381,201	12,097,716	8,489,010



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 June 2022

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect <b>(K)=(A+C+E+G)</b>	Premises Activated <b>(L)=(B+D+F+H)</b>
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	<b>(A)</b>	<b>(B)</b>	<b>(C)</b>	<b>(D)</b>	<b>(E)</b>	<b>(F)</b>	<b>(G)</b>	<b>(H)</b>		
31-Mar-22	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
24-Mar-22	9,906,753	7,211,259	1,126,494	775,686	418,089	110,478	639,388	380,149	12,090,724	8,477,572
17-Mar-22	9,906,203	7,206,562	1,123,940	773,363	418,003	110,359	632,289	379,593	12,080,435	8,469,877
10-Mar-22	9,905,807	7,202,686	1,121,689	771,204	417,794	110,270	636,474	379,172	12,081,764	8,463,332
03-Mar-22	9,905,070	7,200,819	1,118,997	769,385	417,744	110,252	640,515	378,792	12,082,326	8,459,248
24-Feb-22	9,904,753	7,199,992	1,116,087	767,950	418,751	110,854	639,019	378,452	12,078,610	8,457,248
17-Feb-22	9,904,683	7,194,564	1,114,032	765,904	418,435	110,809	638,581	377,883	12,075,731	8,449,160
10-Feb-22	9,905,036	7,187,420	1,110,931	763,800	418,213	110,803	639,369	377,136	12,073,549	8,439,159
03-Feb-22	9,904,354	7,179,779	1,108,671	761,494	418,086	110,662	639,219	376,339	12,070,330	8,428,274
27-Jan-22	9,903,959	7,177,062	1,105,727	759,415	417,943	111,187	638,920	375,731	12,066,549	8,423,395
20-Jan-22	9,903,677	7,171,868	1,104,179	757,464	417,865	111,089	638,720	375,197	12,064,441	8,415,618
13-Jan-22	9,903,410	7,164,549	1,102,541	755,031	417,998	110,888	638,393	374,530	12,062,342	8,404,998
06-Jan-22	9,901,619	7,158,165	1,101,570	752,373	417,816	110,828	638,269	373,844	12,059,274	8,395,210
30-Dec-21	9,901,153	7,156,179	1,101,478	751,076	417,720	111,405	638,095	373,542	12,058,446	8,392,202
23-Dec-21	9,900,601	7,158,261	1,101,295	750,542	417,678	111,578	637,927	373,489	12,057,501	8,393,870
16-Dec-21	9,899,591	7,153,723	1,097,952	747,839	417,548	111,588	637,563	372,891	12,052,654	8,386,041
09-Dec-21	9,898,836	7,151,395	1,095,020	745,406	417,399	111,594	633,491	372,185	12,044,746	8,380,580
02-Dec-21	9,898,610	7,146,708	1,091,050	743,198	417,179	111,497	637,103	371,394	12,043,942	8,372,797
25-Nov-21	9,898,160	7,145,462	1,087,809	741,246	417,123	112,051	636,648	370,800	12,039,740	8,369,559
18-Nov-21	9,897,268	7,140,467	1,085,695	738,853	416,961	111,955	636,303	370,102	12,036,227	8,361,377

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 June 2022



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616

As at 31 March 2022 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 6,300 (QLD: 534, NSW: 4,652, ACT: 1, VIC: 972, TAS: 0, SA: 0, WA: 141, NT: 0).

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Yet to ready to connect:** These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.