



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 December 2022

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 08 December 2022.

A total of 3,720 additional lots/premises were ready to connect during the week. This included an increase of 124 in Brownfield areas, an increase of 2,723 in New Development areas and an increase of 873 premises in fixed wireless and satellite areas.

During the week an additional 2,497 premises had services activated on the network, including 2,416 more on fixed line services and 81 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals	
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	197,159	113,762	35,526	23,598	363	75		3	233,048	137,438
NSW	3,129,611	2,290,029	347,021	247,994	132,278	34,475	174,077	107,910	3,782,987	2,680,408
NT	69,644	48,083	8,861	6,064	12,867	4,014	5,906	3,719	97,278	61,880
QLD	1,953,220	1,417,863	239,739	159,964	93,652	24,610	148,865	88,970	2,435,476	1,691,407
SA	743,253	525,926	52,817	34,815	31,916	6,021	67,521	34,959	895,507	601,721
TAS	214,248	161,998	15,794	9,584	17,986	4,796	42,294	25,985	290,322	202,363
VIC	2,548,684	1,864,797	384,180	271,858	75,113	16,076	171,051	107,650	3,179,028	2,260,381
WA	1,057,464	774,474	125,687	85,128	58,325	13,794	44,225	24,603	1,285,701	897,999
08-Dec-22	9,913,283	7,196,932	1,209,625	839,005	422,500	103,861	653,939	393,799	12,199,347	8,533,597
01-Dec-22	9,913,159	7,196,444	1,206,902	837,077	422,378	104,137	653,188	393,442	12,195,627	8,531,100
24-Nov-22	9,913,182	7,200,525	1,204,163	835,868	422,607	104,850	651,618	393,292	12,191,570	8,534,535
17-Nov-22	9,912,859	7,200,480	1,202,203	833,634	422,519	104,919	651,303	393,029	12,188,884	8,532,062
10-Nov-22	9,912,637	7,201,296	1,199,731	832,380	422,344	105,010	651,065	392,899	12,185,777	8,531,585
03-Nov-22	9,912,410	7,200,350	1,197,090	830,277	422,215	105,179	650,838	392,607	12,182,553	8,528,413
27-Oct-22	9,911,812	7,203,141	1,194,328	829,154	422,182	106,083	650,596	392,426	12,178,918	8,530,804
20-Oct-22	9,911,820	7,204,571	1,191,966	827,536	422,405	106,076	650,208	392,177	12,176,399	8,530,360
13-Oct-22	9,911,514	7,203,900	1,188,894	825,567	422,266	106,095	649,932	391,833	12,172,606	8,527,395
06-Oct-22	9,911,375	7,203,222	1,186,609	823,815	422,277	106,122	649,749	391,433	12,170,010	8,524,592
29-Sep-22	9,911,528	7,205,030	1,184,104	822,474	423,149	106,798	648,505	391,170	12,167,286	8,525,472

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 December 2022



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated		
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)		
22-Sep-22	9,911,535	7,206,635	1,182,235	820,982	423,012	106,824	648,270	390,838	12,165,052	8,525,279
15-Sep-22	9,911,806	7,209,727	1,179,427	819,857	422,878	106,807	647,970	390,517	12,162,081	8,526,908
08-Sep-22	9,912,099	7,211,258	1,177,393	818,027	422,739	106,802	647,690	390,242	12,159,921	8,526,329
01-Sep-22	9,911,823	7,210,623	1,174,192	816,225	422,528	106,823	647,377	389,830	12,155,920	8,523,501
25-Aug-22	9,911,495	7,212,565	1,172,032	814,338	422,436	107,508	647,231	389,482	12,153,194	8,523,893
18-Aug-22	9,911,573	7,212,207	1,169,198	812,981	422,500	107,532	646,630	389,252	12,149,901	8,521,972
11-Aug-22	9,911,503	7,211,256	1,167,378	810,877	422,377	107,445	646,490	388,878	12,147,748	8,518,456
04-Aug-22	9,911,984	7,209,406	1,164,928	808,900	422,149	107,398	645,471	388,391	12,144,532	8,514,095
28-Jul-22	9,911,624	7,210,408	1,162,453	807,181	421,967	107,942	644,722	387,990	12,140,766	8,513,521
21-Jul-22	9,911,554	7,210,981	1,160,571	805,128	421,825	107,909	644,595	387,591	12,138,545	8,511,609
14-Jul-22	9,911,151	7,221,827	1,158,257	803,265	421,646	107,882	642,899	387,278	12,133,953	8,520,252
07-Jul-22	9,910,841	7,221,646	1,156,122	801,238	421,510	107,900	644,209	386,803	12,132,682	8,517,587
30-Jun-22	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
23-Jun-22	9,909,987	7,223,856	1,151,843	797,788	421,235	108,560	643,550	386,092	12,126,615	8,516,296
16-Jun-22	9,909,702	7,222,306	1,149,484	796,048	421,066	108,500	643,124	385,492	12,123,376	8,512,346
09-Jun-22	9,909,745	7,222,565	1,147,975	794,608	420,807	108,587	642,762	385,009	12,121,289	8,510,769
02-Jun-22	9,909,980	7,221,985	1,146,021	792,809	420,581	108,445	641,146	384,523	12,117,728	8,507,762
26-May-22	9,910,073	7,222,466	1,143,653	790,022	420,367	109,183	642,641	383,782	12,116,734	8,505,453
19-May-22	9,909,817	7,223,377	1,141,835	789,374	420,097	109,268	642,506	383,808	12,114,255	8,505,827
12-May-22	9,909,104	7,219,136	1,139,657	787,139	419,657	109,165	636,819	383,236	12,105,237	8,498,676



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 December 2022

Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)		
As at 30 June 2011		620				166			10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
As at 30 June 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
As at 30 June 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,892,732	7,930,355
End of Q1 2021	9,450,688	6,981,718	995,423	662,208	425,018	110,406	614,777	348,115	11,485,906	8,102,447
End of Q2 2021	9,887,596	7,042,212	1,028,980	690,281	427,766	111,630	622,008	356,280	11,966,350	8,200,403
End of Q3 2021	9,893,321	7,108,960	1,066,568	724,016	415,864	112,257	632,099	365,672	12,007,852	8,310,905
End of Q4 2021	9,901,252	7,155,990	1,101,558	751,140	417,741	111,332	638,170	373,565	12,058,721	8,392,027
End of Q1 2022	9,907,298	7,213,830	1,128,219	777,845	418,251	110,385	641,440	380,556	12,095,208	8,482,616
End of Q2 2022	9,910,520	7,221,591	1,153,652	799,548	421,390	108,468	644,147	386,511	12,129,709	8,516,118
End of Q3 2022	9,911,658	7,204,596	1,184,882	822,750	422,146	106,673	649,580	391,199	12,168,266	8,525,218

As at 30 September 2022 the number of Yet to ready to connect premises that require construction before a customer can order an nbn™ service is 4,993 (QLD: 525, NSW: 4,097, ACT: 1, VIC: 229, TAS: 0, SA: 0, WA: 141, NT: 0).

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Yet to ready to connect: These are premises that require construction work before an nbn™ service can be ordered, which may or may not be within a location declared ready for service. These do not include premises within new development locations.

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result. Note, as at 20 May 2021 we have removed the definition for 'Not yet ready to connect' and 'RFS area' and added a new definition for 'Yet to ready to connect'.