

**1. Brownfield Fibre Rollout**

- a. Number of premises under construction<sup>(2)</sup>

**876,900**

- b. Number of premises passed (able to order a service)

At the requested date there were **68,200** premises passed, all of which will be able to order a service. **47,800** were able to order a service via an RSP at the requested date. The majority of the remaining premises are MDUs (multiple dwelling units) which will be able to be connected in accordance with NBN Co's MDU processes.

- c. Number of premises with an active Brownfield Fibre NBN service

**11,300**

**2. Fixed Wireless Rollout**

- a. Number of premises covered by an 'actively under construction' tower site<sup>(3)</sup>

**7,400**

- b. Number of premises covered by active tower site (able to order a service)

**17,300**

- c. Number of premises with an active Fixed Wireless NBN Service

**1,500**

**3. Interim Satellite Coverage – Number of premises with an active Interim Satellite NBN Service**

**28,300**

---

<sup>1</sup> Figures are rounded to the nearest '00.

<sup>2</sup> NBN Co does not report this metric. Calculated as "Construction commenced or completed – Premises passed".

<sup>3</sup> NBN Co does not report this metric. Calculated as "Construction commenced or completed – Premises covered".