



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 07 March 2019

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 07 March 2019.

A total of 40,865 additional lots/premises were ready to connect during the week. This included an increase of 37,138 in Brownfield areas, an increase of 3,167 in New Development areas and an increase of 560 premises in fixed wireless and satellite areas.

During the week an additional 33,023 premises had services activated on the network, including 32,122 more on fixed line services and 901 more using satellite and fixed wireless technologies.

| Week ending | Brownfields | | New Developments (Greenfields) | | Satellite | | Wireless | | Totals | | | |
|------------------|----------------------|------------------------|--------------------------------|------------------------|----------------------|------------------------|----------------------|------------------------|---------------------------|------------------------------------|--------------------------------|----------------------------------|
| | Ready to Connect (A) | Premises Activated (B) | Ready to Connect (C) | Premises Activated (D) | Ready to Connect (E) | Premises Activated (F) | Ready to Connect (G) | Premises Activated (H) | Premises in RFS Areas (I) | Not Yet Ready to Connect (J)=(I-K) | Ready to Connect (K)=(A+C+E+G) | Premises Activated (L)=(B+D+F+H) |
| ACT | 158,826 | 73,404 | 21,014 | 13,843 | 395 | 75 | | 0 | 183,741 | 3,506 | 180,235 | 87,322 |
| NSW | 1,987,681 | 1,222,906 | 190,607 | 127,579 | 131,248 | 33,208 | 175,008 | 76,696 | 2,970,705 | 486,161 | 2,484,544 | 1,460,389 |
| NT | 68,931 | 46,399 | 7,709 | 4,770 | 13,308 | 2,755 | 4,885 | 2,392 | 94,926 | 93 | 94,833 | 56,316 |
| QLD | 1,378,954 | 834,764 | 140,817 | 83,982 | 99,631 | 19,914 | 136,603 | 58,015 | 2,053,403 | 297,398 | 1,756,005 | 996,675 |
| SA | 566,623 | 346,818 | 19,963 | 11,627 | 35,698 | 6,231 | 66,909 | 23,521 | 780,698 | 91,505 | 689,193 | 388,197 |
| TAS | 211,700 | 155,652 | 4,980 | 2,227 | 15,865 | 4,471 | 43,661 | 20,572 | 277,857 | 1,651 | 276,206 | 182,922 |
| VIC | 1,608,738 | 936,149 | 192,537 | 129,557 | 78,065 | 14,816 | 168,717 | 76,837 | 2,416,593 | 368,536 | 2,048,057 | 1,157,359 |
| WA | 878,113 | 540,545 | 76,627 | 48,034 | 65,256 | 13,144 | 43,129 | 15,376 | 1,106,226 | 43,101 | 1,063,125 | 617,099 |
| 07-Mar-19 | 6,859,566 | 4,156,637 | 654,254 | 421,619 | 439,466 | 94,614 | 638,912 | 273,409 | 9,884,149 | 1,291,951 | 8,592,198 | 4,946,279 |
| 28-Feb-19 | 6,822,428 | 4,126,827 | 651,087 | 419,307 | 439,165 | 94,601 | 638,653 | 272,521 | 9,855,081 | 1,303,748 | 8,551,333 | 4,913,256 |
| 21-Feb-19 | 6,699,166 | 4,098,245 | 646,722 | 416,892 | 438,683 | 94,485 | 638,044 | 271,505 | 9,790,823 | 1,368,208 | 8,422,615 | 4,881,127 |
| 14-Feb-19 | 6,666,699 | 4,068,251 | 644,042 | 414,795 | 438,446 | 94,347 | 637,602 | 270,516 | 9,768,062 | 1,381,273 | 8,386,789 | 4,847,909 |
| 07-Feb-19 | 6,647,977 | 4,038,878 | 639,259 | 412,159 | 438,116 | 94,222 | 637,016 | 269,519 | 9,758,262 | 1,395,894 | 8,362,368 | 4,814,778 |
| 31-Jan-19 | 6,626,544 | 4,010,843 | 636,288 | 410,092 | 437,723 | 94,148 | 636,926 | 268,528 | 9,741,877 | 1,404,396 | 8,337,481 | 4,783,611 |
| 24-Jan-19 | 6,510,904 | 3,989,358 | 633,043 | 408,292 | 437,487 | 94,111 | 634,622 | 267,658 | 9,652,944 | 1,436,888 | 8,216,056 | 4,759,419 |
| 17-Jan-19 | 6,495,447 | 3,961,606 | 631,167 | 406,165 | 437,191 | 93,982 | 634,469 | 266,585 | 9,632,027 | 1,433,753 | 8,198,274 | 4,728,338 |
| 10-Jan-19 | 6,415,340 | 3,934,981 | 629,193 | 403,966 | 436,900 | 93,994 | 634,118 | 265,448 | 9,594,092 | 1,478,541 | 8,115,551 | 4,698,389 |
| 03-Jan-19 | 6,405,829 | 3,912,717 | 627,739 | 401,955 | 436,625 | 93,991 | 633,395 | 264,597 | 9,546,241 | 1,442,653 | 8,103,588 | 4,673,260 |
| 27-Dec-18 | 6,358,626 | 3,901,614 | 627,677 | 400,840 | 436,548 | 94,046 | 632,655 | 264,537 | 9,442,006 | 1,386,500 | 8,055,506 | 4,661,037 |

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 07 March 2019



| Week ending | Brownfields | | New Developments (Greenfields) | | Satellite | | Wireless | | Totals | | | |
|-------------|------------------|--------------------|--------------------------------|--------------------|------------------|--------------------|------------------|--------------------|-----------------------|--------------------------|------------------|--------------------|
| | Ready to Connect | Premises Activated | Ready to Connect | Premises Activated | Ready to Connect | Premises Activated | Ready to Connect | Premises Activated | Premises in RFS Areas | Not Yet Ready to Connect | Ready to Connect | Premises Activated |
| | (A) | (B) | (C) | (D) | (E) | (F) | (G) | (H) | (I) | (J)=(I-K) | (K)=(A+C+E+G) | (L)=(B+D+F+H) |
| 20-Dec-18 | 6,325,513 | 3,892,210 | 626,761 | 399,737 | 436,434 | 94,027 | 632,090 | 264,389 | 9,363,469 | 1,342,671 | 8,020,798 | 4,650,363 |
| 13-Dec-18 | 6,262,169 | 3,869,977 | 622,189 | 397,432 | 436,117 | 93,854 | 629,804 | 263,581 | 9,284,351 | 1,334,072 | 7,950,279 | 4,624,844 |
| 06-Dec-18 | 6,215,699 | 3,849,487 | 618,903 | 395,582 | 435,895 | 93,771 | 628,988 | 262,822 | 9,216,717 | 1,317,232 | 7,899,485 | 4,601,662 |
| 29-Nov-18 | 6,106,168 | 3,830,240 | 614,710 | 393,823 | 435,629 | 93,660 | 626,493 | 261,868 | 9,098,438 | 1,315,438 | 7,783,000 | 4,579,591 |
| 22-Nov-18 | 6,035,389 | 3,810,779 | 611,941 | 391,835 | 435,486 | 93,494 | 626,142 | 261,032 | 9,041,454 | 1,332,496 | 7,708,958 | 4,557,140 |
| 15-Nov-18 | 5,985,255 | 3,789,855 | 609,412 | 389,914 | 435,224 | 93,330 | 625,362 | 260,196 | 8,984,631 | 1,329,378 | 7,655,253 | 4,533,295 |
| 08-Nov-18 | 5,973,409 | 3,768,381 | 606,215 | 388,004 | 435,021 | 93,214 | 623,992 | 259,190 | 8,929,460 | 1,290,823 | 7,638,637 | 4,508,789 |
| 01-Nov-18 | 5,950,073 | 3,750,168 | 604,554 | 386,055 | 434,825 | 93,101 | 623,690 | 258,490 | 8,884,594 | 1,271,452 | 7,613,142 | 4,487,814 |
| 25-Oct-18 | 5,859,587 | 3,729,683 | 600,437 | 384,193 | 434,580 | 92,900 | 620,515 | 257,693 | 8,798,416 | 1,283,297 | 7,515,119 | 4,464,469 |
| 18-Oct-18 | 5,819,057 | 3,707,800 | 597,973 | 382,160 | 434,268 | 92,742 | 620,217 | 256,735 | 8,758,944 | 1,287,429 | 7,471,515 | 4,439,437 |
| 11-Oct-18 | 5,762,411 | 3,686,248 | 594,686 | 380,076 | 434,027 | 92,710 | 619,804 | 255,916 | 8,700,576 | 1,289,648 | 7,410,928 | 4,414,950 |
| 04-Oct-18 | 5,724,359 | 3,664,383 | 592,399 | 377,868 | 434,067 | 92,620 | 619,470 | 255,079 | 8,652,176 | 1,281,881 | 7,370,295 | 4,389,950 |
| 27-Sep-18 | 5,704,704 | 3,648,162 | 590,186 | 376,164 | 433,862 | 92,570 | 618,179 | 254,318 | 8,645,508 | 1,298,577 | 7,346,931 | 4,371,214 |
| 20-Sep-18 | 5,639,804 | 3,627,394 | 586,938 | 373,790 | 433,573 | 92,416 | 616,707 | 252,938 | 8,536,282 | 1,259,260 | 7,277,022 | 4,346,538 |
| 13-Sep-18 | 5,611,232 | 3,606,681 | 584,903 | 371,551 | 433,333 | 92,248 | 616,300 | 251,870 | 8,499,317 | 1,253,549 | 7,245,768 | 4,322,350 |
| 06-Sep-18 | 5,584,298 | 3,589,292 | 580,837 | 369,459 | 433,028 | 92,105 | 615,840 | 251,125 | 8,452,067 | 1,238,064 | 7,214,003 | 4,301,981 |
| 30-Aug-18 | 5,556,297 | 3,570,148 | 577,895 | 367,489 | 432,749 | 92,039 | 614,835 | 250,191 | 8,392,706 | 1,210,930 | 7,181,776 | 4,279,867 |
| 23-Aug-18 | 5,532,720 | 3,550,085 | 574,476 | 365,029 | 432,489 | 91,841 | 613,907 | 249,065 | 8,341,501 | 1,187,909 | 7,153,592 | 4,256,020 |
| 16-Aug-18 | 5,524,631 | 3,528,664 | 571,700 | 363,702 | 432,242 | 91,724 | 612,990 | 247,937 | 8,300,078 | 1,158,515 | 7,141,563 | 4,232,027 |
| 09-Aug-18 | 5,513,272 | 3,505,910 | 567,168 | 361,395 | 431,997 | 91,567 | 611,785 | 246,618 | 8,256,920 | 1,132,698 | 7,124,222 | 4,205,490 |

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 07 March 2019



| Reporting Date | Brownfields | | New Developments (Greenfields) | | Satellite | | Wireless | | Totals | | | |
|--------------------|----------------------|------------------------|--------------------------------|------------------------|----------------------|------------------------|----------------------|------------------------|---------------------------|------------------------------------|--------------------------------|----------------------------------|
| | Ready to Connect (A) | Premises Activated (B) | Ready to Connect (C) | Premises Activated (D) | Ready to Connect (E) | Premises Activated (F) | Ready to Connect (G) | Premises Activated (H) | Premises in RFS Areas (I) | Not Yet Ready to Connect (J)=(I-K) | Ready to Connect (K)=(A+C+E+G) | Premises Activated (L)=(B+D+F+H) |
| As at 30 June 2011 | | 620 | | | | 166 | | | 10,575 | | 10,575 | 786 |
| As at 30 June 2012 | | 3,364 | 4,163 | 503 | | 9,578 | 8,885 | 91 | 41,908 | | 41,908 | 13,536 |
| As at 30 June 2013 | 107,791 | 20,441 | 44,028 | 13,145 | | 34,640 | 27,256 | 1,874 | 234,799 | 55,724 | 179,075 | 70,100 |
| As at 30 June 2014 | 281,294 | 105,211 | 111,116 | 45,916 | | 42,948 | 112,208 | 16,553 | 604,470 | 99,852 | 504,618 | 210,628 |
| As at 30 June 2015 | 648,089 | 298,621 | 188,591 | 101,233 | | 38,288 | 268,397 | 47,473 | 1,165,391 | 60,314 | 1,105,077 | 485,615 |
| As at 30 June 2016 | 1,727,365 | 774,526 | 277,839 | 167,830 | 409,959 | 38,764 | 420,524 | 117,514 | 2,893,474 | 57,787 | 2,835,687 | 1,098,634 |
| As at 30 June 2017 | 4,113,411 | 1,935,955 | 396,147 | 247,569 | 418,135 | 74,928 | 517,543 | 184,681 | 5,713,350 | 268,114 | 5,445,236 | 2,443,133 |
| As at 30 June 2018 | 5,443,738 | 3,356,533 | 553,466 | 348,926 | 430,449 | 90,327 | 609,913 | 240,084 | 8,124,436 | 1,086,870 | 7,037,566 | 4,035,870 |
| End of Q1 2016 | 1,297,902 | 616,076 | 249,839 | 152,548 | | 34,869 | 369,970 | 99,455 | 1,961,259 | 43,548 | 1,917,711 | 902,948 |
| End of Q2 2016 | 1,727,365 | 774,526 | 277,839 | 167,830 | 409,959 | 38,764 | 420,524 | 117,514 | 2,893,474 | 57,787 | 2,835,687 | 1,098,634 |
| End of Q3 2016 | 2,017,162 | 1,000,569 | 305,302 | 187,720 | 415,518 | 52,943 | 441,289 | 137,041 | 3,231,397 | 52,126 | 3,179,271 | 1,378,273 |
| End of Q4 2016 | 2,534,719 | 1,227,078 | 333,910 | 206,465 | 409,377 | 64,943 | 468,930 | 154,078 | 3,824,465 | 77,529 | 3,746,936 | 1,652,564 |
| End of Q1 2017 | 3,235,791 | 1,542,903 | 359,010 | 228,090 | 413,601 | 68,735 | 490,670 | 170,482 | 4,621,404 | 122,332 | 4,499,072 | 2,010,210 |
| End of Q2 2017 | 4,113,411 | 1,935,955 | 396,147 | 247,569 | 418,135 | 74,928 | 517,543 | 184,681 | 5,713,350 | 268,114 | 5,445,236 | 2,443,133 |
| End of Q3 2017 | 4,693,797 | 2,409,693 | 439,330 | 274,440 | 421,028 | 79,408 | 544,847 | 200,011 | 6,421,828 | 323,684 | 6,098,144 | 2,963,552 |
| End of Q4 2017 | 4,671,721 | 2,791,112 | 476,214 | 298,549 | 424,184 | 83,377 | 565,557 | 212,899 | 7,143,268 | 1,005,592 | 6,137,676 | 3,385,937 |
| End of Q1 2018 | 4,967,906 | 3,084,179 | 509,287 | 326,295 | 427,871 | 87,520 | 586,978 | 226,925 | 7,507,979 | 1,015,937 | 6,492,042 | 3,724,919 |
| End of Q2 2018 | 5,443,738 | 3,356,533 | 553,466 | 348,926 | 430,449 | 90,327 | 609,913 | 240,084 | 8,124,436 | 1,086,870 | 7,037,566 | 4,035,870 |
| End of Q3 2018 | 5,704,995 | 3,651,107 | 589,744 | 376,588 | 433,917 | 92,595 | 618,253 | 254,400 | 8,647,430 | 1,300,077 | 7,346,909 | 4,374,690 |
| End of Q4 2018 | 6,402,795 | 3,906,962 | 627,757 | 401,460 | 436,580 | 94,014 | 632,733 | 264,530 | 9,540,584 | 1,440,491 | 8,099,865 | 4,666,966 |

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.