



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 August 2019

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 08 August 2019.

A total of 25,326 additional lots/premises were ready to connect during the week. This included an increase of 22,306 in Brownfield areas, an increase of 2,659 in New Development areas and an increase of 361 premises in fixed wireless and satellite areas.

During the week an additional 36,199 premises had services activated on the network, including 35,519 more on fixed line services and 680 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	188,610	92,092	22,721	14,761	426	73		1	215,011	3,254	211,757	106,927
NSW	2,453,923	1,444,752	211,804	140,678	132,567	33,397	183,211	80,930	3,166,421	184,916	2,981,505	1,699,757
NT	69,202	46,550	7,861	4,907	13,738	3,157	4,923	2,462	95,802	78	95,724	57,076
QLD	1,653,071	986,348	153,614	91,444	100,900	20,337	143,648	61,626	2,152,040	100,807	2,051,233	1,159,755
SA	644,652	394,085	23,009	13,235	36,066	6,195	69,001	24,960	817,272	44,544	772,728	438,475
TAS	212,673	157,020	6,167	2,794	16,047	4,460	44,241	21,230	280,179	1,051	279,128	185,504
VIC	2,012,175	1,165,028	214,840	143,780	78,738	14,923	176,313	80,860	2,651,400	169,334	2,482,066	1,404,591
WA	1,004,353	636,417	83,780	52,157	65,897	13,322	44,611	16,551	1,215,848	17,207	1,198,641	718,447
<b>08-Aug-19</b>	<b>8,238,659</b>	<b>4,922,292</b>	<b>723,796</b>	<b>463,756</b>	<b>444,379</b>	<b>95,864</b>	<b>665,948</b>	<b>288,620</b>	<b>10,593,973</b>	<b>521,191</b>	<b>10,072,782</b>	<b>5,770,532</b>
01-Aug-19	8,216,353	4,888,998	721,137	461,531	444,149	95,847	665,817	287,957	10,587,009	539,553	10,047,456	5,734,333
25-Jul-19	8,189,836	4,852,789	718,022	459,465	443,930	95,782	665,077	287,403	10,569,369	552,504	10,016,865	5,695,439
18-Jul-19	8,181,431	4,814,570	715,024	457,334	443,737	95,718	664,832	286,668	10,560,891	555,867	10,005,024	5,654,290
11-Jul-19	8,172,218	4,772,998	711,892	455,103	443,542	95,654	664,479	285,967	10,554,525	562,394	9,992,131	5,609,722
04-Jul-19	8,158,978	4,730,453	708,898	452,897	443,327	95,531	663,432	285,218	10,549,323	574,688	9,974,635	5,564,099
27-Jun-19	8,126,954	4,690,704	706,020	450,781	443,121	95,487	653,905	284,596	10,525,436	595,436	9,930,000	5,521,568
20-Jun-19	7,967,992	4,649,842	702,132	448,836	442,950	95,467	653,686	283,970	10,373,833	607,073	9,766,760	5,478,115
13-Jun-19	7,882,108	4,610,401	696,746	446,938	442,681	95,484	653,249	283,233	10,331,081	656,297	9,674,784	5,436,056
06-Jun-19	7,774,920	4,577,600	692,728	445,418	442,474	95,490	652,980	282,660	10,298,640	735,538	9,563,102	5,401,168
30-May-19	7,624,053	4,547,644	689,165	443,821	442,248	95,489	650,127	282,000	10,202,852	797,259	9,405,593	5,368,954

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 25 July 2019



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
23-May-19	7,553,818	4,514,095	685,544	441,833	442,047	95,407	649,922	281,291	10,170,537	839,206	9,331,331	5,332,626
16-May-19	7,506,034	4,478,601	682,667	439,909	441,797	95,269	649,842	280,585	10,158,938	878,598	9,280,340	5,294,364
09-May-19	7,455,371	4,440,174	677,815	438,089	441,564	95,182	648,738	279,781	10,147,035	923,547	9,223,488	5,253,226
02-May-19	7,405,852	4,403,136	674,828	436,127	441,302	95,136	648,513	278,978	10,128,034	957,539	9,170,495	5,213,377
25-Apr-19	7,320,896	4,370,951	673,032	434,483	441,056	95,109	645,192	278,442	10,059,575	979,399	9,080,176	5,178,985
18-Apr-19	7,259,068	4,358,673	671,862	433,506	440,942	95,207	644,544	278,223	10,057,906	1,041,490	9,016,416	5,165,609
11-Apr-19	7,186,246	4,324,503	668,790	431,322	440,713	95,150	644,381	277,513	10,040,888	1,100,758	8,940,130	5,128,488
04-Apr-19	7,125,814	4,288,771	665,597	429,516	440,469	95,004	643,878	276,790	10,023,943	1,148,185	8,875,758	5,090,081
28-Mar-19	7,029,233	4,254,204	662,612	427,640	440,199	94,926	641,912	275,997	9,957,399	1,183,443	8,773,956	5,052,767
21-Mar-19	6,926,041	4,219,670	659,125	425,703	439,964	94,839	639,820	275,163	9,899,043	1,234,093	8,664,950	5,015,375
14-Mar-19	6,885,078	4,186,745	657,030	423,837	439,694	94,710	639,019	274,301	9,889,113	1,268,292	8,620,821	4,979,593
07-Mar-19	6,859,566	4,156,637	654,254	421,619	439,466	94,614	638,912	273,409	9,884,149	1,291,951	8,592,198	4,946,279
28-Feb-19	6,822,428	4,126,827	651,087	419,307	439,165	94,601	638,653	272,521	9,855,081	1,303,748	8,551,333	4,913,256
21-Feb-19	6,699,166	4,098,245	646,722	416,892	438,683	94,485	638,044	271,505	9,790,823	1,368,208	8,422,615	4,881,127
14-Feb-19	6,666,699	4,068,251	644,042	414,795	438,446	94,347	637,602	270,516	9,768,062	1,381,273	8,386,789	4,847,909
07-Feb-19	6,647,977	4,038,878	639,259	412,159	438,116	94,222	637,016	269,519	9,758,262	1,395,894	8,362,368	4,814,778
31-Jan-19	6,626,544	4,010,843	636,288	410,092	437,723	94,148	636,926	268,528	9,741,877	1,404,396	8,337,481	4,783,611
24-Jan-19	6,510,904	3,989,358	633,043	408,292	437,487	94,111	634,622	267,658	9,652,944	1,436,888	8,216,056	4,759,419
17-Jan-19	6,495,447	3,961,606	631,167	406,165	437,191	93,982	634,469	266,585	9,632,027	1,433,753	8,198,274	4,728,338
10-Jan-19	6,415,340	3,934,981	629,193	403,966	436,900	93,994	634,118	265,448	9,594,092	1,478,541	8,115,551	4,698,389

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 25 July 2019



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,438	9,954,265	5,532,087
End of Q3 2016	2,017,162	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	52,126	3,179,271	1,378,273
End of Q4 2016	2,534,719	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	77,529	3,746,936	1,652,564
End of Q1 2017	3,235,791	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	122,332	4,499,072	2,010,210
End of Q2 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	10,023,604	1,188,681	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,438	9,954,265	5,532,087

**RFS area:** A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Not yet ready to connect:** When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.