



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 May 2019

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 09 May 2019.

A total of 52,993 additional lots/premises were ready to connect during the week. This included an increase of 49,519 in Brownfield areas, an increase of 2,987 in New Development areas and an increase of 487 premises in fixed wireless and satellite areas.

During the week an additional 39,849 premises had services activated on the network, including 39,000 more on fixed line services and 849 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	171,279	79,697	21,524	14,276	423	72		1	197,041	3,815	193,226	94,046
NSW	2,178,355	1,300,751	196,928	132,860	131,772	33,349	177,562	78,565	3,041,142	356,525	2,684,617	1,545,525
NT	69,118	46,480	7,769	4,842	13,581	2,877	4,900	2,443	95,444	76	95,368	56,642
QLD	1,495,888	895,278	145,509	86,980	100,163	20,107	139,418	59,436	2,099,514	218,536	1,880,978	1,061,801
SA	604,611	364,832	20,739	12,139	35,845	6,211	68,018	24,201	798,834	69,621	729,213	407,383
TAS	212,328	156,336	5,438	2,449	15,933	4,462	43,770	20,837	278,818	1,349	277,469	184,084
VIC	1,797,344	1,022,231	200,569	134,897	78,323	14,841	171,707	78,412	2,496,603	248,660	2,247,943	1,250,381
WA	926,448	574,569	79,339	49,646	65,524	13,263	43,363	15,886	1,139,639	24,965	1,114,674	653,364
09-May-19	7,455,371	4,440,174	677,815	438,089	441,564	95,182	648,738	279,781	10,147,035	923,547	9,223,488	5,253,226
02-May-19	7,405,852	4,403,136	674,828	436,127	441,302	95,136	648,513	278,978	10,128,034	957,539	9,170,495	5,213,377
25-Apr-19	7,320,896	4,370,951	673,032	434,483	441,056	95,109	645,192	278,442	10,059,575	979,399	9,080,176	5,178,985
18-Apr-19	7,259,068	4,358,673	671,862	433,506	440,942	95,207	644,544	278,223	10,057,906	1,041,490	9,016,416	5,165,609
11-Apr-19	7,186,246	4,324,503	668,790	431,322	440,713	95,150	644,381	277,513	10,040,888	1,100,758	8,940,130	5,128,488
04-Apr-19	7,125,814	4,288,771	665,597	429,516	440,469	95,004	643,878	276,790	10,023,943	1,148,185	8,875,758	5,090,081
28-Mar-19	7,029,233	4,254,204	662,612	427,640	440,199	94,926	641,912	275,997	9,957,399	1,183,443	8,773,956	5,052,767
21-Mar-19	6,926,041	4,219,670	659,125	425,703	439,964	94,839	639,820	275,163	9,899,043	1,234,093	8,664,950	5,015,375
14-Mar-19	6,885,078	4,186,745	657,030	423,837	439,694	94,710	639,019	274,301	9,889,113	1,268,292	8,620,821	4,979,593
07-Mar-19	6,859,566	4,156,637	654,254	421,619	439,466	94,614	638,912	273,409	9,884,149	1,291,951	8,592,198	4,946,279
28-Feb-19	6,822,428	4,126,827	651,087	419,307	439,165	94,601	638,653	272,521	9,855,081	1,303,748	8,551,333	4,913,256

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 May 2019



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
21-Feb-19	6,699,166	4,098,245	646,722	416,892	438,683	94,485	638,044	271,505	9,790,823	1,368,208	8,422,615	4,881,127
14-Feb-19	6,666,699	4,068,251	644,042	414,795	438,446	94,347	637,602	270,516	9,768,062	1,381,273	8,386,789	4,847,909
07-Feb-19	6,647,977	4,038,878	639,259	412,159	438,116	94,222	637,016	269,519	9,758,262	1,395,894	8,362,368	4,814,778
31-Jan-19	6,626,544	4,010,843	636,288	410,092	437,723	94,148	636,926	268,528	9,741,877	1,404,396	8,337,481	4,783,611
24-Jan-19	6,510,904	3,989,358	633,043	408,292	437,487	94,111	634,622	267,658	9,652,944	1,436,888	8,216,056	4,759,419
17-Jan-19	6,495,447	3,961,606	631,167	406,165	437,191	93,982	634,469	266,585	9,632,027	1,433,753	8,198,274	4,728,338
10-Jan-19	6,415,340	3,934,981	629,193	403,966	436,900	93,994	634,118	265,448	9,594,092	1,478,541	8,115,551	4,698,389
03-Jan-19	6,405,829	3,912,717	627,739	401,955	436,625	93,991	633,395	264,597	9,546,241	1,442,653	8,103,588	4,673,260
27-Dec-18	6,358,626	3,901,614	627,677	400,840	436,548	94,046	632,655	264,537	9,442,006	1,386,500	8,055,506	4,661,037
20-Dec-18	6,325,513	3,892,210	626,761	399,737	436,434	94,027	632,090	264,389	9,363,469	1,342,671	8,020,798	4,650,363
13-Dec-18	6,262,169	3,869,977	622,189	397,432	436,117	93,854	629,804	263,581	9,284,351	1,334,072	7,950,279	4,624,844
06-Dec-18	6,215,699	3,849,487	618,903	395,582	435,895	93,771	628,988	262,822	9,216,717	1,317,232	7,899,485	4,601,662
29-Nov-18	6,106,168	3,830,240	614,710	393,823	435,629	93,660	626,493	261,868	9,098,438	1,315,438	7,783,000	4,579,591
22-Nov-18	6,035,389	3,810,779	611,941	391,835	435,486	93,494	626,142	261,032	9,041,454	1,332,496	7,708,958	4,557,140
15-Nov-18	5,985,255	3,789,855	609,412	389,914	435,224	93,330	625,362	260,196	8,984,631	1,329,378	7,655,253	4,533,295
08-Nov-18	5,973,409	3,768,381	606,215	388,004	435,021	93,214	623,992	259,190	8,929,460	1,290,823	7,638,637	4,508,789
01-Nov-18	5,950,073	3,750,168	604,554	386,055	434,825	93,101	623,690	258,490	8,884,594	1,271,452	7,613,142	4,487,814
25-Oct-18	5,859,587	3,729,683	600,437	384,193	434,580	92,900	620,515	257,693	8,798,416	1,283,297	7,515,119	4,464,469
18-Oct-18	5,819,057	3,707,800	597,973	382,160	434,268	92,742	620,217	256,735	8,758,944	1,287,429	7,471,515	4,439,437
11-Oct-18	5,762,411	3,686,248	594,686	380,076	434,027	92,710	619,804	255,916	8,700,576	1,289,648	7,410,928	4,414,950

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 09 May 2019



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q2 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
End of Q3 2016	2,017,162	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	52,126	3,179,271	1,378,273
End of Q4 2016	2,534,719	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	77,529	3,746,936	1,652,564
End of Q1 2017	3,235,791	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	122,332	4,499,072	2,010,210
End of Q2 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	10,023,604	1,188,681	8,834,649	5,062,060

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.