



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 February 2019

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 14 February 2019.

A total of 24,421 additional lots/premises were ready to connect during the week. This included an increase of 18,722 in Brownfield areas, an increase of 4,783 in New Development areas and an increase of 916 premises in fixed wireless and satellite areas.

During the week an additional 33,131 premises had services activated on the network, including 32,009 more on fixed line services and 1,122 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	155,334	71,623	20,671	13,686	394	74		0	180,511	4,112	176,399	85,383
NSW	1,950,025	1,201,840	187,267	125,072	130,884	33,113	174,866	75,859	2,945,465	502,423	2,443,042	1,435,884
NT	68,898	46,326	7,698	4,728	13,252	2,715	4,876	2,387	94,821	97	94,724	56,156
QLD	1,332,754	813,895	138,726	82,809	99,419	19,876	136,318	57,364	2,030,294	323,077	1,707,217	973,944
SA	551,489	340,102	19,688	11,420	35,605	6,238	66,772	23,146	774,267	100,713	673,554	380,906
TAS	210,847	155,177	4,813	2,161	15,823	4,454	43,472	20,470	276,708	1,753	274,955	182,262
VIC	1,538,785	910,496	189,387	127,325	77,904	14,750	168,219	76,096	2,381,600	407,305	1,974,295	1,128,667
WA	858,567	528,792	75,792	47,594	65,165	13,127	43,079	15,194	1,084,396	41,793	1,042,603	604,707
<b>14-Feb-19</b>	<b>6,666,699</b>	<b>4,068,251</b>	<b>644,042</b>	<b>414,795</b>	<b>438,446</b>	<b>94,347</b>	<b>637,602</b>	<b>270,516</b>	<b>9,768,062</b>	<b>1,381,273</b>	<b>8,386,789</b>	<b>4,847,909</b>
07-Feb-19	6,647,977	4,038,878	639,259	412,159	438,116	94,222	637,016	269,519	9,758,262	1,395,894	8,362,368	4,814,778
31-Jan-19	6,626,544	4,010,843	636,288	410,092	437,723	94,148	636,926	268,528	9,741,877	1,404,396	8,337,481	4,783,611
24-Jan-19	6,510,904	3,989,358	633,043	408,292	437,487	94,111	634,622	267,658	9,652,944	1,436,888	8,216,056	4,759,419
17-Jan-19	6,495,447	3,961,606	631,167	406,165	437,191	93,982	634,469	266,585	9,632,027	1,433,753	8,198,274	4,728,338
10-Jan-19	6,415,340	3,934,981	629,193	403,966	436,900	93,994	634,118	265,448	9,594,092	1,478,541	8,115,551	4,698,389
03-Jan-19	6,405,829	3,912,717	627,739	401,955	436,625	93,991	633,395	264,597	9,546,241	1,442,653	8,103,588	4,673,260
27-Dec-18	6,358,626	3,901,614	627,677	400,840	436,548	94,046	632,655	264,537	9,442,006	1,386,500	8,055,506	4,661,037
20-Dec-18	6,325,513	3,892,210	626,761	399,737	436,434	94,027	632,090	264,389	9,363,469	1,342,671	8,020,798	4,650,363
13-Dec-18	6,262,169	3,869,977	622,189	397,432	436,117	93,854	629,804	263,581	9,284,351	1,334,072	7,950,279	4,624,844
06-Dec-18	6,215,699	3,849,487	618,903	395,582	435,895	93,771	628,988	262,822	9,216,717	1,317,232	7,899,485	4,601,662

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 February 2019



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
29-Nov-18	6,106,168	3,830,240	614,710	393,823	435,629	93,660	626,493	261,868	9,098,438	1,315,438	7,783,000	4,579,591
22-Nov-18	6,035,389	3,810,779	611,941	391,835	435,486	93,494	626,142	261,032	9,041,454	1,332,496	7,708,958	4,557,140
15-Nov-18	5,985,255	3,789,855	609,412	389,914	435,224	93,330	625,362	260,196	8,984,631	1,329,378	7,655,253	4,533,295
08-Nov-18	5,973,409	3,768,381	606,215	388,004	435,021	93,214	623,992	259,190	8,929,460	1,290,823	7,638,637	4,508,789
01-Nov-18	5,950,073	3,750,168	604,554	386,055	434,825	93,101	623,690	258,490	8,884,594	1,271,452	7,613,142	4,487,814
25-Oct-18	5,859,587	3,729,683	600,437	384,193	434,580	92,900	620,515	257,693	8,798,416	1,283,297	7,515,119	4,464,469
18-Oct-18	5,819,057	3,707,800	597,973	382,160	434,268	92,742	620,217	256,735	8,758,944	1,287,429	7,471,515	4,439,437
11-Oct-18	5,762,411	3,686,248	594,686	380,076	434,027	92,710	619,804	255,916	8,700,576	1,289,648	7,410,928	4,414,950
04-Oct-18	5,724,359	3,664,383	592,399	377,868	434,067	92,620	619,470	255,079	8,652,176	1,281,881	7,370,295	4,389,950
27-Sep-18	5,704,704	3,648,162	590,186	376,164	433,862	92,570	618,179	254,318	8,645,508	1,298,577	7,346,931	4,371,214
20-Sep-18	5,639,804	3,627,394	586,938	373,790	433,573	92,416	616,707	252,938	8,536,282	1,259,260	7,277,022	4,346,538
13-Sep-18	5,611,232	3,606,681	584,903	371,551	433,333	92,248	616,300	251,870	8,499,317	1,253,549	7,245,768	4,322,350
06-Sep-18	5,584,298	3,589,292	580,837	369,459	433,028	92,105	615,840	251,125	8,452,067	1,238,064	7,214,003	4,301,981
30-Aug-18	5,556,297	3,570,148	577,895	367,489	432,749	92,039	614,835	250,191	8,392,706	1,210,930	7,181,776	4,279,867
23-Aug-18	5,532,720	3,550,085	574,476	365,029	432,489	91,841	613,907	249,065	8,341,501	1,187,909	7,153,592	4,256,020
16-Aug-18	5,524,631	3,528,664	571,700	363,702	432,242	91,724	612,990	247,937	8,300,078	1,158,515	7,141,563	4,232,027
09-Aug-18	5,513,272	3,505,910	567,168	361,395	431,997	91,567	611,785	246,618	8,256,920	1,132,698	7,124,222	4,205,490
02-Aug-18	5,492,419	3,483,053	565,216	359,287	431,700	91,428	611,634	245,510	8,216,016	1,115,047	7,100,969	4,179,278
26-Jul-18	5,484,703	3,458,953	562,490	357,005	431,497	91,219	609,008	244,352	8,182,955	1,095,257	7,087,698	4,151,529
19-Jul-18	5,471,752	3,432,354	560,321	354,773	431,230	90,970	608,722	243,219	8,154,945	1,082,920	7,072,025	4,121,316

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 14 February 2019



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q1 2016	1,297,902	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	43,548	1,917,711	902,948
End of Q2 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
End of Q3 2016	2,017,162	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	52,126	3,179,271	1,378,273
End of Q4 2016	2,534,719	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	77,529	3,746,936	1,652,564
End of Q1 2017	3,235,791	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	122,332	4,499,072	2,010,210
End of Q2 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966

**RFS area:** A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Not yet ready to connect:** When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.