



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 November 2018

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 29 November 2018.

A total of 74,042 additional lots/premises were ready to connect during the week. This included an increase of 70,779 in Brownfield areas, an increase of 2,769 in New Development areas and an increase of 494 premises in fixed wireless and satellite areas.

During the week an additional 22,451 premises had services activated on the network, including 21,449 more on fixed line services and 1,002 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	144,044	66,451	19,672	12,935	393	73		0	166,324	2,215	164,109	79,459
NSW	1,798,799	1,144,135	178,040	117,628	130,052	32,796	172,310	73,433	2,743,954	464,753	2,279,201	1,367,992
NT	68,775	46,262	7,666	4,795	13,031	2,695	4,849	2,330	94,392	71	94,321	56,082
QLD	1,194,265	767,514	132,862	78,599	98,790	19,792	133,690	55,679	1,856,213	296,606	1,559,607	921,584
SA	503,898	320,357	18,687	10,756	35,353	6,273	64,077	22,155	740,536	118,521	622,015	359,541
TAS	210,351	153,691	4,138	1,930	15,731	4,418	43,394	20,057	275,506	1,892	273,614	180,096
VIC	1,373,100	843,004	180,956	121,398	77,438	14,537	165,795	73,694	2,188,841	391,552	1,797,289	1,052,633
WA	812,936	488,826	72,689	45,782	64,841	13,076	42,378	14,520	1,032,672	39,828	992,844	562,204
<b>29-Nov-18</b>	<b>6,106,168</b>	<b>3,830,240</b>	<b>614,710</b>	<b>393,823</b>	<b>435,629</b>	<b>93,660</b>	<b>626,493</b>	<b>261,868</b>	<b>9,098,438</b>	<b>1,315,438</b>	<b>7,783,000</b>	<b>4,579,591</b>
22-Nov-18	6,035,389	3,810,779	611,941	391,835	435,486	93,494	626,142	261,032	9,041,454	1,332,496	7,708,958	4,557,140
15-Nov-18	5,985,255	3,789,855	609,412	389,914	435,224	93,330	625,362	260,196	8,984,631	1,329,378	7,655,253	4,533,295
08-Nov-18	5,973,409	3,768,381	606,215	388,004	435,021	93,214	623,992	259,190	8,929,460	1,290,823	7,638,637	4,508,789
01-Nov-18	5,950,073	3,750,168	604,554	386,055	434,825	93,101	623,690	258,490	8,884,594	1,271,452	7,613,142	4,487,814
25-Oct-18	5,859,587	3,729,683	600,437	384,193	434,580	92,900	620,515	257,693	8,798,416	1,283,297	7,515,119	4,464,469
18-Oct-18	5,819,057	3,707,800	597,973	382,160	434,268	92,742	620,217	256,735	8,758,944	1,287,429	7,471,515	4,439,437
11-Oct-18	5,762,411	3,686,248	594,686	380,076	434,027	92,710	619,804	255,916	8,700,576	1,289,648	7,410,928	4,414,950
04-Oct-18	5,724,359	3,664,383	592,399	377,868	434,067	92,620	619,470	255,079	8,652,176	1,281,881	7,370,295	4,389,950
27-Sep-18	5,704,704	3,648,162	590,186	376,164	433,862	92,570	618,179	254,318	8,645,508	1,298,577	7,346,931	4,371,214
20-Sep-18	5,639,804	3,627,394	586,938	373,790	433,573	92,416	616,707	252,938	8,536,282	1,259,260	7,277,022	4,346,538

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 November 2018



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
13-Sep-18	5,611,232	3,606,681	584,903	371,551	433,333	92,248	616,300	251,870	8,499,317	1,253,549	7,245,768	4,322,350
06-Sep-18	5,584,298	3,589,292	580,837	369,459	433,028	92,105	615,840	251,125	8,452,067	1,238,064	7,214,003	4,301,981
30-Aug-18	5,556,297	3,570,148	577,895	367,489	432,749	92,039	614,835	250,191	8,392,706	1,210,930	7,181,776	4,279,867
23-Aug-18	5,532,720	3,550,085	574,476	365,029	432,489	91,841	613,907	249,065	8,341,501	1,187,909	7,153,592	4,256,020
16-Aug-18	5,524,631	3,528,664	571,700	363,702	432,242	91,724	612,990	247,937	8,300,078	1,158,515	7,141,563	4,232,027
09-Aug-18	5,513,272	3,505,910	567,168	361,395	431,997	91,567	611,785	246,618	8,256,920	1,132,698	7,124,222	4,205,490
02-Aug-18	5,492,419	3,483,053	565,216	359,287	431,700	91,428	611,634	245,510	8,216,016	1,115,047	7,100,969	4,179,278
26-Jul-18	5,484,703	3,458,953	562,490	357,005	431,497	91,219	609,008	244,352	8,182,955	1,095,257	7,087,698	4,151,529
19-Jul-18	5,471,752	3,432,354	560,321	354,773	431,230	90,970	608,722	243,219	8,154,945	1,082,920	7,072,025	4,121,316
12-Jul-18	5,457,596	3,403,084	556,111	352,554	430,868	90,716	609,918	242,020	8,131,026	1,076,533	7,054,493	4,088,374
05-Jul-18	5,446,035	3,375,791	554,972	350,437	430,655	90,468	610,911	240,922	8,126,223	1,083,650	7,042,573	4,057,618
28-Jun-18	5,373,965	3,351,837	552,564	348,601	430,449	90,264	608,671	239,880	8,021,162	1,055,513	6,965,649	4,030,582
21-Jun-18	5,274,728	3,329,914	547,003	345,934	430,142	90,027	603,969	238,805	7,915,735	1,059,893	6,855,842	4,004,680
14-Jun-18	5,176,001	3,309,086	543,311	343,926	429,984	89,814	603,280	237,540	7,834,357	1,081,781	6,752,576	3,980,366
07-Jun-18	5,150,180	3,290,154	540,871	342,332	429,948	89,624	602,962	236,491	7,792,118	1,068,157	6,723,961	3,958,601
31-May-18	5,137,435	3,270,786	537,386	340,390	429,627	89,431	601,919	235,297	7,754,489	1,048,122	6,706,367	3,935,904
24-May-18	5,097,049	3,247,175	532,604	339,656	429,356	89,121	595,645	234,354	7,683,744	1,029,090	6,654,654	3,910,306
17-May-18	5,069,442	3,226,024	529,238	337,711	429,094	88,958	595,138	233,462	7,637,607	1,014,695	6,622,912	3,886,155
10-May-18	5,050,630	3,204,203	524,728	335,586	428,864	88,741	593,721	232,484	7,618,526	1,020,583	6,597,943	3,861,014
03-May-18	5,046,201	3,182,471	521,376	333,668	428,735	88,521	594,291	231,652	7,610,675	1,020,072	6,590,603	3,836,312

## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 29 November 2018



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q4 2015	1,010,803	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	43,225	1,579,747	736,052
End of Q1 2016	1,297,902	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	43,548	1,917,711	902,948
End of Q2 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
End of Q3 2016	2,017,162	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	52,126	3,179,271	1,378,273
End of Q4 2016	2,534,719	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	77,529	3,746,936	1,652,564
End of Q1 2017	3,235,791	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	122,332	4,499,072	2,010,210
End of Q2 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690

**RFS area:** A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

**Ready to connect:** A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

**Not yet ready to connect:** When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

**Premises activated:** Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.