



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 31 January 2019

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 31 January 2019.

A total of 121,425 additional lots/premises were ready to connect during the week. This included an increase of 115,640 in Brownfield areas, an increase of 3,245 in New Development areas and an increase of 2,540 premises in fixed wireless and satellite areas.

During the week an additional 24,192 premises had services activated on the network, including 23,285 more on fixed line services and 907 more using satellite and fixed wireless technologies.

Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	154,378	70,538	20,538	13,519	394	74		0	179,114	3,804	175,310	84,131
NSW	1,943,875	1,188,444	184,396	123,356	130,665	33,042	174,685	75,257	2,938,132	504,511	2,433,621	1,420,099
NT	68,903	46,326	7,647	4,712	13,161	2,683	4,871	2,371	94,680	98	94,582	56,092
QLD	1,324,090	801,340	137,480	81,935	99,275	19,855	136,253	57,002	2,025,057	327,959	1,697,098	960,132
SA	543,092	335,436	19,512	11,272	35,559	6,254	66,733	22,912	774,134	109,238	664,896	375,874
TAS	210,738	154,937	4,617	2,114	15,792	4,440	43,467	20,413	276,500	1,886	274,614	181,904
VIC	1,526,454	893,717	187,236	126,010	77,772	14,705	168,192	75,517	2,374,182	414,528	1,959,654	1,109,949
WA	855,014	520,105	74,862	47,174	65,105	13,095	42,725	15,056	1,080,078	42,372	1,037,706	595,430
31-Jan-19	6,626,544	4,010,843	636,288	410,092	437,723	94,148	636,926	268,528	9,741,877	1,404,396	8,337,481	4,783,611
24-Jan-19	6,510,904	3,989,358	633,043	408,292	437,487	94,111	634,622	267,658	9,652,944	1,436,888	8,216,056	4,759,419
17-Jan-19	6,495,447	3,961,606	631,167	406,165	437,191	93,982	634,469	266,585	9,632,027	1,433,753	8,198,274	4,728,338
10-Jan-19	6,415,340	3,934,981	629,193	403,966	436,900	93,994	634,118	265,448	9,594,092	1,478,541	8,115,551	4,698,389
03-Jan-19	6,405,829	3,912,717	627,739	401,955	436,625	93,991	633,395	264,597	9,546,241	1,442,653	8,103,588	4,673,260
27-Dec-18	6,358,626	3,901,614	627,677	400,840	436,548	94,046	632,655	264,537	9,442,006	1,386,500	8,055,506	4,661,037
20-Dec-18	6,325,513	3,892,210	626,761	399,737	436,434	94,027	632,090	264,389	9,363,469	1,342,671	8,020,798	4,650,363
13-Dec-18	6,262,169	3,869,977	622,189	397,432	436,117	93,854	629,804	263,581	9,284,351	1,334,072	7,950,279	4,624,844
06-Dec-18	6,215,699	3,849,487	618,903	395,582	435,895	93,771	628,988	262,822	9,216,717	1,317,232	7,899,485	4,601,662
29-Nov-18	6,106,168	3,830,240	614,710	393,823	435,629	93,660	626,493	261,868	9,098,438	1,315,438	7,783,000	4,579,591
22-Nov-18	6,035,389	3,810,779	611,941	391,835	435,486	93,494	626,142	261,032	9,041,454	1,332,496	7,708,958	4,557,140

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 31 January 2019



Week ending	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Not Yet Ready to Connect	Ready to Connect	Premises Activated
	(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)=(I-K)	(K)=(A+C+E+G)	(L)=(B+D+F+H)
15-Nov-18	5,985,255	3,789,855	609,412	389,914	435,224	93,330	625,362	260,196	8,984,631	1,329,378	7,655,253	4,533,295
08-Nov-18	5,973,409	3,768,381	606,215	388,004	435,021	93,214	623,992	259,190	8,929,460	1,290,823	7,638,637	4,508,789
01-Nov-18	5,950,073	3,750,168	604,554	386,055	434,825	93,101	623,690	258,490	8,884,594	1,271,452	7,613,142	4,487,814
25-Oct-18	5,859,587	3,729,683	600,437	384,193	434,580	92,900	620,515	257,693	8,798,416	1,283,297	7,515,119	4,464,469
18-Oct-18	5,819,057	3,707,800	597,973	382,160	434,268	92,742	620,217	256,735	8,758,944	1,287,429	7,471,515	4,439,437
11-Oct-18	5,762,411	3,686,248	594,686	380,076	434,027	92,710	619,804	255,916	8,700,576	1,289,648	7,410,928	4,414,950
04-Oct-18	5,724,359	3,664,383	592,399	377,868	434,067	92,620	619,470	255,079	8,652,176	1,281,881	7,370,295	4,389,950
27-Sep-18	5,704,704	3,648,162	590,186	376,164	433,862	92,570	618,179	254,318	8,645,508	1,298,577	7,346,931	4,371,214
20-Sep-18	5,639,804	3,627,394	586,938	373,790	433,573	92,416	616,707	252,938	8,536,282	1,259,260	7,277,022	4,346,538
13-Sep-18	5,611,232	3,606,681	584,903	371,551	433,333	92,248	616,300	251,870	8,499,317	1,253,549	7,245,768	4,322,350
06-Sep-18	5,584,298	3,589,292	580,837	369,459	433,028	92,105	615,840	251,125	8,452,067	1,238,064	7,214,003	4,301,981
30-Aug-18	5,556,297	3,570,148	577,895	367,489	432,749	92,039	614,835	250,191	8,392,706	1,210,930	7,181,776	4,279,867
23-Aug-18	5,532,720	3,550,085	574,476	365,029	432,489	91,841	613,907	249,065	8,341,501	1,187,909	7,153,592	4,256,020
16-Aug-18	5,524,631	3,528,664	571,700	363,702	432,242	91,724	612,990	247,937	8,300,078	1,158,515	7,141,563	4,232,027
09-Aug-18	5,513,272	3,505,910	567,168	361,395	431,997	91,567	611,785	246,618	8,256,920	1,132,698	7,124,222	4,205,490
02-Aug-18	5,492,419	3,483,053	565,216	359,287	431,700	91,428	611,634	245,510	8,216,016	1,115,047	7,100,969	4,179,278
26-Jul-18	5,484,703	3,458,953	562,490	357,005	431,497	91,219	609,008	244,352	8,182,955	1,095,257	7,087,698	4,151,529
19-Jul-18	5,471,752	3,432,354	560,321	354,773	431,230	90,970	608,722	243,219	8,154,945	1,082,920	7,072,025	4,121,316
12-Jul-18	5,457,596	3,403,084	556,111	352,554	430,868	90,716	609,918	242,020	8,131,026	1,076,533	7,054,493	4,088,374
05-Jul-18	5,446,035	3,375,791	554,972	350,437	430,655	90,468	610,911	240,922	8,126,223	1,083,650	7,042,573	4,057,618

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 31 January 2019



Reporting Date	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q1 2016	1,297,902	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	43,548	1,917,711	902,948
End of Q2 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
End of Q3 2016	2,017,162	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	52,126	3,179,271	1,378,273
End of Q4 2016	2,534,719	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	77,529	3,746,936	1,652,564
End of Q1 2017	3,235,791	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	122,332	4,499,072	2,010,210
End of Q2 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
End of Q3 2017	4,693,797	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	323,684	6,098,144	2,963,552
End of Q4 2017	4,671,721	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	1,005,592	6,137,676	3,385,937
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.