



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 01 March 2018

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 01 March 2018

A total of 37,898 additional lots/premises were passed/covered by the network during the week. This included an increase of 30,975 in Brownfield areas, an increase of 2,477 in New Development areas and an increase of 4,446 premises in fixed wireless and satellite areas.

During the week an additional 26,754 premises had services activated on the network, including 25,531 on fixed line services and 1,223 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
ACT	99,105	98,308	797	39,807	16,644	11,012	377	66			116,126	115,329	50,885
NSW	1,788,848	1,475,429	313,419	943,406	135,814	91,161	127,461	30,493	162,030	62,786	2,214,153	1,900,734	1,127,846
NT	67,751	67,544	207	44,747	6,919	4,387	12,416	2,311	4,784	2,170	91,870	91,663	53,615
QLD	1,169,122	962,785	206,337	608,987	109,984	62,773	96,606	18,098	121,261	46,937	1,496,973	1,290,636	736,795
SA	498,203	413,699	84,504	253,634	15,171	8,336	34,193	5,881	55,759	17,539	603,326	518,822	285,390
TAS	209,393	206,824	2,569	139,491	3,073	1,228	15,381	4,074	42,046	17,951	269,893	267,324	162,744
VIC	1,325,579	999,328	326,251	640,370	145,671	98,915	75,944	13,335	156,099	63,422	1,703,293	1,377,042	816,042
WA	679,470	612,247	67,223	322,893	64,766	38,912	63,637	12,041	36,803	11,229	844,676	777,453	385,075
01-Mar-18	5,837,471	4,836,164	1,001,307	2,993,335	498,042	316,724	426,015	86,299	578,782	222,034	7,340,310	6,339,003	3,618,392
22-Feb-18	5,806,496	4,807,564	998,932	2,969,986	495,565	314,542	425,816	85,997	574,535	221,113	7,302,412	6,303,480	3,591,638
15-Feb-18	5,801,330	4,798,060	1,003,270	2,944,459	493,092	312,354	425,610	85,645	573,569	219,996	7,293,601	6,290,331	3,562,454
08-Feb-18	5,794,839	4,794,217	1,000,622	2,919,123	491,044	310,279	425,345	85,217	573,169	218,883	7,284,397	6,283,775	3,533,502
01-Feb-18	5,763,438	4,762,257	1,001,181	2,892,883	488,197	307,956	425,073	84,819	571,591	217,715	7,248,299	6,247,118	3,503,373
25-Jan-18	5,757,366	4,750,609	1,006,757	2,874,826	484,637	305,982	424,817	84,550	568,604	216,684	7,235,424	6,228,667	3,482,042
18-Jan-18	5,713,896	4,705,718	1,008,178	2,849,122	482,513	303,872	424,728	84,176	567,059	215,609	7,188,196	6,180,018	3,452,779
11-Jan-18	5,711,273	4,702,822	1,008,451	2,824,025	481,198	301,971	424,525	83,796	566,273	214,482	7,183,269	6,174,818	3,424,274



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 01 March 2018

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
04-Jan-18	5,677,358	4,670,853	1,006,505	2,801,979	477,573	299,690	424,267	83,473	565,669	213,388	7,144,867	6,138,362	3,398,530
28-Dec-17	5,630,445	4,625,726	1,004,719	2,789,416	475,915	298,068	424,160	83,414	565,515	212,917	7,096,035	6,091,316	3,383,815
21-Dec-17	5,596,671	4,591,081	1,005,590	2,779,865	474,458	297,258	423,977	83,337	565,370	212,668	7,060,476	6,054,886	3,373,128
14-Dec-17	5,561,828	4,590,708	971,120	2,756,583	471,423	295,477	423,757	83,069	563,830	211,638	7,020,838	6,049,718	3,346,767
07-Dec-17	5,496,929	5,109,619	387,310	2,728,017	466,791	293,122	423,245	82,728	561,200	210,572	6,948,165	6,560,855	3,314,439
30-Nov-17	5,449,624	5,069,992	379,632	2,698,845	465,313	291,262	423,122	82,409	559,669	209,577	6,897,728	6,518,096	3,282,093
23-Nov-17	5,375,491	5,037,833	337,658	2,668,944	462,507	289,338	422,953	82,131	557,497	208,536	6,818,448	6,480,790	3,248,949
16-Nov-17	5,349,149	5,011,979	337,170	2,637,100	459,368	287,732	422,629	81,770	555,495	207,525	6,786,641	6,449,471	3,214,127
09-Nov-17	5,303,934	4,969,216	334,718	2,603,277	457,090	285,817	422,456	81,349	553,801	206,564	6,737,281	6,402,563	3,177,007
02-Nov-17	5,243,257	4,918,331	324,926	2,572,340	453,868	283,857	422,229	81,040	553,971	205,523	6,673,325	6,348,399	3,142,760
26-Oct-17	5,192,203	4,867,081	325,122	2,536,608	451,022	281,752	422,006	80,668	548,843	204,423	6,614,074	6,288,952	3,103,451
19-Oct-17	5,142,020	4,823,931	318,089	2,500,039	446,656	279,842	421,763	80,304	547,656	203,197	6,558,095	6,240,006	3,063,382
12-Oct-17	5,095,222	4,775,582	319,640	2,464,805	444,158	277,816	421,509	79,933	546,867	202,096	6,507,756	6,188,116	3,024,650
05-Oct-17	5,019,987	4,701,367	318,620	2,430,510	441,191	275,748	421,223	79,600	546,126	200,912	6,428,527	6,109,907	2,986,770
28-Sep-17	5,014,446	4,691,584	322,862	2,404,505	438,703	274,133	420,957	79,358	543,817	199,893	6,417,923	6,095,061	2,957,889
21-Sep-17	4,862,396	4,573,643	288,753	2,372,822	434,293	272,121	420,189	79,066	541,915	198,638	6,258,793	5,970,040	2,922,647
14-Sep-17	4,825,039	4,539,772	285,267	2,338,115	431,317	269,969	420,061	78,758	540,952	197,341	6,217,369	5,932,102	2,884,183
07-Sep-17	4,788,360	4,510,371	277,989	2,305,369	427,438	267,916	419,917	78,488	540,434	196,141	6,176,149	5,898,160	2,847,914
31-Aug-17	4,741,387	4,462,764	278,623	2,272,186	424,341	265,732	419,773	78,221	539,272	194,999	6,124,773	5,846,150	2,811,138
24-Aug-17	4,691,738	4,415,714	276,024	2,235,093	420,528	263,681	419,605	77,854	535,568	193,816	6,067,439	5,791,415	2,770,444
17-Aug-17	4,631,556	4,354,807	276,749	2,197,080	416,323	261,358	419,411	77,511	534,848	192,553	6,002,138	5,725,389	2,728,502
10-Aug-17	4,593,863	4,316,246	277,617	2,160,336	412,817	259,389	419,064	77,127	534,689	191,516	5,960,433	5,682,816	2,688,368
03-Aug-17	4,559,114	4,283,326	275,788	2,124,978	410,842	257,298	418,829	76,798	533,439	190,345	5,922,224	5,646,436	2,649,419



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 01 March 2018

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
As at 30 June 2011	10,575			620				166			10,575	10,575	786
As at 30 June 2012	28,860			3,364	4,163	503		9,578	8,885	91	41,908	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	179,075	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	504,618	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
As at 30 June 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	851,374	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	1,285,856	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	1,579,747	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	1,917,711	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	3,179,271	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	3,746,936	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	4,499,072	2,010,210
End of Q2 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q3 2017	5,016,623	4,693,797	322,826	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	6,098,144	2,963,552
End of Q4 2017	5,677,313	4,671,721	1,005,592	2,791,112	476,214	298,549	424,184	83,377	565,557	212,899	7,143,268	6,137,676	3,385,937

RFS area: A Rollout Region is ready for service (RFS) when the majority of premises are passed by the nbn™ network and RSPs are able to begin selling nbn™ services in that Rollout Region.

Ready to connect: When a premises within an area declared RFS is made serviceable, and an order can be placed, and a service connected.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.