



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 02 June 2016

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 02 June 2016.

A total of 31,687 additional lots/premises were passed/covered by the network during the week, of which 25,976 were in Brownfield and 2,752 were in New Development areas. Fixed wireless coverage increased by 2,325 premises. nbn's long term satellite network was launched effective week ending 28th April 2016.

During the week an additional 15,239 premises had services activated on the network, including 13,403 on fixed line services and 1,836 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
ACT	41,343	40,553	790	25,139	9,669	6,484	351	24	0	0	51,363	31,647
NSW	506,383	494,813	11,570	224,513	65,821	42,649	119,660	12,705	112,683	31,153	804,547	311,020
NT	54,148	48,470	5,678	25,033	5,076	2,756	10,915	852	4,823	1,416	74,962	30,057
QLD	310,030	302,190	7,840	140,450	55,840	30,573	92,487	8,829	85,633	23,685	543,990	203,537
SA	111,937	107,142	4,795	48,312	8,600	4,161	32,898	2,096	33,982	8,234	187,417	62,803
TAS	110,368	107,186	3,182	62,026	806	327	13,785	1,835	32,121	10,397	157,080	74,585
VIC	247,658	243,276	4,382	139,482	80,287	53,618	74,445	4,713	100,373	32,895	502,763	230,708
WA	142,011	137,468	4,543	58,484	42,188	22,107	58,544	4,913	22,546	4,586	265,289	90,090
<b>02-Jun-16</b>	<b>1,523,878</b>	<b>1,481,098</b>	<b>42,780</b>	<b>723,439</b>	<b>268,287</b>	<b>162,675</b>	<b>403,085</b>	<b>35,967</b>	<b>392,161</b>	<b>112,366</b>	<b>2,587,411</b>	<b>1,034,447</b>
26-May-16	1,497,902	1,455,698	42,204	711,233	265,535	161,478	402,451	35,542	389,836	110,955	2,555,724	1,019,208
19-May-16	1,464,967	1,424,236	40,731	698,487	262,656	160,341	400,872	35,118	386,205	109,528	2,113,828	1,003,474
12-May-16	1,450,232	1,410,625	39,607	686,209	260,441	159,008	400,623	34,979	381,322	108,002	2,091,995	988,198
05-May-16	1,427,748	1,388,063	39,685	673,400	257,938	157,929	400,387	35,010	380,988	106,551	2,066,674	972,890
28-Apr-16	1,396,653	1,357,232	39,421	662,254	256,258	156,920	400,102	34,841	375,593	105,083	2,028,504	959,098
21-Apr-16	1,369,726	1,329,347	40,379	652,181	254,850	156,155		34,623	373,704	104,058	1,998,280	947,017
14-Apr-16	1,352,636	1,312,202	40,434	639,865	252,999	154,996		34,758	372,735	102,525	1,978,370	932,144



**National Broadband Network – Rollout Information**

The data contained in this document reflects NBN Co's position for the week ending 02 June 2016

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
07-Apr-16	1,347,173	1,305,626	41,547	627,761	250,472	153,795		34,869	372,288	100,925	1,969,933	917,350
31-Mar-16	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948
24-Mar-16	1,322,861	1,280,016	42,845	608,719	247,935	151,788		34,959	359,124	98,602	1,929,920	894,068
17-Mar-16	1,296,828	1,254,003	42,825	596,238	246,374	150,212		34,986	358,840	97,307	1,902,042	878,743
10-Mar-16	1,284,466	1,240,666	43,800	585,153	243,729	148,819		34,685	358,867	95,978	1,887,062	864,635
03-Mar-16	1,263,266	1,218,715	44,551	574,334	242,061	147,435		35,130	358,702	94,550	1,864,029	851,449
25-Feb-16	1,228,774	1,184,593	44,181	563,389	240,417	145,948		35,233	351,887	93,076	1,821,078	837,646
18-Feb-16	1,188,204	1,144,731	43,473	550,706	238,153	144,282		35,311	349,538	91,651	1,775,895	821,950
11-Feb-16	1,163,160	1,121,316	41,844	539,206	236,614	142,860		35,443	349,597	90,186	1,749,371	807,695
04-Feb-16	1,135,475	1,091,868	43,607	527,532	234,959	141,375		35,485	348,688	88,680	1,719,122	793,072
28-Jan-16	1,098,564	1,055,892	42,672	516,796	233,642	139,958		35,801	342,768	87,325	1,674,974	779,880
21-Jan-16	1,079,828	1,036,699	43,129	508,404	231,915	138,759		35,801	342,696	86,352	1,654,439	769,316
14-Jan-16	1,072,276	1,028,676	43,600	498,122	230,792	137,387		35,801	341,157	84,857	1,644,225	756,167
07-Jan-16	1,054,690	1,012,175	42,515	487,841	229,277	135,780		35,801	339,949	83,409	1,623,916	742,831
31-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
24-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
17-Dec-15	1,044,732	999,036	45,696	473,528	226,836	133,129		36,003	338,032	81,570	1,609,600	724,230
10-Dec-15	1,012,377	966,548	45,829	464,434	224,522	131,637		36,364	328,665	80,432	1,565,564	712,867
03-Dec-15	991,879	945,058	46,821	455,272	223,457	130,353		36,158	316,422	79,219	1,531,758	701,002
26-Nov-15	962,825	916,513	46,312	446,622	221,862	129,234		36,485	309,976	78,069	1,494,663	690,410
19-Nov-15	948,752	902,409	46,343	438,119	219,841	127,873		36,485	303,986	76,837	1,472,579	679,314
12-Nov-15	936,397	889,216	47,181	429,926	218,302	126,687		36,559	302,659	75,637	1,457,358	668,809
05-Nov-15	910,638	864,037	46,601	421,412	216,569	125,342		36,607	301,687	74,467	1,428,894	657,828



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 02 June 2016

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Covered	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS incl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	902,948

<sup>1</sup> Excluding Service Class 0 (SC0) or equivalent

<sup>2</sup> Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

**Premises Declared RFS\*** refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria.

**Lots/Premises passed** are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

**Premises covered** refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

**Lots/Premises RFS** is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including Service Class 0 (or equivalent)

**Premises activated** refers to homes and business which have an active service installed.

**Service Class Zero (SC0) or equivalent** refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.