



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 October 2017

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 12 October 2017

A total of 79,229 additional lots/premises were passed/covered by the network during the week. This included an increase of 75,236 in Brownfield areas, an increase of 2,967 in New Development areas and an increase of 1,026 premises in fixed wireless and satellite areas.

During the week an additional 37,880 premises had services activated on the network, including 36,363 on fixed line services and 1,517 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
ACT	74,315	73,296	1,019	30,256	14,572	9,776	374	69	0	1	89,261	88,242	40,102
NSW	1,604,729	1,496,594	108,135	796,255	118,479	79,122	126,030	28,352	152,027	56,943	2,001,265	1,893,130	960,672
NT	66,458	65,779	679	42,835	6,803	4,202	12,135	2,122	4,677	2,057	90,073	89,394	51,216
QLD	1,002,208	947,033	55,175	500,715	97,675	53,623	95,421	16,716	117,337	42,773	1,312,641	1,257,466	613,827
SA	446,820	419,414	27,406	207,831	12,828	7,201	33,842	5,490	49,284	15,299	542,774	515,368	235,821
TAS	210,314	205,164	5,150	128,272	2,376	952	15,193	3,747	40,724	16,420	268,607	263,457	149,391
VIC	1,161,840	1,062,791	99,049	512,861	131,779	87,566	75,427	12,150	146,805	58,846	1,515,851	1,416,802	671,423
WA	529,280	506,253	23,027	245,780	59,646	35,374	63,087	11,287	35,271	9,757	687,284	664,257	302,198
12-Oct-17	5,095,964	4,776,324	319,640	2,464,805	444,158	277,816	421,509	79,933	546,125	202,096	6,507,756	6,188,116	3,024,650
05-Oct-17	5,020,728	4,702,108	318,620	2,430,510	441,191	275,748	421,223	79,600	545,385	200,912	6,428,527	6,109,907	2,986,770
28-Sep-17	5,015,187	4,692,325	322,862	2,404,505	438,703	274,133	420,957	79,358	543,076	199,893	6,417,923	6,095,061	2,957,889
21-Sep-17	4,862,585	4,573,832	288,753	2,372,822	434,293	272,121	420,189	79,066	541,726	198,638	6,258,793	5,970,040	2,922,647
14-Sep-17	4,825,039	4,539,772	285,267	2,338,115	431,317	269,969	420,061	78,758	540,952	197,341	6,217,369	5,932,102	2,884,183
07-Sep-17	4,789,449	4,511,460	277,989	2,305,369	427,438	267,916	419,917	78,488	539,345	196,141	6,176,149	5,898,160	2,847,914
31-Aug-17	4,741,387	4,462,764	278,623	2,272,186	424,341	265,732	419,773	78,221	539,272	194,999	6,124,773	5,846,150	2,811,138
24-Aug-17	4,691,738	4,415,714	276,024	2,235,093	420,528	263,681	419,605	77,854	535,568	193,816	6,067,439	5,791,415	2,770,444

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 October 2017



Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
17-Aug-17	4,631,556	4,354,807	276,749	2,197,080	416,323	261,358	419,411	77,511	534,848	192,553	6,002,138	5,725,389	2,728,502
10-Aug-17	4,593,863	4,316,246	277,617	2,160,336	412,817	259,389	419,064	77,127	534,689	191,516	5,960,433	5,682,816	2,688,368
03-Aug-17	4,559,114	4,283,326	275,788	2,124,978	410,842	257,298	418,829	76,798	533,439	190,345	5,922,224	5,646,436	2,649,419
27-Jul-17	4,481,176	4,210,742	270,434	2,088,547	402,828	255,224	418,638	76,432	531,545	189,228	5,834,187	5,563,753	2,609,431
20-Jul-17	4,438,335	4,171,207	267,128	2,048,173	404,153	253,132	418,696	76,019	531,302	187,919	5,792,486	5,525,358	2,565,243
13-Jul-17	4,403,437	4,139,311	264,126	2,007,846	401,403	251,087	418,400	75,640	530,969	186,816	5,754,209	5,490,083	2,521,389
06-Jul-17	4,381,719	4,116,483	265,236	1,967,888	398,568	249,037	418,341	75,259	518,939	185,621	5,717,567	5,452,331	2,477,805
29-Jun-17	4,301,910	4,048,502	253,408	1,928,399	394,852	247,309	418,097	74,921	513,922	184,580	5,628,781	5,375,373	2,435,209
22-Jun-17	4,215,232	3,968,559	246,673	1,888,865	389,153	245,601	417,732	74,518	509,355	183,377	5,531,472	5,284,799	2,392,361
15-Jun-17	4,103,240	3,884,358	218,882	1,849,174	384,369	243,714	417,434	74,127	509,155	182,275	5,414,198	5,195,316	2,349,290
08-Jun-17	4,004,216	3,803,494	200,722	1,817,849	382,301	242,069	417,225	73,770	508,701	181,359	5,312,443	5,111,721	2,315,047
01-Jun-17	3,875,440	3,695,338	180,102	1,786,004	380,480	240,292	417,032	73,327	508,765	180,241	5,181,717	5,001,615	2,279,864
25-May-17	3,736,961	3,577,218	159,743	1,754,802	377,040	238,747	416,757	73,005	504,314	178,996	5,035,072	4,875,329	2,245,550
18-May-17	3,645,868	3,500,210	145,658	1,723,140	374,615	237,183	416,510	72,455	504,475	177,779	4,941,468	4,795,810	2,210,557
11-May-17	3,582,921	3,449,970	132,951	1,693,357	371,532	235,485	416,215	71,969	503,761	176,723	4,874,429	4,741,478	2,177,534
04-May-17	3,530,475	3,403,878	126,597	1,662,841	369,563	234,433	416,010	71,405	502,816	175,531	4,818,864	4,692,267	2,144,210
27-Apr-17	3,442,887	3,318,266	124,621	1,635,879	366,771	232,891	415,713	70,880	497,011	174,426	4,722,382	4,597,761	2,114,076
20-Apr-17	3,399,595	3,276,633	122,962	1,612,298	364,540	231,379	415,455	70,373	495,576	173,489	4,675,166	4,552,204	2,087,539
13-Apr-17	3,375,136	3,250,886	124,250	1,594,330	362,567	230,677	415,085	69,981	493,581	172,743	4,646,369	4,522,119	2,067,731
06-Apr-17	3,362,136	3,237,688	124,448	1,563,505	361,054	229,289	414,533	69,199	493,305	171,505	4,631,028	4,506,580	2,033,498
30-Mar-17	3,269,455	3,154,940	114,515	1,537,060	358,538	227,942	413,544	68,677	489,763	170,365	4,531,300	4,416,785	2,004,044
23-Mar-17	3,196,063	3,084,296	111,767	1,508,234	355,180	226,450	413,187	68,065	484,653	169,267	4,449,083	4,337,316	1,972,016
16-Mar-17	3,154,354	3,045,748	108,606	1,478,704	352,424	225,005	412,847	67,354	482,246	168,184	4,401,871	4,293,265	1,939,247

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 12 October 2017



Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a		166	n/a	n/a	10,575	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503		9,578	8,885	91	41,908	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	179,075	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	504,618	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
As at 30 June 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	700,552	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	851,374	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	1,285,856	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	1,579,747	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	1,917,711	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	3,179,271	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	3,746,936	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	4,499,072	2,010,210
End of Q2 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q3 2017	5,016,623	4,693,797	322,826	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	6,098,144	2,963,552

RFS area: A Rollout Region is ready for service (RFS) when the majority of premises are passed by the nbn™ network and RSPs are able to begin selling nbn™ services in that Rollout Region.

Ready to connect: When a premises within an area declared RFS is made serviceable, and an order can be placed, and a service connected.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.