



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 November 2017

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 16 November 2017

A total of 49,360 additional lots/premises were passed/covered by the network during the week. This included an increase of 45,215 in Brownfield areas, an increase of 2,278 in New Development areas and an increase of 1,867 premises in fixed wireless and satellite areas.

During the week an additional 37,120 premises had services activated on the network, including 35,738 on fixed line services and 1,382 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
ACT	78,197	77,294	903	32,183	15,457	10,046	373	68		1	94,027	93,124	42,298
NSW	1,660,485	1,553,033	107,452	846,418	122,359	82,237	126,410	28,924	154,477	58,422	2,063,731	1,956,279	1,016,001
NT	66,999	66,439	560	43,398	6,810	4,253	12,205	2,208	4,669	2,089	90,683	90,123	51,948
QLD	1,056,659	997,071	59,588	536,730	102,128	56,098	95,667	17,058	118,539	43,866	1,372,993	1,313,405	653,752
SA	465,612	436,600	29,012	222,881	13,416	7,445	33,920	5,606	51,374	15,920	564,322	535,310	251,852
TAS	210,185	205,536	4,649	131,771	2,499	1,032	15,240	3,844	41,473	16,861	269,397	264,748	153,508
VIC	1,240,410	1,126,716	113,694	558,077	135,740	90,328	75,558	12,481	148,725	60,142	1,600,433	1,486,739	721,028
WA	570,602	549,290	21,312	265,642	60,959	36,293	63,256	11,581	36,238	10,224	731,055	709,743	323,740
16-Nov-17	5,349,149	5,011,979	337,170	2,637,100	459,368	287,732	422,629	81,770	555,495	207,525	6,786,641	6,449,471	3,214,127
09-Nov-17	5,303,934	4,969,216	334,718	2,603,277	457,090	285,817	422,456	81,349	553,801	206,564	6,737,281	6,402,563	3,177,007
02-Nov-17	5,243,257	4,918,331	324,926	2,572,340	453,868	283,857	422,229	81,040	553,971	205,523	6,673,325	6,348,399	3,142,760
26-Oct-17	5,192,203	4,867,081	325,122	2,536,608	451,022	281,752	422,006	80,668	548,843	204,423	6,614,074	6,288,952	3,103,451
19-Oct-17	5,142,020	4,823,931	318,089	2,500,039	446,656	279,842	421,763	80,304	547,656	203,197	6,558,095	6,240,006	3,063,382
12-Oct-17	5,095,222	4,775,582	319,640	2,464,805	444,158	277,816	421,509	79,933	546,867	202,096	6,507,756	6,188,116	3,024,650
05-Oct-17	5,019,987	4,701,367	318,620	2,430,510	441,191	275,748	421,223	79,600	546,126	200,912	6,428,527	6,109,907	2,986,770
28-Sep-17	5,014,446	4,691,584	322,862	2,404,505	438,703	274,133	420,957	79,358	543,817	199,893	6,417,923	6,095,061	2,957,889



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 November 2017

Week ending	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
21-Sep-17	4,862,396	4,573,643	288,753	2,372,822	434,293	272,121	420,189	79,066	541,915	198,638	6,258,793	5,970,040	2,922,647
14-Sep-17	4,825,039	4,539,772	285,267	2,338,115	431,317	269,969	420,061	78,758	540,952	197,341	6,217,369	5,932,102	2,884,183
07-Sep-17	4,788,360	4,510,371	277,989	2,305,369	427,438	267,916	419,917	78,488	540,434	196,141	6,176,149	5,898,160	2,847,914
31-Aug-17	4,741,387	4,462,764	278,623	2,272,186	424,341	265,732	419,773	78,221	539,272	194,999	6,124,773	5,846,150	2,811,138
24-Aug-17	4,691,738	4,415,714	276,024	2,235,093	420,528	263,681	419,605	77,854	535,568	193,816	6,067,439	5,791,415	2,770,444
17-Aug-17	4,631,556	4,354,807	276,749	2,197,080	416,323	261,358	419,411	77,511	534,848	192,553	6,002,138	5,725,389	2,728,502
10-Aug-17	4,593,863	4,316,246	277,617	2,160,336	412,817	259,389	419,064	77,127	534,689	191,516	5,960,433	5,682,816	2,688,368
03-Aug-17	4,559,114	4,283,326	275,788	2,124,978	410,842	257,298	418,829	76,798	533,439	190,345	5,922,224	5,646,436	2,649,419
27-Jul-17	4,481,176	4,210,742	270,434	2,088,547	402,828	255,224	418,638	76,432	531,545	189,228	5,834,187	5,563,753	2,609,431
20-Jul-17	4,438,335	4,171,207	267,128	2,048,173	404,153	253,132	418,696	76,019	531,302	187,919	5,792,486	5,525,358	2,565,243
13-Jul-17	4,403,437	4,139,311	264,126	2,007,846	401,403	251,087	418,400	75,640	530,969	186,816	5,754,209	5,490,083	2,521,389
06-Jul-17	4,381,719	4,116,483	265,236	1,967,888	398,568	249,037	418,341	75,259	518,939	185,621	5,717,567	5,452,331	2,477,805
29-Jun-17	4,301,910	4,048,502	253,408	1,928,399	394,852	247,309	418,097	74,921	513,922	184,580	5,628,781	5,375,373	2,435,209
22-Jun-17	4,215,232	3,968,559	246,673	1,888,865	389,153	245,601	417,732	74,518	509,355	183,377	5,531,472	5,284,799	2,392,361
15-Jun-17	4,103,240	3,884,358	218,882	1,849,174	384,369	243,714	417,434	74,127	509,155	182,275	5,414,198	5,195,316	2,349,290
08-Jun-17	4,004,216	3,803,494	200,722	1,817,849	382,301	242,069	417,225	73,770	508,701	181,359	5,312,443	5,111,721	2,315,047
01-Jun-17	3,875,440	3,695,338	180,102	1,786,004	380,480	240,292	417,032	73,327	508,765	180,241	5,181,717	5,001,615	2,279,864
25-May-17	3,736,961	3,577,218	159,743	1,754,802	377,040	238,747	416,757	73,005	504,314	178,996	5,035,072	4,875,329	2,245,550
18-May-17	3,645,868	3,500,210	145,658	1,723,140	374,615	237,183	416,510	72,455	504,475	177,779	4,941,468	4,795,810	2,210,557
11-May-17	3,582,921	3,449,970	132,951	1,693,357	371,532	235,485	416,215	71,969	503,761	176,723	4,874,429	4,741,478	2,177,534
04-May-17	3,530,475	3,403,878	126,597	1,662,841	369,563	234,433	416,010	71,405	502,816	175,531	4,818,864	4,692,267	2,144,210
27-Apr-17	3,442,887	3,318,266	124,621	1,635,879	366,771	232,891	415,713	70,880	497,011	174,426	4,722,382	4,597,761	2,114,076
20-Apr-17	3,399,595	3,276,633	122,962	1,612,298	364,540	231,379	415,455	70,373	495,576	173,489	4,675,166	4,552,204	2,087,539



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 16 November 2017

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite		Wireless		Totals		
	Premises in RFS Areas	Ready to Connect	Not Yet Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Ready to Connect	Premises Activated	Premises in RFS Areas	Ready to Connect	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(A+E+G+I)	(B+E+G+I)	(D+F+H+J)
As at 30 June 2011	10,575			620				166			10,575	10,575	786
As at 30 June 2012	28,860			3,364	4,163	503		9,578	8,885	91	41,908	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145		34,640	27,256	1,874	234,799	179,075	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916		42,948	112,208	16,553	604,470	504,618	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
As at 30 June 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
As at 30 June 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531		40,716	159,479	27,792	778,824	700,552	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059		39,841	193,445	34,627	915,476	851,374	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	1,105,077	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743		37,063	293,926	67,860	1,335,375	1,285,856	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080		36,003	339,783	82,435	1,622,972	1,579,747	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548		34,869	369,970	99,455	1,961,259	1,917,711	902,948
End of Q2 2016	1,785,152	1,727,365	57,787	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	2,835,687	1,098,634
End of Q3 2016	2,069,288	2,017,162	52,125	1,000,569	305,302	187,720	415,518	52,943	441,289	137,041	3,231,397	3,179,271	1,378,273
End of Q4 2016	2,612,248	2,534,719	77,529	1,227,078	333,910	206,465	409,377	64,943	468,930	154,078	3,824,465	3,746,936	1,652,564
End of Q1 2017	3,358,123	3,235,791	122,332	1,542,903	359,010	228,090	413,601	68,735	490,670	170,482	4,621,404	4,499,072	2,010,210
End of Q2 2017	4,381,525	4,113,411	268,114	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	5,445,236	2,443,133
End of Q3 2017	5,016,623	4,693,797	322,826	2,409,693	439,330	274,440	421,028	79,408	544,847	200,011	6,421,828	6,098,144	2,963,552

RFS area: A Rollout Region is ready for service (RFS) when the majority of premises are passed by the nbn™ network and RSPs are able to begin selling nbn™ services in that Rollout Region.

Ready to connect: When a premises within an area declared RFS is made serviceable, and an order can be placed, and a service connected.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.