



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 28 April 2016

### Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 28 April 2016.

A total of 30,224 additional lots/premises were passed/covered by the network during the week, of which 26,927 were in Brownfield and 1,408 were in New Development areas. Fixed wireless coverage increased by 1,889 premises. During the week an additional 12,081 premises had services activated on the network, including 10,838 on fixed line services and 1,243 using satellite and fixed wireless technologies.

Week ending	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Declared RFS* (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises RFS excl. Satellite <sup>2</sup> (A+E+H)	Premises Activated (D+F+G+I)
ACT	39,184	37,756	1,428	24,209	9,231	6,253	23	0	0	48,415	30,485
NSW	474,421	463,862	10,559	204,094	61,934	41,306	12,126	106,351	29,165	642,706	286,691
NT	54,049	48,089	5,960	23,639	5,004	2,629	837	4,811	1,346	63,864	28,451
QLD	288,272	281,036	7,236	124,362	53,098	29,496	8,673	83,746	21,795	425,116	184,326
SA	91,490	88,031	3,459	43,885	8,128	3,990	1,987	32,825	7,717	132,443	57,579
TAS	107,496	104,044	3,452	57,542	752	291	1,802	31,945	10,051	140,193	69,686
VIC	228,320	224,869	3,451	132,980	77,563	51,862	4,563	94,001	30,772	399,884	220,177
WA	113,421	109,545	3,876	51,543	40,548	21,093	4,830	21,914	4,237	175,883	81,703
<b>28-Apr-16</b>	<b>1,396,653</b>	<b>1,357,232</b>	<b>39,421</b>	<b>662,254</b>	<b>256,258</b>	<b>156,920</b>	<b>34,841</b>	<b>375,593</b>	<b>105,083</b>	<b>2,028,504</b>	<b>959,098</b>
21-Apr-16	1,369,726	1,329,347	40,379	652,181	254,850	156,155	34,623	373,704	104,058	1,998,280	947,017
14-Apr-16	1,352,636	1,312,202	40,434	639,865	252,999	154,996	34,758	372,735	102,525	1,978,370	932,144
07-Apr-16	1,347,173	1,305,626	41,547	627,761	250,472	153,795	34,869	372,288	100,925	1,969,933	917,350
31-Mar-16	1,341,450	1,297,902	43,548	616,076	249,839	152,548	34,869	369,970	99,455	1,961,259	902,948
24-Mar-16	1,322,861	1,280,016	42,845	608,719	247,935	151,788	34,959	359,124	98,602	1,929,920	894,068
17-Mar-16	1,296,828	1,254,003	42,825	596,238	246,374	150,212	34,986	358,840	97,307	1,902,042	878,743
10-Mar-16	1,284,466	1,240,666	43,800	585,153	243,729	148,819	34,685	358,867	95,978	1,887,062	864,635



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 28 April 2016

Week ending	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Declared RFS (A)	Premises Serviceable <sup>1</sup> (B)	Premises at Service Class Zero (SC0) or equivalent (C)=(A-B)	Premises Activated (D)	Lots/ Premises Passed (E)	Premises Activated (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises RFS excl. Satellite <sup>2</sup> (A+E+H)	Premises Activated (D+F+G+I)
03-Mar-16	1,263,266	1,218,715	44,551	574,334	242,061	147,435	35,130	358,702	94,550	1,864,029	851,449
25-Feb-16	1,228,774	1,184,593	44,181	563,389	240,417	145,948	35,233	351,887	93,076	1,821,078	837,646
18-Feb-16	1,188,204	1,144,731	43,473	550,706	238,153	144,282	35,311	349,538	91,651	1,775,895	821,950
11-Feb-16	1,163,160	1,121,316	41,844	539,206	236,614	142,860	35,443	349,597	90,186	1,749,371	807,695
04-Feb-16	1,135,475	1,091,868	43,607	527,532	234,959	141,375	35,485	348,688	88,680	1,719,122	793,072
28-Jan-16	1,098,564	1,055,892	42,672	516,796	233,642	139,958	35,801	342,768	87,325	1,674,974	779,880
21-Jan-16	1,079,828	1,036,699	43,129	508,404	231,915	138,759	35,801	342,696	86,352	1,654,439	769,316
14-Jan-16	1,072,276	1,028,676	43,600	498,122	230,792	137,387	35,801	341,157	84,857	1,644,225	756,167
07-Jan-16	1,054,690	1,012,175	42,515	487,841	229,277	135,780	35,801	339,949	83,409	1,623,916	742,831
31-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052
24-Dec-15	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052
17-Dec-15	1,044,732	999,036	45,696	473,528	226,836	133,129	36,003	338,032	81,570	1,609,600	724,230
10-Dec-15	1,012,377	966,548	45,829	464,434	224,522	131,637	36,364	328,665	80,432	1,565,564	712,867
03-Dec-15	991,879	945,058	46,821	455,272	223,457	130,353	36,158	316,422	79,219	1,531,758	701,002
26-Nov-15	962,825	916,513	46,312	446,622	221,862	129,234	36,485	309,976	78,069	1,494,663	690,410
19-Nov-15	948,752	902,409	46,343	438,119	219,841	127,873	36,485	303,986	76,837	1,472,579	679,314
12-Nov-15	936,397	889,216	47,181	429,926	218,302	126,687	36,559	302,659	75,637	1,457,358	668,809
05-Nov-15	910,638	864,037	46,601	421,412	216,569	125,342	36,607	301,687	74,467	1,428,894	657,828
29-Oct-15	892,549	845,404	47,145	413,973	215,210	124,121	36,881	297,129	73,410	1,404,888	648,385
22-Oct-15	880,542	832,793	47,749	406,657	213,875	122,799	36,881	295,653	72,100	1,390,070	638,437
15-Oct-15	866,422	818,905	47,517	399,862	212,847	121,425	36,914	295,139	70,830	1,374,408	629,031
08-Oct-15	856,090	807,806	48,284	393,353	211,175	120,199	36,941	294,163	69,368	1,361,428	619,861
01-Oct-15	843,506	794,239	49,267	388,313	210,197	118,984	36,988	294,018	68,148	1,347,721	612,433



## National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 28 April 2016

Reporting Date	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Declared RFS*	Premises Serviceable <sup>1</sup>	Premises at Service Class Zero (SC0) or equivalent	Premises Activated	Lots/ Premises Passed	Premises Activated	Premises Activated	Premises Covered	Premises Activated	Lots/ Premises RFS excl. Satellite <sup>2</sup>	Premises Activated
	(A)	(B)	(C)=(A-B)	(D)	(E)	(F)	(G)	(H)	(I)	(A+E+H)	(D+F+G+I)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a	166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503	9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145	34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916	42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743	37,063	293,926	67,860	1,335,375	610,712
End of Q4 2015	1,054,028	1,010,803	43,225	482,534	229,161	135,080	36,003	339,783	82,435	1,622,972	736,052
End of Q1 2016	1,341,450	1,297,902	43,548	616,076	249,839	152,548	34,869	369,970	99,455	1,961,259	902,948

<sup>1</sup> Excluding Service Class 0 (SC0) or equivalent

<sup>2</sup> Including Service Class 0 or equivalent, excluding satellite

**Premises Declared RFS\*** refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can't yet access a service (i.e Service Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria.

**Lots/Premises passed** are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be built.

**Premises covered** refers to fixed wireless areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have fixed wireless coverage and can access a service via their preferred retail service provider.

**Lots/Premises RFS** is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless premises which are covered by the network, excluding satellite but including Service Class 0 (or equivalent)

**Premises activated** refers to homes and business which have an active service installed.

**Service Class Zero (SC0) or equivalent** refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional work is required, for example because there is cabling required for an apartment block. Includes SC0 (FTTP), SC10 (FTTN), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.