



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 August 2015

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 06 August 2015.

A total of 8,758 additional lots/premises were passed/covered by the network during the week, of which 5,465 were in Brownfield and 1,736 were in Greenfield areas. Fixed wireless coverage increased by 1,557 premises During the week an additional 9,537 premises had services activated on the network, including 8,158 on fixed line services and 1,379 using satellite and fixed wireless technologies.

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
ACT	35,328	29,343	5,985	19,381	7,101	4,150	23	0	0	42,429	23,554
NSW	191,642	181,579	10,063	97,400	48,105	28,946	13,046	78,802	14,499	318,549	153,891
NT	31,409	24,856	6,553	10,292	3,885	1,673	858	4,713	806	40,007	13,629
QLD	136,595	125,398	11,197	60,273	40,398	20,315	9,662	56,533	10,344	233,526	100,594
SA	50,532	47,664	2,868	18,834	6,197	2,610	2,179	24,903	3,038	81,632	26,661
TAS	65,407	62,365	3,042	30,218	381	79	1,948	27,391	7,770	93,179	40,015
VIC	170,885	161,122	9,763	74,349	60,529	36,905	4,836	66,144	17,836	297,558	133,926
WA	56,840	53,296	3,544	23,793	30,038	13,615	5,101	14,620	1,733	101,498	44,242
06-Aug-15	738,638	685,623	53,015	334,540	196,634	108,293	37,653	273,106	56,026	1,208,378	536,512
30-Jul-15	733,173	679,376	53,797	327,680	194,898	106,995	37,866	271,549	54,434	1,199,620	526,975
23-Jul-15	729,073	672,459	56,614	320,903	193,335	105,590	37,903	268,462	52,797	1,190,870	517,193
16-Jul-15	723,113	667,035	56,078	314,560	190,989	104,486	37,993	268,099	51,232	1,182,201	508,271
09-Jul-15	720,249	662,588	57,661	308,003	189,693	103,102	38,144	267,853	49,732	1,177,795	498,981
02-Jul-15	714,989	656,384	58,605	301,195	188,676	101,683	38,206	268,429	48,074	1,172,094	489,158
25-Jun-15	691,673	633,806	57,867	294,309	187,531	100,402	38,366	268,841	46,544	1,148,045	479,621
18-Jun-15	670,920	614,343	56,577	287,740	184,783	99,070	38,458	254,025	45,032	1,109,728	470,300



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 August 2015

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
	11-Jun-15	653,252	596,774	56,478	281,133	183,181	97,837	38,540	240,402	43,677	1,076,835
04-Jun-15	653,314	594,187	59,127	275,733	182,324	96,755	38,645	235,051	42,848	1,070,689	453,981
28-May-15	629,132	571,517	57,615	269,444	180,796	95,555	38,743	220,917	41,576	1,030,845	445,318
21-May-15	607,915	553,748	54,167	263,396	178,542	94,309	38,811	214,336	40,430	1,000,793	436,946
14-May-15	597,174	540,155	57,019	257,266	176,448	93,019	38,923	206,345	39,441	979,967	428,649
07-May-15	597,111	537,433	59,678	251,774	175,332	91,793	38,938	204,173	38,454	976,616	420,959
30-Apr-15	596,269	534,845	61,424	246,692	174,290	90,638	39,036	203,890	37,487	974,449	413,853
23-Apr-15	577,627	518,450	59,177	240,861	172,864	89,426	39,126	197,104	36,934	947,595	406,347
16-Apr-15	563,646	504,272	59,374	236,929	170,996	88,380	39,222	196,031	36,079	930,673	400,610
09-Apr-15	563,100	501,455	61,645	232,347	169,262	87,174	40,103	194,396	35,257	926,758	394,881
02-Apr-15	556,845	493,901	62,944	229,990	168,464	86,351	39,890	193,445	34,876	918,754	391,107
26-Mar-15	541,307	478,672	62,635	225,853	167,176	85,258	39,659	176,722	34,242	885,205	385,012
19-Mar-15	534,149	470,263	63,886	221,643	165,638	84,410	39,663	174,057	33,541	873,844	379,257
12-Mar-15	527,271	460,339	66,932	217,990	163,521	83,369	39,815	173,286	32,881	864,078	374,055
05-Mar-15	527,277	459,431	67,846	214,204	162,213	82,153	39,807	173,393	32,309	862,883	368,473
26-Feb-15	519,753	448,525	71,228	210,371	160,769	81,115	39,922	170,410	31,729	850,932	363,137
19-Feb-15	508,089	436,390	71,699	206,447	159,384	80,011	39,986	169,111	31,165	836,584	357,609
12-Feb-15	501,452	427,914	73,538	202,418	157,484	78,783	40,043	169,168	30,584	828,104	351,828
05-Feb-15	493,989	419,208	74,781	198,594	155,807	77,604	40,131	168,242	30,048	818,038	346,377
29-Jan-15	483,704	407,945	75,759	194,886	154,812	76,343	40,201	163,164	29,539	801,680	340,969
22-Jan-15	477,461	400,973	76,488	192,217	154,106	75,297	40,231	160,521	29,115	792,088	336,860
15-Jan-15	474,431	396,154	78,277	188,630	152,626	74,112	40,293	159,754	28,627	786,811	331,662
08-Jan-15	472,072	393,854	78,218	185,343	150,721	72,739	40,388	159,608	28,048	782,401	326,518



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 06 August 2015

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a	166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503	9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145	34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916	42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q3 2014	419,896	334,288	85,608	144,529	128,481	58,189	41,642	129,158	22,624	677,535	266,984
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531	40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059	39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615

¹ The first weekly stats of every month is a proxy for progress as at the end of the previous month

² Excluding Service Class 0 (SC0)

³ End user take-up (Fibre only) is a factor of Columns D & F expressed as a % of either Premises Passed, Premises Serviceable and Lots Premises Passed.

⁴ Including Service Class 0, excluding satellite

Premises passed and Declared RFS* refers to homes and businesses passed by the active network, including premises activated and those which can't yet access a service (i.e Service Class Zero or SC0). From 1st April 2014, NBN Co releases premises to our Retail Service Providers when the full FSAM is complete (and in some cases when around 90 percent of the FSAM is complete) except where the FSAM had commenced partial handover prior to 1 April 2014.

Lots/Premises passed are included in the New Developments measure because the network in Greenfield areas often passes empty lots where premises are yet to be built.

Premises covered refers to fixed wireless areas where no physical infrastructure passes the premises, but residents and businesses have fixed wireless coverage and can access a service via their preferred retail service provider.

Lots/Premises passed/covered is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless premises which are covered by the network, excluding satellite but including Service Class 0.

Premises activated refers to homes and business which have an active service installed.

Service Class Zero refers to premises passed by the active network, but for which a service cannot currently be ordered from a telephone or internet service provider because additional work is required, for example because there is cabling required for an apartment block.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.

* Description of these premises has been updated to more accurately reflect their Serviceability Status (May 2015)