



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 October 2015

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 08 October 2015.

A total of 13,707 additional lots/premises were passed/covered by the network during the week, of which 12,584 were in Brownfield and 978 were in Greenfield areas. Fixed wireless coverage increased by 145 premises During the week an additional 7,428 premises had services activated on the network, including 6,255 on fixed line services and 1,173 using satellite and fixed wireless technologies.

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
	ACT	36,041	32,003	4,038	20,621	7,582	4,741	22	0	0	43,623
NSW	233,460	222,978	10,482	110,048	51,447	32,142	12,793	84,184	18,465	369,091	173,448
NT	37,261	30,760	6,501	12,951	4,294	1,901	866	4,704	955	46,259	16,673
QLD	145,159	135,512	9,647	70,733	43,414	22,524	9,461	62,267	13,259	250,840	115,977
SA	60,891	58,766	2,125	24,573	6,482	2,941	2,118	27,182	4,483	94,555	34,115
TAS	83,563	79,387	4,176	35,252	478	124	1,915	27,753	8,393	111,794	45,684
VIC	184,414	177,167	7,247	89,722	65,373	40,308	4,716	71,951	21,423	321,738	156,169
WA	75,301	71,233	4,068	29,453	32,105	15,518	5,050	16,122	2,390	123,528	52,411
08-Oct-15	856,090	807,806	48,284	393,353	211,175	120,199	36,941	294,163	69,368	1,361,428	619,861
01-Oct-15	843,506	794,239	49,267	388,313	210,197	118,984	36,988	294,018	68,148	1,347,721	612,433
24-Sep-15	820,771	769,026	51,745	382,036	208,211	117,781	37,115	287,151	66,675	1,316,133	603,607
17-Sep-15	799,008	747,340	51,668	375,779	206,960	116,466	37,165	285,667	65,241	1,291,635	594,651
10-Sep-15	789,654	737,863	51,791	369,351	205,462	115,173	37,247	284,822	63,784	1,279,938	585,555
03-Sep-15	780,104	726,659	53,445	362,808	203,583	113,929	37,336	283,350	62,183	1,267,037	576,256
27-Aug-15	762,047	710,188	51,859	356,141	201,647	112,653	37,454	280,435	60,592	1,244,129	566,840
20-Aug-15	754,371	702,306	52,065	349,438	200,017	111,302	37,521	275,423	59,172	1,229,811	557,433



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 October 2015

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
	13-Aug-15	746,318	694,272	52,046	342,001	197,978	109,836	37,570	275,011	57,441	1,219,307
06-Aug-15	738,638	685,623	53,015	334,540	196,634	108,293	37,653	273,106	56,026	1,208,378	536,512
30-Jul-15	733,173	679,376	53,797	327,680	194,898	106,995	37,866	271,549	54,434	1,199,620	526,975
23-Jul-15	729,073	672,459	56,614	320,903	193,335	105,590	37,903	268,462	52,797	1,190,870	517,193
16-Jul-15	723,113	667,035	56,078	314,560	190,989	104,486	37,993	268,099	51,232	1,182,201	508,271
09-Jul-15	720,249	662,588	57,661	308,003	189,693	103,102	38,144	267,853	49,732	1,177,795	498,981
02-Jul-15	714,989	656,384	58,605	301,195	188,676	101,683	38,206	268,429	48,074	1,172,094	489,158
25-Jun-15	691,673	633,806	57,867	294,309	187,531	100,402	38,366	268,841	46,544	1,148,045	479,621
18-Jun-15	670,920	614,343	56,577	287,740	184,783	99,070	38,458	254,025	45,032	1,109,728	470,300
11-Jun-15	653,252	596,774	56,478	281,133	183,181	97,837	38,540	240,402	43,677	1,076,835	461,187
04-Jun-15	653,314	594,187	59,127	275,733	182,324	96,755	38,645	235,051	42,848	1,070,689	453,981
28-May-15	629,132	571,517	57,615	269,444	180,796	95,555	38,743	220,917	41,576	1,030,845	445,318
21-May-15	607,915	553,748	54,167	263,396	178,542	94,309	38,811	214,336	40,430	1,000,793	436,946
14-May-15	597,174	540,155	57,019	257,266	176,448	93,019	38,923	206,345	39,441	979,967	428,649
07-May-15	597,111	537,433	59,678	251,774	175,332	91,793	38,938	204,173	38,454	976,616	420,959
30-Apr-15	596,269	534,845	61,424	246,692	174,290	90,638	39,036	203,890	37,487	974,449	413,853
23-Apr-15	577,627	518,450	59,177	240,861	172,864	89,426	39,126	197,104	36,934	947,595	406,347
16-Apr-15	563,646	504,272	59,374	236,929	170,996	88,380	39,222	196,031	36,079	930,673	400,610
09-Apr-15	563,100	501,455	61,645	232,347	169,262	87,174	40,103	194,396	35,257	926,758	394,881
02-Apr-15	556,845	493,901	62,944	229,990	168,464	86,351	39,890	193,445	34,876	918,754	391,107
26-Mar-15	541,307	478,672	62,635	225,853	167,176	85,258	39,659	176,722	34,242	885,205	385,012
19-Mar-15	534,149	470,263	63,886	221,643	165,638	84,410	39,663	174,057	33,541	873,844	379,257
12-Mar-15	527,271	460,339	66,932	217,990	163,521	83,369	39,815	173,286	32,881	864,078	374,055



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 08 October 2015

Week ending Day/Month/Year ¹	Brownfields				New Developments (Greenfields)		Satellite	Wireless		Totals	
	Premises Passed and Declared RFS* (A)	Premises Serviceable ² (B)	Premises at Service Class Zero (SC0) (C)=(A-B)	Premises Activated ³ (D)	Lots/ Premises Passed (E)	Premises Activated ³ (F)	Premises Activated (G)	Premises Covered (H)	Premises Activated (I)	Lots/ Premises Passed/ Covered ⁴ (A+E+H)	Premises Activated (D+F+G+I)
As at 30 June 2011	10,575	n/a	n/a	620	n/a	n/a	166	n/a	n/a	10,575	786
As at 30 June 2012	28,860	n/a	n/a	3,364	4,163	503	9,578	8,885	91	41,908	13,536
As at 30 June 2013	163,515	107,791	55,724	20,441	44,028	13,145	34,640	27,256	1,874	234,799	70,100
As at 30 June 2014	381,146	281,294	99,852	105,211	111,116	45,916	42,948	112,208	16,553	604,470	210,628
As at 30 June 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q4 2014	469,111	390,839	78,272	182,352	150,234	71,531	40,716	159,479	27,792	778,824	322,391
End of Q1 2015	554,414	490,312	64,102	228,314	167,617	86,059	39,841	193,445	34,627	915,476	388,841
End of Q2 2015	708,403	648,089	60,314	298,621	188,591	101,233	38,288	268,397	47,473	1,165,391	485,615
End of Q3 2015	831,415	781,896	49,519	387,046	210,034	118,743	37,063	293,926	67,860	1,335,375	610,712

¹ The first weekly stats of every month is a proxy for progress as at the end of the previous month

² Excluding Service Class 0 (SC0)

³ End user take-up (Fibre only) is a factor of Columns D & F expressed as a % of either Premises Passed, Premises Serviceable and Lots Premises Passed.

⁴ Including Service Class 0, excluding satellite

Premises passed and Declared RFS* refers to homes and businesses passed by the active network, including premises activated and those which can't yet access a service (i.e Service Class Zero or SC0). From 1st April 2014, NBN Co releases premises to our Retail Service Providers when the full FSAM is complete (and in some cases when around 90 percent of the FSAM is complete) except where the FSAM had commenced partial handover prior to 1 April 2014.

Lots/Premises passed are included in the New Developments measure because the network in Greenfield areas often passes empty lots where premises are yet to be built.

Premises covered refers to fixed wireless areas where no physical infrastructure passes the premises, but residents and businesses have fixed wireless coverage and can access a service via their preferred retail service provider.

Lots/Premises passed/covered is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless premises which are covered by the network, excluding satellite but including Service Class 0.

Premises activated refers to homes and business which have an active service installed.

Service Class Zero refers to premises passed by the active network, but for which a service cannot currently be ordered from a telephone or internet service provider because additional work is required, for example because there is cabling required for an apartment block.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is under taken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.

* Description of these premises has been updated to more accurately reflect their Serviceability Status (May 2015)