
This weekly report by NBN Co of network rollout progress reflects the Government’s requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress

as of last Thursday 10 October 2019.

A total of 111,636 fewer lots/premises were ready to connect during  the week. This included an increase of 16,248 in Brownfield areas, an increase of 2,565 in New Development areas 

and a decrease of 130,449 premises in fixed wireless and satellite areas.

During the week an additional 32,886 premises had services activated on the network, including 32,322 more on fixed line services and 564 more using satellite and fixed wireless technologies.
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ACT 188,301 96,626 23,575 15,082 352 75 2 215,319 3,091 212,228 111,785

NSW 2,515,508 1,545,901 220,172 146,578 125,168 33,488 155,449 82,230 3,147,082 130,785 3,016,297 1,808,197

NT 69,196 46,577 7,979 4,934 11,467 3,203 4,167 2,494 92,888 79 92,809 57,208

QLD 1,688,864 1,036,714 159,521 94,645 88,013 20,523 122,772 62,716 2,137,215 78,045 2,059,170 1,214,598

SA 661,482 409,434 24,799 14,073 33,126 6,210 58,684 25,570 809,416 31,325 778,091 455,287

TAS 212,616 157,462 6,582 3,081 17,370 4,491 39,397 21,480 276,946 981 275,965 186,514

VIC 2,094,936 1,252,997 226,179 150,568 74,193 14,989 155,365 82,446 2,672,403 121,730 2,550,673 1,501,000

WA 1,018,478 664,256 87,566 54,021 57,278 13,381 38,288 16,981 1,214,786 13,176 1,201,610 748,639

10-Oct-19 8,449,381 5,209,967 756,373 482,982 406,967 96,360 574,122 293,919 10,566,055 379,212 10,186,843 6,083,228

03-Oct-19 8,433,133 5,179,779 753,808 480,848 446,036 96,264 665,502 293,451 10,688,621 390,142 10,298,479 6,050,342

26-Sep-19 8,422,791 5,149,819 749,737 478,717 445,842 96,236 665,517 293,064 10,681,430 397,543 10,283,887 6,017,836

19-Sep-19 8,372,774 5,119,507 746,492 476,564 445,649 96,132 665,455 292,481 10,640,951 410,581 10,230,370 5,984,684

12-Sep-19 8,353,216 5,086,496 742,003 474,266 445,435 96,093 664,831 291,880 10,634,487 429,002 10,205,485 5,948,735

05-Sep-19 8,342,638 5,053,079 738,092 471,940 445,210 96,011 664,775 291,262 10,631,078 440,363 10,190,715 5,912,292

29-Aug-19 8,308,531 5,022,249 734,192 469,791 444,985 95,770 663,150 290,667 10,606,004 455,146 10,150,858 5,878,477

22-Aug-19 8,281,443 4,989,537 730,718 468,048 444,759 95,785 666,268 289,977 10,603,838 480,650 10,123,188 5,843,347

15-Aug-19 8,252,295 4,956,633 728,027 465,835 444,579 95,801 666,104 289,363 10,599,500 508,495 10,091,005 5,807,632

08-Aug-19 8,238,659 4,922,292 723,796 463,756 444,379 95,864 665,948 288,620 10,593,973 521,191 10,072,782 5,770,532

01-Aug-19 8,216,353 4,888,998 721,137 461,531 444,149 95,847 665,817 287,957 10,587,009 539,553 10,047,456 5,734,333
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25-Jul-19 8,189,836 4,852,789 718,022 459,465 443,930 95,782 665,077 287,403 10,569,369 552,504 10,016,865 5,695,439

18-Jul-19 8,181,431 4,814,570 715,024 457,334 443,737 95,718 664,832 286,668 10,560,891 555,867 10,005,024 5,654,290

11-Jul-19 8,172,218 4,772,998 711,892 455,103 443,542 95,654 664,479 285,967 10,554,525 562,394 9,992,131 5,609,722

04-Jul-19 8,158,978 4,730,453 708,898 452,897 443,327 95,531 663,432 285,218 10,549,323 574,688 9,974,635 5,564,099

27-Jun-19 8,126,954 4,690,704 706,020 450,781 443,121 95,487 653,905 284,596 10,525,436 595,436 9,930,000 5,521,568

20-Jun-19 7,967,992 4,649,842 702,132 448,836 442,950 95,467 653,686 283,970 10,373,833 607,073 9,766,760 5,478,115

13-Jun-19 7,882,108 4,610,401 696,746 446,938 442,681 95,484 653,249 283,233 10,331,081 656,297 9,674,784 5,436,056

06-Jun-19 7,774,920 4,577,600 692,728 445,418 442,474 95,490 652,980 282,660 10,298,640 735,538 9,563,102 5,401,168

30-May-19 7,624,053 4,547,644 689,165 443,821 442,248 95,489 650,127 282,000 10,202,852 797,259 9,405,593 5,368,954

23-May-19 7,553,818 4,514,095 685,544 441,833 442,047 95,407 649,922 281,291 10,170,537 839,206 9,331,331 5,332,626

16-May-19 7,506,034 4,478,601 682,667 439,909 441,797 95,269 649,842 280,585 10,158,938 878,598 9,280,340 5,294,364

09-May-19 7,455,371 4,440,174 677,815 438,089 441,564 95,182 648,738 279,781 10,147,035 923,547 9,223,488 5,253,226

02-May-19 7,405,852 4,403,136 674,828 436,127 441,302 95,136 648,513 278,978 10,128,034 957,539 9,170,495 5,213,377

25-Apr-19 7,320,896 4,370,951 673,032 434,483 441,056 95,109 645,192 278,442 10,059,575 979,399 9,080,176 5,178,985

18-Apr-19 7,259,068 4,358,673 671,862 433,506 440,942 95,207 644,544 278,223 10,057,906 1,041,490 9,016,416 5,165,609

11-Apr-19 7,186,246 4,324,503 668,790 431,322 440,713 95,150 644,381 277,513 10,040,888 1,100,758 8,940,130 5,128,488

04-Apr-19 7,125,814 4,288,771 665,597 429,516 440,469 95,004 643,878 276,790 10,023,943 1,148,185 8,875,758 5,090,081

28-Mar-19 7,029,233 4,254,204 662,612 427,640 440,199 94,926 641,912 275,997 9,957,399 1,183,443 8,773,956 5,052,767

21-Mar-19 6,926,041 4,219,670 659,125 425,703 439,964 94,839 639,820 275,163 9,899,043 1,234,093 8,664,950 5,015,375

14-Mar-19 6,885,078 4,186,745 657,030 423,837 439,694 94,710 639,019 274,301 9,889,113 1,268,292 8,620,821 4,979,593
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As at 30 June 2011 620               166               10,575 10,575 786

As at 30 June 2012 3,364            4,163            503               9,578            8,885            91                 41,908 41,908 13,536

As at 30 June 2013 107,791        20,441          44,028          13,145          34,640          27,256          1,874            234,799 55,724 179,075 70,100

As at 30 June 2014 281,294        105,211        111,116        45,916          42,948          112,208        16,553          604,470 99,852 504,618 210,628

As at 30 June 2015 648,089        298,621        188,591        101,233        38,288          268,397        47,473          1,165,391 60,314 1,105,077 485,615

As at 30 June 2016 1,727,365     774,526        277,839        167,830        409,959        38,764          420,524        117,514        2,893,474 57,787 2,835,687 1,098,634

As at 30 June 2017 4,113,411     1,935,955     396,147        247,569        418,135        74,928          517,543        184,681        5,713,350 268,114 5,445,236 2,443,133

As at 30 June 2018 5,443,738     3,356,533     553,466        348,926        430,449        90,327          609,913        240,084        8,124,436 1,086,870 7,037,566 4,035,870

As at 30 June 2019 8,144,120     4,700,610     707,691        451,314        443,154        95,480          659,300        284,683        10,544,899 590,438 9,954,265 5,532,087

End of Q4 2016 2,534,719     1,227,078     333,910        206,465        409,377        64,943          468,930        154,078        3,824,465 77,529 3,746,936 1,652,564

End of Q1 2017 3,235,791     1,542,903     359,010        228,090        413,601        68,735          490,670        170,482        4,621,404 122,332 4,499,072 2,010,210

End of Q2 2017 4,113,411     1,935,955     396,147        247,569        418,135        74,928          517,543        184,681        5,713,350 268,114 5,445,236 2,443,133

End of Q3 2017 4,693,797     2,409,693     439,330        274,440        421,028        79,408          544,847        200,011        6,421,828 323,684 6,098,144 2,963,552

End of Q4 2017 4,671,721     2,791,112     476,214        298,549        424,184        83,377          565,557        212,899        7,143,268 1,005,592 6,137,676 3,385,937

End of Q1 2018 4,967,906     3,084,179     509,287        326,295        427,871        87,520          586,978        226,925        7,507,979 1,015,937 6,492,042 3,724,919

End of Q2 2018 5,443,738     3,356,533     553,466        348,926        430,449        90,327          609,913        240,084        8,124,436 1,086,870 7,037,566 4,035,870

End of Q3 2018 5,704,995     3,651,107     589,744        376,588        433,917        92,595          618,253        254,400        8,647,430 1,300,077 7,346,909 4,374,690

End of Q4 2018 6,402,795     3,906,962     627,757        401,460        436,580        94,014          632,733        264,530        9,540,584 1,440,491 8,099,865 4,666,966

End of Q1 2019 7,087,529     4,262,972     663,289        428,109        440,257        94,911          643,574        276,068        10,023,604 1,188,681 8,834,649 5,062,060

End of Q2 2019 8,144,120     4,700,610     707,691        451,314        443,154        95,480          659,300        284,683        10,544,899 590,438 9,954,265 5,532,087

End of Q3 2019 8,425,725     5,161,015     750,694        479,502        445,924        96,232          666,840        293,136        10,686,597 397,143 10,289,183 6,029,885

passing premises in the streets, further validation of address data is undertaken of the ‘as built’ network against estimates obtained from national address data. There may be some fluctuation in numbers from

week to week as a result.

The data contained in this document reflects NBN Co’s position for the week ending 10 October 2019
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RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an 

apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process 
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