National Broadband Network — Rollout Information

The data contained in this document reflects NBN Co’s position for the week ending 16 August 2018
Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government’s requirements for greater transparency as set out in the Statement of Expectations to NBN Co.This shows rollout progress
as of last Thursday 16 August 2018

A total of 43,158 additional lots/premises were passed/covered by the network during the week. This included an increase of 37,176 in Brownfield areas ,an increase of 4,532 in New Development areas
and an increase of 1,450 premises in fixed wireless and satellite areas.

During the week an additional 26,537 premises had services activated on the network,including 25,061 more on fixed line services and 1,476 more using satellite and fixed wireless technologies.

Brownfields New Develepments Satellite Wireless Totals
(Greenfields)

Premises in Ready to R’\g;td;ito Premises Ready to Premises Ready to Premises Ready to Premises Premises in RFS ey i TG Premises

Week ending RFS Areas Connect Connect Activated Connect Activated Connect Activated Connect Activated Areas Activated
(A) (B) (C)=(A-B) (D) (E) (F) (G) (H) 0} ) (A+E+G+I) (B+E+G+I) (D+F+H+J)

ACT 140,133 137,993 2,140 59,165 18,281 12,217 387 67 158,801 156,661 71,449
NSW 2,007,142 1,635,208 371,934 1,071,614 161,396 107,340 129,130 32,160 167,691 69,684 2,465,359 2,093,425 1,280,798
NT 68,882 68,781 101 45,921 7,485 4,663 12,794 2,594 4,829 2,293 93,990 93,889 55,471
QLD 1,338,993 1,078,504 260,489 707,422 124,815 72,587 97,998 19,426 129,770 52,689 1,691,576 1,431,087 852,124
SA 548,276 455,042 93,234 295,796 17,603 9,791 35,026 6,172 62,495 20,714 663,400 570,166 332,473
TAS 209,239 207,429 1,810 149,920 3,762 1,679 15,627 4,299 42,984 19,229 271,612 269,802 175,127
VIC 1,557,740 1,196,678 361,062 764,096 168,863 112,350 76,930 14,164 163,575 70,024 1,967,108 1,606,046 960,634
WA 812,741 744,996 67,745 434,730 69,495 43,075 64,350 12,842 41,646 13,304 988,232 920,487 503,951
16-Aug-18 6,683,146 5,524,631 1,158,515 3,528,664 571,700 363,702 432,242 91,724 612,990 247,937 8,300,078 7,141,563 4,232,027
09-Aug-18 6,645,970 5,513,272 1,132,698 3,505,910 567,168 361,395 431,997 91,567 611,785 246,618 8,256,920 7,124,222 4,205,490
02-Aug-18 6,607,466 5,492,419 1,115,047 3,483,053 565,216 359,287 431,700 91,428 611,634 245,510 8,216,016 7,100,969 4,179,278
26-Jul-18 6,579,960 5,484,703 1,095,257 3,458,953 562,490 357,005 431,497 91,219 609,008 244,352 8,182,955 7,087,698 4,151,529
19-Jul-18 6,554,672 5,471,752 1,082,920 3,432,354 560,321 354,773 431,230 90,970 608,722 243,219 8,154,945 7,072,025 4,121,316
12-Jul-18 6,534,129 5,457,596 1,076,533 3,403,084 556,111 352,554 430,868 90,716 609,918 242,020 8,131,026 7,054,493 4,088,374
05-Jul-18 6,529,685 5,446,035 1,083,650 3,375,791 554,972 350,437 430,655 90,468 610,911 240,922 8,126,223 7,042,573 4,057,618
28-Jun-18 6,429,478 5,373,965 1,055,513 3,351,837 552,564 348,601 430,449 90,264 608,671 239,880 8,021,162 6,965,649 4,030,582
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Brownfields New Develgpments Satellite Wireless Totals
(Greenfields)

Premises in Ready to R,\‘e(:d;etto Premises Ready to Premises Ready to Premises Ready to Premises Premises in RFS Ready to Connect Premises

Week ending RFS Areas Connect Connect Activated Connect Activated Connect Activated Connect Activated Areas Activated
(A) (B) (C)=(A-B) (D) (E) F) (G) H) 0] J) (A+E+G+I) (B+E+G+I) (D+F+H+J)

21-Jun-18 6,334,621 5,274,728 1,059,893 3,329,914 547,003 345,934 430,142 90,027 603,969 238,805 7,915,735 6,855,842 4,004,680
14-Jun-18 6,257,782 5,176,001 1,081,781 3,309,086 543,311 343,926 429,984 89,814 603,280 237,540 7,834,357 6,752,576 3,980,366
07-Jun-18 6,218,337 5,150,180 1,068,157 3,290,154 540,871 342,332 429,948 89,624 602,962 236,491 7,792,118 6,723,961 3,958,601
31-May-18 6,185,557 5,137,435 1,048,122 3,270,786 537,386 340,390 429,627 89,431 601,919 235,297 7,754,489 6,706,367 3,935,904
24-May-18 6,126,139 5,097,049 1,029,090 3,247,175 532,604 339,656 429,356 89,121 595,645 234,354 7,683,744 6,654,654 3,910,306
17-May-18 6,084,137 5,069,442 1,014,695 3,226,024 529,238 337,711 429,094 88,958 595,138 233,462 7,637,607 6,622,912 3,886,155
10-May-18 6,071,213 5,050,630 1,020,583 3,204,203 524,728 335,586 428,864 88,741 593,721 232,484 7,618,526 6,597,943 3,861,014
03-May-18 6,066,273 5,046,201 1,020,072 3,182,471 521,376 333,668 428,735 88,521 594,291 231,652 7,610,675 6,590,603 3,836,312
26-Apr-18 6,004,591 4,991,172 1,013,419 3,159,909 516,456 331,984 428,409 88,280 589,027 230,712 7,538,483 6,525,064 3,810,885
19-Apr-18 6,007,164 4,993,528 1,013,636 3,139,853 516,384 331,097 428,257 88,066 587,901 229,863 7,539,706 6,526,070 3,788,879
12-Apr-18 5,992,894 4,984,071 1,008,823 3,101,352 514,038 328,540 428,189 87,605 587,843 227,834 7,522,964 6,514,141 3,745,331
05-Apr-18 5,984,940 4,973,132 1,011,808 3,088,959 511,836 327,301 428,005 87,479 587,133 227,206 7,511,914 6,500,106 3,730,945
29-Mar-18 5,982,974 4,967,091 1,015,883 3,081,587 508,728 326,467 427,828 87,478 586,595 226,806 7,506,125 6,490,242 3,722,338
22-Mar-18 5,876,623 4,880,294 996,329 3,055,745 505,756 324,162 427,547 87,096 580,782 225,500 7,390,708 6,394,379 3,692,503
15-Mar-18 5,856,649 4,859,109 997,540 3,037,033 503,023 322,423 427,658 86,920 579,127 224,468 7,366,457 6,368,917 3,670,844
08-Mar-18 5,839,897 4,841,590 998,307 3,015,595 501,181 319,977 427,336 86,593 579,380 223,192 7,347,794 6,349,487 3,645,357
01-Mar-18 5,837,471 4,836,164 1,001,307 2,993,335 498,042 316,724 426,015 86,299 578,782 222,034 7,340,310 6,339,003 3,618,392
22-Feb-18 5,806,496 4,807,564 998,932 2,969,986 495,565 314,542 425,816 85,997 574,535 221,113 7,302,412 6,303,480 3,591,638
15-Feb-18 5,801,330 4,798,060 1,003,270 2,944,459 493,092 312,354 425,610 85,645 573,569 219,996 7,293,601 6,290,331 3,562,454
08-Feb-18 5,794,839 4,794,217 1,000,622 2,919,123 491,044 310,279 425,345 85,217 573,169 218,883 7,284,397 6,283,775 3,533,502
01-Feb-18 5,763,438 4,762,257 1,001,181 2,892,883 488,197 307,956 425,073 84,819 571,591 217,715 7,248,299 6,247,118 3,503,373
25-Jan-18 5,757,366 4,750,609 1,006,757 2,874,826 484,637 305,982 424,817 84,550 568,604 216,684 7,235,424 6,228,667 3,482,042
18-Jan-18 5,713,896 4,705,718 1,008,178 2,849,122 482,513 303,872 424,728 84,176 567,059 215,609 7,188,196 6,180,018 3,452,779
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Brownfields New Develgpments Satellite Wireless Totals
(Greenfields)

Premises in Ready to R,\‘e(:d;etto Premises Ready to Premises Ready to Premises Ready to Premises Premises in RFS Ready to Connect Premises

Reporting Date RFS Areas Connect Connect Activated Connect Activated Connect Activated Connect Activated Areas Activated
(A) (B) (C)=(A-B) (D) (E) F) (G) H) 0] J) (A+E+G+I) (B+E+G+I) (D+F+H+J)

As at 30 June 2011 10,575 620 166 10,575 10,575 786
As at 30 June 2012 28,860 3,364 4,163 503 9,578 8,885 91 41,908 41,908 13,536
As at 30 June 2013 163,515 107,791 55,724 20,441 44,028 13,145 34,640 27,256 1,874 234,799 179,075 70,100
As at 30 June 2014 381,146 281,294 99,852 105,211 111,116 45,916 42,948 112,208 16,553 604,470 504,618 210,628
As at 30 June 2015 708,403 648,089 60,314 298,621 188,591 101,233 38,288 268,397 47,473 1,165,391 1,105,077 485,615
As at 30 June 2016 1,785,152 1,727,365 57,787 774,526 277,839 167,830 409,959 38,764 420,524 117,514 2,893,474 2,835,687 1,098,634
As at 30 June 2017 4,381,525 4,113,411 268,114 1,935,955 396,147 247,569 418,135 74,928 517,543 184,681 5,713,350 5,445,236 2,443,133
As at 30 June 2018 6,530,608 5,443,738 1,086,870 3,356,533 553,466 348,926 430,449 90,327 609,913 240,084 8,124,436 7,037,566 4,035,870
End of Q3 2015 831,415 781,896 49,519 387,046 210,034 118,743 37,063 293,926 67,860 1,335,375 1,285,856 610,712
End of Q4 2015 1,054,028 1,010,803 43,225 482,534 229,161 135,080 36,003 339,783 82,435 1,622,972 1,579,747 736,052
End of Q1 2016 1,341,450 1,297,902 43,548 616,076 249,839 152,548 34,869 369,970 99,455 1,961,259 1,917,711 902,948
End of Q2 2016 1,785,152 1,727,365 57,787 774,526 277,839 167,830 409,959 38,764 420,524 117,514 2,893,474 2,835,687 1,098,634
End of Q3 2016 2,069,288 2,017,162 52,125 1,000,569 305,302 187,720 415,518 52,943 441,289 137,041 3,231,397 3,179,271 1,378,273
End of Q4 2016 2,612,248 2,534,719 77,529 1,227,078 333,910 206,465 409,377 64,943 468,930 154,078 3,824,465 3,746,936 1,652,564
End of Q1 2017 3,358,123 3,235,791 122,332 1,542,903 359,010 228,090 413,601 68,735 490,670 170,482 4,621,404 4,499,072 2,010,210
End of Q2 2017 4,381,525 4,113,411 268,114 1,935,955 396,147 247,569 418,135 74,928 517,543 184,681 5,713,350 5,445,236 2,443,133
End of Q3 2017 5,016,623 4,693,797 322,826 2,409,693 439,330 274,440 421,028 79,408 544,847 200,011 6,421,828 6,098,144 2,963,552
End of Q4 2017 5,677,313 4,671,721 1,005,592 2,791,112 476,214 298,549 424,184 83,377 565,557 212,899 7,143,268 6,137,676 3,385,937
End of Q1 2018 5,983,843 4,967,906 1,015,937 3,084,179 509,287 326,295 427,871 87,520 586,978 226,925 7,507,979 6,492,042 3,724,919
End of Q2 2018 6,530,608 5,443,738 1,086,870 3,356,533 553,466 348,926 430,449 90,327 609,913 240,084 8,124,436 7,037,566 4,035,870

RFS area: A Rollout Region is ready for service (RFS) when the majority of premises are passed by the nbn™ network and RSPs are able to begin selling nbn™ services in that Rollout Region.

Ready to connect: When a premises within an area declared RFS is made serviceable, and an order can be placed, and a service connected.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an
apartment block. This includes SCO (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC).

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process

passing premises in the streets, further validation of address data is undertaken of the ‘as built’ network against estimates obtained from national address data. There may be some fluctuation in numbers from

week to week as a result.
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