National Broadband Network — Rollout Information
The data contained in this document reflects NBN Co’s position for the week ending 19 May 2016

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government'’s requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows
rollout progress as of last Thursday 19 May 2016.

A total of 22,082 additional lots/premises were passed/covered by the network during the week, of which 14,735 were in Brownfield and 2,215 were in New Development areas. Fixed wireless
coverage increased by 4,883 premises. nbn’s long term satellite network was launched effective week ending 28th April 2016.
During the week an additional 15,276 premises had services activated on the network, including 13,611 on fixed line services and 1,665 using satellite and fixed wireless technologies.

Brownfields New Develgpments Satellite Wireless Totals
(Greenfields)
Premises : Premises at . Lots/ . . . . . LOt.S/ .
. Declared Prgmlses ) Service Class Premlses Premises Premlses Premises Premlses Premises Premlses Prem.lses Premlses
Week ending RES* Serviceable * | Zero .(SCO) or| Activated passed Activated Covered Activated Covered Activated RFS incl. Activated
equivalent Satellite 2
(A (B) (©)=(A-B) (D) (E) (F) (©) (H) () Q) (A+E+G+l) | (D+F+H+J)
ACT 41,446 40,439 1,007 24,656 9,646 6,391 346 23 0 0 51,438 31,070
NSW 496,594 485,549 11,045 216,362 63,888 42,031 117,911 12,289 109,989 30,409 788,382 301,091
NT 54,116 48,266 5,850 24,506 5,054 2,694 10,861 833 4,819 1,390 74,850 29,423
QLD 303,939 296,514 7,425 134,240 54,397 30,160 92,316 8,640 87,923 22,965 538,575 196,005
SA 103,269 98,968 4,301 46,300 8,292 4,094 32,734 2,009 33,283 8,071 177,578 60,474
TAS 107,635 104,406 3,229 60,317 803 311 13,777 1,819 31,955 10,230 154,170 72,677
VIC 228,733 225,116 3,617 136,833 79,130 52,961 74,499 4,660 96,031 32,013 478,393 226,467
WA 129,235 124,978 4,257 55,273 41,446 21,699 58,428 4,845 22,205 4,450 251,314 86,267
19-May-16 1,464,967 1,424,236 40,731 698,487 262,656 160,341 400,872 35,118 386,205 109,528 2,514,700 1,003,474
12-May-16 1,450,232 1,410,625 39,607 686,209 260,441 159,008 400,623 34,979 381,322 108,002 2,492,618 988,198
05-May-16 1,427,748 1,388,063 39,685 673,400 257,938 157,929 400,387 35,010 380,988 106,551 2,066,674 972,890
28-Apr-16 1,396,653 1,357,232 39,421 662,254 256,258 156,920 400,102 34,841 375,593 105,083 2,028,504 959,098
21-Apr-16 1,369,726 1,329,347 40,379 652,181 254,850 156,155 34,623 373,704 104,058 1,998,280 947,017
14-Apr-16 1,352,636 1,312,202 40,434 639,865 252,999 154,996 34,758 372,735 102,525 1,978,370 932,144
07-Apr-16 1,347,173 1,305,626 41,547 627,761 250,472 153,795 34,869 372,288 100,925 1,969,933 917,350
31-Mar-16 1,341,450 1,297,902 43,548 616,076 249,839 152,548 34,869 369,970 99,455 1,961,259 902,948
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Brownfields New Develppments Satellite Wireless Totals
(Greenfields)
. . Premises at . Lots/ . . . . . LOt.S/ .
Premises Premises |Service Class| Premises Premises Premises Premises Premises Premises Premises Prem.lses Premises
Week ending Declared RFS| Serviceable * | Zero .(SCO) or| Activated passed Activated Covered Activated Covered Activated RFS incl. Activated
equivalent Satellite 2
() (B) (©)=(A-B) (D) (E) (F) ©) (H) M () (A+E+G+l) | (D+F+H+J)
24-Mar-16 1,322,861 1,280,016 42,845 608,719 247,935 151,788 34,959 359,124 98,602 1,929,920 894,068
17-Mar-16 1,296,828 1,254,003 42,825 596,238 246,374 150,212 34,986 358,840 97,307 1,902,042 878,743
10-Mar-16 1,284,466 1,240,666 43,800 585,153 243,729 148,819 34,685 358,867 95,978 1,887,062 864,635
03-Mar-16 1,263,266 1,218,715 44,551 574,334 242,061 147,435 35,130 358,702 94,550 1,864,029 851,449
25-Feb-16 1,228,774 1,184,593 44,181 563,389 240,417 145,948 35,233 351,887 93,076 1,821,078 837,646
18-Feb-16 1,188,204 1,144,731 43,473 550,706 238,153 144,282 35,311 349,538 91,651 1,775,895 821,950
11-Feb-16 1,163,160 1,121,316 41,844 539,206 236,614 142,860 35,443 349,597 90,186 1,749,371 807,695
04-Feb-16 1,135,475 1,091,868 43,607 527,532 234,959 141,375 35,485 348,688 88,680 1,719,122 793,072
28-Jan-16 1,098,564 1,055,892 42,672 516,796 233,642 139,958 35,801 342,768 87,325 1,674,974 779,880
21-Jan-16 1,079,828 1,036,699 43,129 508,404 231,915 138,759 35,801 342,696 86,352 1,654,439 769,316
14-Jan-16 1,072,276 1,028,676 43,600 498,122 230,792 137,387 35,801 341,157 84,857 1,644,225 756,167
07-Jan-16 1,054,690 1,012,175 42,515 487,841 229,277 135,780 35,801 339,949 83,409 1,623,916 742,831
31-Dec-15 1,054,028 1,010,803 43,225 482,534 229,161 135,080 36,003 339,783 82,435 1,622,972 736,052
24-Dec-15 1,054,028 1,010,803 43,225 482,534 229,161 135,080 36,003 339,783 82,435 1,622,972 736,052
17-Dec-15 1,044,732 999,036 45,696 473,528 226,836 133,129 36,003 338,032 81,570 1,609,600 724,230
10-Dec-15 1,012,377 966,548 45,829 464,434 224,522 131,637 36,364 328,665 80,432 1,565,564 712,867
03-Dec-15 991,879 945,058 46,821 455,272 223,457 130,353 36,158 316,422 79,219 1,531,758 701,002
26-Nov-15 962,825 916,513 46,312 446,622 221,862 129,234 36,485 309,976 78,069 1,494,663 690,410
19-Nov-15 948,752 902,409 46,343 438,119 219,841 127,873 36,485 303,986 76,837 1,472,579 679,314
12-Nov-15 936,397 889,216 47,181 429,926 218,302 126,687 36,559 302,659 75,637 1,457,358 668,809
05-Nov-15 910,638 864,037 46,601 421,412 216,569 125,342 36,607 301,687 74,467 1,428,894 657,828
29-Oct-15 892,549 845,404 47,145 413,973 215,210 124,121 36,881 297,129 73,410 1,404,888 648,385
22-Oct-15 880,542 832,793 47,749 406,657 213,875 122,799 36,881 295,653 72,100 1,390,070 638,437
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Brownfields New Develppments Satellite Wireless Totals
(Greenfields)
Premises . PIEIEES £ Lots/ LOt.S/
. Declared Prgmlses ) Service Class Premises Premises Premises Premises Premises Premises Premises Prem.lses Premises
Reporting Date RES* Serviceable * | Zero (SCO) or| Activated Passed Activated Covered Activated Covered Activated RFS incl. Activated
equivalent Satellite 2

(A) (B) (C)=(A-B) (D) (E) (F) (O] (H) ) ) (A+E+G+l) | (D+F+H+J)

As at 30 June 2011 10,575 n/a n/a 620 n/a n/a 166 n/a n/a 10,575 786
As at 30 June 2012 28,860 n/a n/a 3,364 4,163 503 9,578 8,885 91 41,908 13,536
As at 30 June 2013 163,515 107,791 55,724 20,441 44,028 13,145 34,640 27,256 1,874 234,799 70,100
As at 30 June 2014 381,146 281,294 99,852 105,211 111,116 45,916 42,948 112,208 16,553 604,470 210,628
As at 30 June 2015 708,403 648,089 60,314 298,621 188,591 101,233 38,288 268,397 47,473 1,165,391 485,615
End of Q4 2014 469,111 390,839 78,272 182,352 150,234 71,531 40,716 159,479 27,792 778,824 322,391
End of Q1 2015 554,414 490,312 64,102 228,314 167,617 86,059 39,841 193,445 34,627 915,476 388,841
End of Q2 2015 708,403 648,089 60,314 298,621 188,591 101,233 38,288 268,397 47,473 1,165,391 485,615
End of Q3 2015 831,415 781,896 49,519 387,046 210,034 118,743 37,063 293,926 67,860 1,335,375 610,712
End of Q4 2015 1,054,028 1,010,803 43,225 482,534 229,161 135,080 36,003 339,783 82,435 1,622,972 736,052
End of Q1 2016 1,341,450 1,297,902 43,548 616,076 249,839 152,548 34,869 369,970 99,455 1,961,259 902,948

! Excluding Service Class 0 (SCO) or equivalent

2Including Service Class 0 or equivalent. Effective week ending 28 April 2016, includes nbn's long term satellite service

Premises Declared RFS* refers to homes and businesses passed by the active network and ready for service, including premises activated and those which can’t yet access a service (i.e Service

Class Zero or equivalent). NBN Co releases premises to our Retail Service Providers subject to premises passed and serviceability criteria.

Lots/Premises passed are included in the New Developments ready for service measure because the network in New Development areas often passes empty lots where premises are yet to be

built.

Premises covered refers to fixed wireless and satellite areas ready for service, where no physical infrastructure passes the premises, but residents and businesses have coverage and can access
a service via their preferred retail service provider. Effective Week ending 28 April 2016, includes premises covered by nbn's long term satellite service

Lots/Premises RFS is the combined total for fixed-line technology in Brownfields and New Developments plus, fixed wireless and satellite premises which are covered by the network, including
Service Class 0 (or equivalent)

Premises activated refers to homes and business which have an active service installed.
Service Class Zero (SCO0) or equivalent refers to premises passed by the active network, but for which a service cannot currently be ordered from a retail service provider because additional

work is required, for example because there is cabling required for an apartment block. Includes SCO (FTTP), SC10 (FTTN), SC20 (HFC).

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the
construction process passing premises in the streets, further validation of address data is under taken of the ‘as built’ network against estimates obtained from national address data. There may be
some fluctuation in numbers from week to week as a result.
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